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MEMORANDUM

SUBJECT: Decision Document for the Time Critical Removal Action at the San Jacinto
River Waste Pits Site, Harris County, Texas

FROM: éﬂ]’ Valmichael Leos, Remedial Project Manage&é‘q/ 4"/4%%

Remedial Branch, LA/NM/OK Section (6SF-RL)

THRU: Charles Faultry, Associate Dire
Remedial Branch (6SF-R) Y

Mark Hansen, Associate Director / ﬂ[ //’)\—
Prevention and Response Branch (6641? P)/ y 4

TO: Samuel Coleman, P.E., Director
Superfund Division (6SF)

L. PURPOSE

This Memorandum documents EPA’s decision for selection of a removal option at the
San Jacinto River Waste Pits site (the “site”) located near Houston, Texas in the city of Baytown,
Harris County, Texas (Attachment 1). On May 17, 2010, an administrative order on consent
(AOC) was issued to the International Paper Company, Inc. and McGinnes Industrial
Maintenance Corporation (the “PRPs”) for a Time Critical Removal Action (TCRA) at the site.
The PRPs were requested to submit a technical memorandum that will evaluate all removal
option alternatives for the design and construction of a physical barrier surrounding waste ponds
1 and 2 that will temporarily abate the release or threat of release of dibenzo-p-dioxins and
polychlorinated dibenzofurans into the San Jacinto River as outlined in the TCRA Memorandum
dated April 2, 2010 (Action Memo). A final technical memorandum was submitted to EPA on
June 15, 2010, for review and analysis.

I1. SITE CONDITIONS AND BACKGROUND

CERCLIS ID#: TXN000606611
Category of Removal: Time-Critical
Site ID#: 062Q

Latitude: 29.7944
Longitude: -95.0625

Internet Address (URL) @ http://www.epa.gov/region6
Recycled/Recyclable ® Printed with Vegetable Oil Based Inks on 100% Recycled Paper, Process Chlorine Free
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A. Site Description & Environmental Threat

The site encompasses approximately 25 acres. The removal action is to stabilize the site
by designing and constructing a physical protective barrier surrounding waste ponds 1 and 2 that
temporarily abates the release of polychlorinated dibenzo-p-dioxins and polychlorinated
dibenzofurans (and possibly PCBs) into the San Jacinto River, until the site is fully characterized
and a remedy is selected.

The Site, as indicated in Attachment 1, is in Harris County in the State of Texas. The Site
itself has no specific street address. The Site is comprised of two waste ponds with three surface
impoundments built in the 1960°s. The ponds and impoundments are situated on a partially
submerged 20-acre parcel of real property. The Site is located on the western bank of the San
Jacinto River, in Harris County, Texas, immediately north of the Interstate Highway 10 (I-10)
bridge over the San Jacinto River. Available information indicates the two waste ponds were
built during 1965 by constructing berms within the estuarine area just north of what was then
Texas State Highway 73 and is now I-10, west of the main river channel, east of the City of
Houston, between two unincorporated areas known as Channelview and Highlands.

The waste paper sludge was placed in the two ponds on the Site. Waste pond 1 is located
on the western portion of the Site totaling 132,386 square feet. Waste pond 2 which consists of
two surface impoundments are on the eastern portion of the Site totaling 46,182 square feet and
188,641 square feet respectively. Currently, the Site is inactive and approximately half of the
Site's surface area, including the abandoned waste disposal ponds, is now submerged below the
adjacent San Jacinto River's water surface. Waste pond 1 with one impoundment is partially
submerged and waste pond 2 with the two impoundments is completely submerged in the San
Jacinto River.

The primary hazardous substances documented at the Site are polychlorinated dibenzo-p-
dioxins and polychlorinated dibenzofurans. At the time of the signing of the Action Memo,
dioxin concentrations as high as 41,300 parts per trillion have been found in sediment samples
collected from the Site's disposal pond areas and from river sediments near the Site. Sediments
contaminated with high levels of dioxin have been found in the San Jacinto River both upstream
and downstream from the Site due to tidal influences. Additional sediment samples were
collected in compliance with the Action Memo, dioxin concentrations as high as 360,000 parts
per trillion have been found in sediment samples collected from the submerged portion of the
waste disposal ponds as well as dioxin concentrations as high as 3,660 parts per trillion action
level in sediment samples collected outside the original 1966 berm placement for the two waste
ponds indicating the release of dioxin from the original location of the waste ponds.

B. Release or Threatened Release into the Environment of a Hazardous Substance. or
Pollutant or Contaminant

Concentrations higher that 330 parts per trillion of polychlorinated dibenzo-p-dioxins and
polychlorinated dibenzofurans have been detected in sediment and surface water within the
original 1966 boundaries of the waste ponds and within 100 feet of the waste ponds. Dioxins
and furans are "hazardous substances" as defined by Section 101 (14) of CERCLA, 42 U.S.C.
§9601 (14).



. NPL Status

The Site was proposed for listing on the National Priorities List ("NPL") on September
19, 2007 (72 FR53509), and was placed on the NPL effective March 19, 2008 (73 FR 14719).

D. Maps, pictures and other graphic representations

Attachment 1 Site Map with Waste Pits 1 and 2

Attachment 2 April 2, 2010 TCRA memorandum

Attachment 3 June 15, 2010 Final RP TCRA technical memo

Attachment 4 Harris County technical memo comments

Attachment 5 Texas Commission on Environmental Quality technical memo comments
Attachment 6 HVJ Comments on Anchor QEA Draft Design Memoranda

E. Current Actions

On July 17, 2009, EPA sent a Special Notice Letter to the Respondents offering them an
opportunity to negotiate and enter into an AOC covering the performance of the Remedial
Investigation and Feasibility Study (RI/FS) of the Site. However, EPA never received a Good
Faith Offer on which to begin negotiations of a RI/FS for the Site.

On November 20, 2009, EPA issued a Unilateral Administrative Order (UAO) to
International Paper Company, Inc. and McGinnes Industrial Maintenance Corporation to conduct
a RI/FS to study the nature and extent of contamination at the site.

On April 2, 2010, EPA determined an imminent and substantial (ISE) endangerment to
public health and the environment at the San Jacinto River Waste Pits Superfund Site for the
threat and actual release of dioxin into the San Jacinto River and issued a time critical removal
action (TCRA) memorandum.

On May 17, 2010, EPA entered an AOC with International Paper Company, Inc. and
McGinnes Industrial Maintenance Corporation to conduct a time critical removal action to
temporarily address the release of dioxin into the San Jacinto River, until the nature and extent of
contamination at the site is being fully characterized and a remedy is selected.

III. TCRA MEMORANDUM

A Proposed Actions & Performance Criteria

The proposed action for the April 2, 2010, Action Memo (see Attachment 2) involves the
immediate design and construction of a physical protective barrier surrounding waste ponds 1
and 2 that temporarily addresses the release or threat of release of dibenzo-p-dioxins and
polychlorinated dibenzofurans into the San Jacinto River, until the site is fully characterized and
a remedy is selected.

Sampling was conducted within the original 1966 berm and the area immediately
surrounding the original 1966 berm line surrounding waste pit 1 and 2. Any concentrations
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greater than or equal to 330 ng / kg of 2,3,7.8-tetrachlorodibenzo-p-dioxin (TCDD) organic
carbon normalized (or 4.5 ng / kg TCDD non-organic carbon normalized) in the sediment found
within the original 1966 berm will be considered part of the source area of contamination that
must be addressed with the protective barrier. Any concentrations of less than 330 ng / kg of
TCDD organic carbon normalized (or 4.5 ng / kg TCDD non-organic carbon normalized) found
in the sediment will be addressed in future non-time critical or remedial actions at the site.

The barrier design and construction must be structurally sufficient to withstand forces
sustained by the river including any future erosion and be structurally sound for a number of
years until a final remedy is designed and implemented. Also, the Houston area is visited by
seasonal severe weather events (i.e., strong force winds or flooding) and the physical protective
barrier must be structurally secure to withstand any potential future extreme weather events (i.c.,
Hurricane Ike of 2008).

B. Performance Requirements

Evaluation of the TCRA alternatives for temporary abatement of actual releases of dioxin
into the San Jacinto River, until the site is fully characterized and a remedy is selected, considered the
following performance criteria in the TCRA memo dated April 2, 2010:

1. Temporarily abate the release and threat of release of dioxin from the
waste ponds built in 1966 into the San Jacinto River until the site is fully characterized and a
remedy is selected.

2 Control erosion of waste materials from upland runoff, heavy rains, river
and tidal currents, waves, and propeller wash and be structurally stable for five to seven years
until the site is fully characterized and a remedy is selected.

3. The ability of the TCRA alternative to withstand and remain in place and
effective during and after extreme weather events for five to seven years while the nature and
extent of contamination is being investigated. Elements in the Operations and Maintenance plan
will require compliance monitoring after designated weather events to ensure performance
requirements are being met for the selected removal.

4. Minimize negative impacts resulting from the TCRA alternative on river
navigation or flood control ensuring that the sediments surrounding the waste ponds are not
affected until the nature and extent of contamination of the site is fully characterized and a
remedy is selected.,

IV.  PROPOSED TCRA ALTERNATIVES ANALYSIS

A. Proposed Alternative Descriptions

In accordance with requirements in the May 17, 2010, TCRA AOC, the responsible
parties submitted a technical memorandum providing an analysis of various TCRA alternative
design options available that temporarily abates the release of dioxin into the San Jacinto River
that poses an imminent and substantial endangerment as specified in the TRCA Memo. Five
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alternatives were identified by the responsible parties and are summarized below. A detailed
analysis of each alternative is provided in the document Revised drafi time critical removal
action alternatives analysis San Jacinto River Waste Pits superfund site (see Attachment 9).

Alternative 1: Sheet Pile & Granular Cover

This alternative would involve the use of sheet piling (steel or composite) as physical
barrier placed along the 1966 berm location (eastern and western portion) that would
temporarily act as a physical barrier isolating the waste pits from the San Jacinto
River. In addition, a granular cover consisting of appropriately designed sand, gravel,
or rock would be used to contain and prevent contaminated waste and sediment from
contaminating the environment. Estimated cost and construction time for alternative
1 is approximately $5.8 million dollars and take six months to complete.

Alternative 2: Sheet Pile, Granular Cover, Dredge, & Revetment

This alternative would involve the use of sheet piling (steel or composite) as a
temporary physical barrier placed along the 1966 berm location (western portion) that
would act as a physical barrier isolating the waste pits from the San Jacinto River.
Dredging will be conducted along the northwestern portion of the waste pits in
combination with the use of rock revetment along the perimeter of the waste pits for
containment stability. In addition, a granular cover consisting of appropriately
designed sand, gravel, or rock would be used to contain and prevent contaminated
waste and sediment from contaminating the environment. Estimated cost and
construction time for alternative 2 is approximately $5.1 million dollars and will take
five months to complete.

Alternative 3: Granular cover and revetment

This alternative would involve the use of a granular cover consisting of appropriately
designed sand, gravel, or rock would be used to temporarily contain and prevent
contaminated waste and sediment from contaminating the environment. Sheet piling
is not being used along the perimeter of the waste pits for containment instead a rock
berm will be used to isolate the waste pits from the San Jacinto River. Estimated cost
and construction time for alternative 3 is approximately $3.6 million dollars and will
take three months to complete.

Alternative 4: Rock berm, granular cover, and revetment

This alternative is a hybrid of alternative 3 and would use a granular cover along the
eastern waste pit and partial granular cover along with a geotextile cover in the
western waste pit area. Estimated cost and construction time for alternative 4 is
approximately $4.0 million dollars and will take three months to complete.

Alternative 5: ACBM and dredge

This alternative would involve the use of an Articulated Concrete Block Matt
(ACBM) technology that would be layered over the eastern and western waste pits
used to contain and prevent contaminated waste and sediment from further
contaminating the environment. A rock submerged rock scour apron will be used
along the perimeter of the waste pits to isolate contamination from the San Jacinto
River. Estimated cost and construction time for alternative 5 is approximately $7.0

million dollars and take three months to complete.
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B. Proposed TCRA Alternative Concerns

Each alternatives listed above have advantages and disadvantages that must be considered
when choosing the most appropriate option that will satisfy the Imminent and Substantial
Endangerment (ISE) determination specified in the TCRA memo. Site specific concerns have
been submitted to EPA from Harris County (see Attachment 4) and the Texas Commission on
Environmental Quality, (see Attachment 5) with regards to the alternatives proposed by the
responsible parties. A summary of all concerns raised from the county and state, other
stakeholders are summarized below.

- Minimize public health and environmental threat from site contamination.

- Prevent spread and movement of site contamination.

- Storm event design number used for cover material calculation.

- Prevent impacts from flooding upstream and scouring on I-10 bridge downstream
which may result from TCRA construction.

- Use of a combination of technologies (i.e. removal w/ containment).

¥ PREFERRED TCRA ALTERNATIVE OPTION

A, Preferred Option: TCRA Alternative 3

All five alternatives temporarily abate the release and threat of release of dioxin from the
1966 waste ponds into the San Jacinto River that present an imminent and substantial
endangerment. Although all five alternatives address the ISE stated in the April 2, 2010, Action
Memo, Alternative 3 (see Attachment 3) is the best option for temporary containment and source
control. Alternative 3 best minimizes the hydrological impact to the San Jacinto River from the
waste ponds and reduces migration of contaminated dioxin sediments in the waste ponds until
the nature and extent of contamination is determined and a final remedy is selected.

Alternatives 1, 2, and 4 all have large barriers around the perimeter of the eastern or
western waste ponds that reduces the cross section of the river channel and impinges the natural
river flow during flood stage events which increases likelihood of river scour downstream and
negatively impacts areas where contaminated dioxin sediments migrate from the waste ponds.
Alternatives 3 and 5 are the least disruptive in changing the river cross section and risk of
negatively impacting the areas where contaminated dioxin sediments may migrate from the waste
ponds.

Due to the temporary nature of the TCRA; alternative 3 best addresses the temporary
release of dioxins from the waste ponds into the San Jacinto River rather than alternative 5.
Alternative 3 uses a combination of granular cover material such as sand, gravel, and rock, while
alternative 5 uses an articulated block mat (ACBM) technology. Alternative 3 is better suited as
a temporary measure because it offers more flexibility in choosing a future remedy at the site,
while alternative 5 uses a more permanent cover material which is more difficult to remove than
alternative 3, and thus reduce the flexibility in the selection of a future remedy.



B. Modification to Proposed TCRA Alternative 3

A modified version of TCRA alternative number three proposed by the respondents in the
June 15, 2010, Technical Memo (Attachment 3) will best temporarily abate the release of dioxin
into the San Jacinto River that poses an imminent and substantial endangerment outlined in the
TCRA memo and is the preferred alternative for immediate design and construction. The two
modifications involve 1) the change of the design storm event calculation and 2) encourage the
use of a geomembrane instead of a geotextile fabric technology for use underneath granular cover
that will minimize or prevent movement of contaminants as colloids and diffusive loss of pore
water preventing benthic and human contact.

Currently, the respondents are proposing to use a granular cover material sized and
corresponding gradation to resist a 10 year return interval flow design storm event (see Appendix
A, Attachment 3) for the cover on top of the waste pits to ensure containment. After
consideration from comments received from Harris County (Attachment 4), TCEQ (Attachment
5), and independent review from a licensed professional engineer contracted by the EPA (see
Attachment 6) a 10 year design storm event being proposed for alternative 3 is inappropriate.

TCRA performance measures are dependent upon the overall stability of the surrounding
channel. Moreover, the performance measures are dependent upon the overall surrounding
system of the channel, therefore alternative 3 cover material should utilize a design that considers
storm events with a return period of 100 years. The TCRA design should follow design criteria
specified by the 1994 U.S. Army Corps of Engineers document named “EM 1110-2-1601
entitled "Hydraulic Design of Flood Control Channels.”

While the first modification for change of the design storm number to a 100 year return
period is required; the second modification, is optional, but highly encouraged due to concerns of

movement of contaminates as colloids.

C. Preferred TCRA Alternative

This decision document represents the preferred removal option of alternative 3, with the
above stated modifications, for the implementation of the TCRA at San Jacinto River Waste Pits
site near Houston, Harris County, Texas, is developed in accordance with CERCLA, 42 U.S.C.§
9601 et seq., and consistent with the NCP, 40 CFR § 300. In addition, the implementation of an
EPA approved TCRA alternative 3 O&M plan will detail the need for additional environmental
sampling and monitoring to ensure performance requirements are being met for the selected
removal option alternative. This decision is based on the administrative record for the site.



Conditions at the site meet the NCP section 300.415(b)(2) criteria for the removal
alternative and | recommend your approval of the preferred removal action alternative option
stated above. No funding will come from the Regional removal allowance for this preferred
removal action alternative option.

Approved: ;met/\ Date: 7/ Z%[ (0

: §am\{el’Colem§Q, P.E., Director
Superfund Division

Attachments



Reference List

USACE. 1994. Hydraulic Design of Flood Control Channels. U.S. Army Corps of Engineers.
Document No. EM 1110-2-1601



SOURCE - The base data used are the Highlands
Digital Orthoquarter Quadrangles (DOQQs),
which are digital versions of aerial photogrpahs.
This DOQQ was produced by the TCEQ using
USGS guidelines.

NAD 83 UTM Zone 15.
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MEMORANDUM

SUBJECT: Request for a Time Critical Removal Action at the San Jacinto River Waste Pits
Site, Harris County, Texas

FROM: Valmichael Leos, Remedial Project Manager (RPM)
Remedial Branch, LA/NM/OK Section (6SF-RL) -

THRU: Charles Faultry, Associate Director
Remedial Branch (65F-R)

7 teF N
Mark Hansen, Associate Director - / / o :
Prevention & Response Branch (6SF-P) / ' / M

TO: . Samuel Coleman, P.E., Director
Superfund Division (65F)

L PURPOSE

This Memorandum requests approval of a Time Critical removal action in accordance
with the Comprehensive Environmental Response, Compensation and Liability Act (CERCLA),
42 U.8.C. § 9604, at the San Jacinto River Waste Pits site (the “site”). The Site is located east of
the City of Houston between two unincorporated areas known as Channelview and as Highlands
(Attachment 1). The removal action is to stabilize the site, temporarily abating the release of
polychlorinated dibenzo-p-dioxins and polychlorinated dibenzofurans (and possibly PCBs) into
the waterway, until the site is fully characterized and a remedy- is selected.

This action meets the criteria for initiating a removal action under Section 300.415 of the
National Oil and Hazardous Substances Contingency Plan (NCP), 40 CFR § 300.415. This
action is expected to require less than twelve months to complete.

1L SITE CONDITIONS AND BACKGROUND

CERCLIS ID#: TXNO00606611
Category of Removal: Time-Critical
Site [D#: 06ZQ

Latitude: 29.7944

Longitude: -95.0625

Internat Address (URL) ® hitp://www.epa.gov/region6
Recycled/Recyclable ® Printed with Vegetable Oil Based Inks on 100% Recycled Paper, Process Chlorine Free




A. Site Description

1 Removal Site Evaluation

In July 2005, seven samples were collected from the Tract of land located on the site for the U.S.
Environmental Protection Agencies’ (EPA’s) Hazard Ranking System Documentation Record report {(HRS
Report). Each sample was found to contain a combination of the following chemicals, also known as,
dioxin congeners. From these seven samples (USEPA UAO 2009), the highest detected concentration

of each dioxin / furan congener include:

parts per trillion (PPT) | Sample
Congener OF nanogram per - location
kilogram (ng/kg) :

2,3,7,8-Tetrachlorodibenzo-p-dioxin 18,500 SE-08
1,2,3,7,8-Pentachlorodibenzodioxin 363 SE-09
1,2,3,4,7.8-Hexachlorodibenzodioxin 4.83 SE-09
1,2,3,6,7,8-Hexachlorodibenzodioxin 28 SE-09
1,2,3,7,8,9-Hexachlorodibenzodioxin 10 SE-09
1,2,3,4,6,7,8-Heptachlorodibenzodioxin 658 SE-09
2,3,7,8-Tetrachlorodibenzofuran 41,300 SE-08
1,2,3,7,8-Pentachlorodibenzofuran 3,770 SE-10
2,3,4,7,8-Pentachlorodibenzofuran 2,330 SE-10
1,2,3,4,7,8-Hexachlorodibenzofuran 8,660 SE-10
1,2,3.6,7.8-Hexachlorodibenzofuran 2,290 SE-10
2,3,4,6,7,8-Hexachlorodibenzofuran 349 SE-10
1,2,3,7,8,9-Hexachlorodibenzofuran 656 SE-IO
1,2,3,4,6,7,8-Heptachlorodibenzofuran 2,360 SE-10
1,2,3,4,7,8,9-Heptachlorodibenzofuran 878 SE-10

A recent site visit by EPA Remedial Project Managers Leos and Tzhone on Monday March 1,
2010, documented grayish waste entering the San Jacinto River along the Northwest corner of the site
from waste pond 1 (Aftachment 3). In addition, 95% of Waste pond #2 was observed to be under
four feet of water. Waste pond 2 consisting of two surface impoundments is continually inundated by .
the San Jacinto River and contaminated sediment within the source area and is in direct contact with
the river water.as documented in the December 1987, December 1989, February 1992, April 1998,
June 1999, May 2002, February 2003, and April 2005 aerial photographs of the Tract (Attachment 6).

There is no containment to prevent the migration of hazardous substances from the waste
- ponds into the San Jacinto River. Chemical analysis confirms that dioxin and dibenzofuran
contaminants are entering the San Jacinto River. Chemical analysis documented the presence of
numerous dioxin congeners in the source sediments. In addition, sediment samples collected within
the surface waste ponds indicate that concentrations of hazardous substances are present at levels
significantly greater than upstream and downstream background levels and in concentrations greater
than the corresponding by Contract-Required Quantitation Levels.




2. Physical Location

The Site, as indicated in Attachment 1, is in Harris County in the State of Texas. The
Site itself has no specific street address. The Site is comprised of an area of land with a set of
two waste ponds with three surface impoundments built in the 1960s for disposal of pulp and
paper mill wastes. The site is located on a 20-acre parcel on the western bank of the San Jacinto
River, in Harris County, Texas, immediately north of the Interstate Highway 10 (I-10) bridge
over the San Jacinto River, Prior to 1965, the two waste ponds were built by constructing berms
within the estuarine marsh just north of what was then Texas State Highway 73 and is now [-10,
west of the main river channel east of the City of Houston between two unincorporated areas
known as Channelview and Highlands.

3. Site Characteristics

The Site consists of two waste ponds consisting of three surface impoundments
containing hazardous substances partially submerged in the San Jacinto River as well as locations
those hazardous substances have been deposited, placed, or otherwise come to be located. Aerial
photographs as early as the 1970s indicate the Tract inundated by the San Jacinto River. The
ponds at the Site are connected with a drain line to allow flow of excess water (including rain
water) from Pond #1 on the western side, to Pond #2 on the eastern side. Both ponds were used
as a waste disposal area and waste was pumped into the impoundments from the barge as a slurry
(Attachment 2). The outer edges of the eastern pond collected the effluent from the western
impoundment where it was transported back to the Champion paper mill in Pasadena, Texas,
where is passed through subsequent settling ponds. There is evidence of a secondary
impoundment in the eastern pond that may have been associated with the drain line between the
two waste ponds.

The waste paper sludge was placed in the two ponds on the Tract. Waste pond 1 is
located on the western portion of the Tract totaling 132,386 square feet. Waste pond 2 which
consists of two surface impoundments are on the eastern portion of the Tract totaling 46,182
square feet and 188,641 square feet respectively. Currently, the Tract is inactive and
approximately half of the Tract's surface area, including the abandoned waste disposal ponds, is
now submerged below the adjacent San Jacinto River's water surface.

The primary hazardous substances documented at the Site are polychlorinated dibenzo-p-
dioxins and polychlorinated dibenzofurans. Dioxin concentrations as high as 41,300 parts per
trillion have been found in sediment samples collected from the Tract's disposal pond areas and
from river sediments near the Tract. Sediments contaminated with high levels of dioxin have
been found in the San Jacinto River both upstream and downstream from the Tract due to tidal
influences.

4, Release or Threatened Release into the Environment of a Hazardous Substance, or
Pollutant or Contaminant

Request for a Time Critical Removal Action at the San Jacinto River Waste Pits Site.




.Polychlorinated dibénzo~p-dioxins and polychlorinated dibenzofurans have been detected
in sediment and surface water at the site. Dioxins and furans are "hazardous substances” as
defined by Section 101(14) of CERCLA, 42 U.5.C. §9601(14).

5. NPL Status .

The Site was proposed for listing on the National Pfiorities List ("NPL"} on September
19, 2007 (72 FR53509), and was placed on the NPL effective March 19, 2008 (73 FR 14719).

6. Maps, pictures and other graphic representations

Attachment 1 Current Site Location

Attachment 2 Site Map with Waste Pits 1 and 2

Attachment 3 Site photos of waste entering San Jacinto River dated 03/01/2010
Attachment 4 ATSDR Fact Sheets on Dioxins/Furans

Attachment 5 Enforcement Addendum (Enforcement Confidential/FOIA Exempt)
Attachment 6 Historical Aerial photos of site

Attachment 7 1966 Datum Map with original impoundments line superimposed

B. Other Actions to Date

1. Previous Actions

On December 27, 1965, the Harris County Health Department ("HCHD") observed liquid

waste being pumped out of a pond at the Tract directly into the San Jacinto River. On December
28, 1965, the HCHD sent a letter to MIMC and Champion ordering them to stop discharging -
"black liquor" from the waste ponds into the San Jacinto River. In addition, the HCHD -
demanded that the levees surrounding the wastes ponds be repaired.

A December 30, 1965 internal Champion memo confirmed that water seepage was
occurring along the waste ponds' levees and two sections of the levee around the western waste

pond.

In May 1966, the Texas Department of Health ("TDH") investigated Champion Paper's
waste disposal practices. The TDH noted seepage on the western waste pond and needed
improvements on the eastern waste ponds because it had never been properly completed even
though waste was being stored near capacity within its confines. In addition, the TDH noted that
storm events had the potential to cover the disposal area with water and wash out the levees.

On July 29, 1966, the Texas Water Pollution Control Board ("T'WPCB") granted MIMC
permission to release a combination of stabilized waste water and rain water from the waste
ponds into the San Jacinto River. The TWPCB noted that the waste ponds would no longer be
used for the storage of waste material. '

. Request for a Time Critical Removal Action at the San Jacinto River Waste Pits Site.




The City of Houston conducted a toxicity study of the Houston Ship Channel including
the San Jacinto River published in July 1995. Samples of sediment and fish and crab samples
were collected in August 1993 and May 1994 for the study. Sediment samples collected
northeast of the Tract indicated extremely high dioxin and furan levels. These dioxin and furan
levels were the highest values recorded in the entire Houston Ship Channel. In addition, fish and
crab samples collected northeast of the Tract and 1 mile downstream from the Tract also
indicated extremely high levels of dioxins and dibenzofurans.

In January 2004, the Texas Commission on Environmental Quality ("T'CEQ") published a
study of the Total Maximum Daily Loads ("TMDLs") for Dioxins in the Houston Ship Channel.
Samples of sediment and fish tissue were collected in summer 2002, fall 2002, and spring 2003.
The data collected indicated the continued presence of dioxin contamination in the San Jacinto
River surrounding the Tract. In addition, the fish and shellfish tissue samples collected indicated
that the health-based standard was exceeded in 97% of fish samples and in 95% of the crab
samples. Additional samples in the San Jacinto River surrounding the Tract were collected in
spring 2004 and confirmed the high dioxin concentrations.

On April 14, 2005, the Texas Parks & Wildlife Department ("TPWD") referred the area
consisting of the Tract to the U.S. EPA for evaluation under the Hazardous Ranking System as a
potential Superfund site. The TPWD submitted a 1982 topographic map and aerial photographs
of the Tract indicating much of the land area has been submerged due to subsidence. In addition,
the TPWD cited the Houston Ship Channel Toxicity Study and the TMDLs for Dioxins in the
San Jacinto River as indication that there was a risk that needed to be addressed at the Tract due
to the unusually high dioxin readings collected northeast of the Tract as well as downstream from

the Tract.
2. Current Actions

On July 17, 2009, EPA sent a Special Notice Letter to the Respondents offering them an
opportunity to negotiate and enter into an Administrative Order on Consent ("AOC") covering
the performance of the Remedial Investigation and Feasibility Study (RI/E'S) of the Site.
However, EPA never received a Good Faith Offer to perform the RI/FS for the Site.

On November 20 2009, EPA issued a Unilateral Admlmstratlve Order (UAO) to
International Paper Company, Inc. and McGinnes [ndustrial Maintenance Corporation to conduct

a RI/FS to study the nature and extent of contamination at the site,

C. State and Local Authorities' Roles

1. State and Local Actions to Date

In August 2009, the TCEQ conducted environmental sampling to evaluate releases from
the pits into surface water and sediments at the site. A final report will be available for review in
the 3" fiscal quarter of 2010,
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2. Potential for State/local Response

The TCEQ, Harris County, along with other federal stakeholders (i.e. US Fish and
Wildlife Service and the National Oceanic and Atmospheric Administration) will provide
technical assistance to the EPA during oversight of this removal action.

III. THREATSTO PUBLIC HEALTH OR WELFARE OR THE ENVIRONMENT
AND STATUTORY AND REGULATORY AUTHORITIES

A.  Threats to Public Health or Welfare

Section 300.415 of the NCP lists the factors to be considered in determining the
appropriateness of a removal action. Paragraphs (b)(2)(i), (iii), (iv), and (v) directly apply to the
conditions at the site. Any one of these factors may be sufficient to justify a removal action.

1. Exposure to Human Populations, Animals or the Food Chain, NCP Section
300.415.(b)(2)() '

There is potential for exposure of human populations and animals to dibenzo-p-dioxins
and polychlorinated dibenzofurans, which are hazardous substances as defined in CERCLA
Section 101(14), 42 U.S.C. 9601(14), and further defined at 40 CFR § 302.4. A release of these
contaminants from both waste ponds has been identified through site assessment activities
conducted by EPA and TCEQ in 2006, and there is a threat of further release. Site assessment
activities included surface water and sediment sampling for the presence of dioxins and furans,
People and animals coming on to the site could be exposed to these contaminants through

_ingestion, skin contact and inhalation pathways. In addition, during a recent site visit conducted

on March 1, 2010, by RPMs Leos and Tzhone, releases of hazardous substances were observed
entering the San Jacinto River from both Waste ponds #1 and #2.

Routes of exposure include, but are not limited to: human direct dermal contact with
contaminated sediment or water; human ingestion of contaminated sediment or water; human
inhalation of contaminated sediment or water; human direct dermal contact with contaminated
ecological receptors; human ingestion of contaminated ecological receptors; and ecologlcal
bioaccumulation of contaminants at every level of the food web.

Both human and ecological health is threatened by releases of hazardous substances from
the Tract. Humans trespass on and around the site to capture ecological receptors for sport and
subsistence. Ecological receptors include, but are not limited to: fish, birds, mammals,
amphibians, reptiles, macro-invertebrates, micro-invertebrates, and plants. Ecological health is’
also threatened by bicaccumulation of hazardous substances released from the north tract/source
area at every level of the food chain.

Dioxins from natural and anthrdpogenic (man-made) sources have been widely
distributed throughout the environment. Almost every living creature has been exposed to
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dioxins. Studies have shown that exposure to dioxins at high enough doses may cause a number
of adverse health effects.

The most common health effect in people exposed to large amounts of dioxins, in
particular 2,3,7,8- Tetrachlorodibenzo-p-dioxin (2,3,7,8,-TCDD), is chloracne. Chloracne cases
have typically been the result of accidents or significant contamination events. Chloracne is a
severe skin disease with acne-like lesions that occur mainly on the face and upper body. Other
skin effects noted in people exposed to high doses of 2,3,7,8-TCDD include skin rashes,
discoloration, and excessive body hair. Changes in blood and urine that may indicate liver
damage also are seen in people. Exposure to high concentrations of CDDs may induce long-term
alterations in glucose metabolism and subtle changes in hormone levels.

In certain animal species, 2,3,7,8-TCDD is especially harmful and can cause death after a
single exposure. Exposure to lower levels can cause a variety of effects in animals, such as weight
loss, liver damage, and disruption of the endocrine system, In many species of animals, 2,3,7,8-TCDD
weakens the immune system and causes a decrease in the system's ability to fight bacteria and viruses.
In other animal studies, exposure to 2,3,7,8-TCDD has caused reproductive damage and birth defects.
Some animal species exposed to TCDDs during pregnancy had miscarriages and the offspring of
animals exposed to 2,3,7,8-TCDD during pregnancy often had severe birth defects including skeletal
deformities, kidney defects, and weakened immune responses. Several studies suggest that exposure
to 2,3,7,8-TCDD increases the risk of several types of cancer in people. Animal studies have also
shown an increased risk of cancer from exposure to 2,3,7,8-TCDD.

The U.S. Department of Health and Human Services has determined that 2,3,7,8-TCDD
may reasonably be anticipated to cause cancer and the World Health Organization has
determined that 2,3,7,8-TCDD is a human carcinogen. EPA has classified hexachlorodibenzo-p-
dioxin as a probable human carcinogen (B2).

2. Hazardous substances or pollutants or contaminants in drums, barréls, tanks, or
other bulk storage containers, that may pose a threat of release, NCP Section
300.415(b)}2)(iii)

Currently, the site consists of two waste ponds (Attachment 2) containing three surface
impoundments. Waste pond #1 containing one of the surface impoundments is currently being
eroded by the San Jacinto River and the contents of the ponds are being released into the
waterway. Sampling of waste pond #1 confirms the presence of dibenzo-p-dioxins and
polychlorinated dibenzofurans with concentrations ranging from 513 ng/kg to 23,300 ng/kg
(WHO 2005). Waste pond #2 which contains two of the three surface impoundments and is
located on the eastern site of the property is partly submerged under water and is releasing
hazardous substances into the adjacent San Jacinto River. Sediment sampling in waste pond #2
has confirmed the presence of dibenzo-p-dioxins and polychlorinated dibenzofurans w1th
concentratlons ranging from 83 ng/kg to 34,000 ng/kg (WHO 2005).
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3. Contaminants in Soils, NCP Section 300.415.(b)(2)(1v)

Dibenzo-p-dioxins and polychlorinated dibenzofurans are hazardous substances as
defined in CERCLA Section 101(14), 42 U.S.C. § 9601(14), and further defined in 40 CFR §
302.4. Sample results indicated that dibenzo-p-dioxins and polychlorinated dibenzofurans
contamination have exceeded 1,000 ng/kg in sediment samples collected from the impoundments
as high as 34,000 ng/kg in waste pond #2 and as high as 23,300 ng/kg in waste pond #1.

4. Weather Conditions That May Cause the Release or Migration of Hazardous
Substances, NCP Section 300.415(b)2)(v)

The area receives an average of 50 inches of rain annually. The contaminants are subject
to migration by entrainment, windblown deposition and surface runoff. The impoundments in
waste ponds | and 2 may be affected by tides, winds, waves, and currents resulting from extreme
weather conditions such as strong storm winds, flooding, tornadoes, and hurricanes which may
cause a potential release or migration of dioxin and furan contaminated materials

B. Threats to the Environment

The levels of dibenzo-p-dioxins and polychlorinated dibenzofurans in sediment and
surface water at this site in both waste ponds present a potential health problem to animal life
that comes into contact with contaminated sediment and to freshwater aquatic life that receives
runoff from this site. ' ' ‘

IV.  ENDANGERMENT DETERMINATION
Actual or threatened releases of hazardous substances from this site, if not addressed by

implementing the response action selected in this Action Memorandum, may present an
imminent and substantial endangerment to public health, or welfare, or the environment.

V. PROPOSED ACTIONS AND ESTIMATED COSTS

A. Proposed Actions
L. Proposed Action Description

According to sediment and surface water samples taken by the TCEQ, EPA, and the
University of Houston from 2005 through 2009 at the site, there are currently uncontrolled
releases of dibenzo-p-dioxins and polychlorinated dibenzofurans into the San Jacinto River from
Waste ponds #1 and #2. In addition to sampling data confirming releases from Waste ponds #1
and #2, a recent site inspection conducted in March 1, 2010, by Remedial Project Managers Leos
and Tzhone has shown that there is visual evidence of grayish waste releasing into the San
Jacinto River located in the Northwest corner of waste pond #1 (See Attachment 3). In addition,
Waste pond #2 with its contaminated sediment, was observed to be under four feet of water and
is continually releasing hazardous substances into the San Jacinto River.
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The proposed action for this time critical removal involves the immediate design and
construction of a physical protective barrier surrounding waste ponds ! and 2 that address the
release or threat of release of dibenzo-p-dioxins and polychlorinated dibenzofurans into the San
Jacinto River. In addition to a physical protective barrier to keep the waste secure, there is
currently unrestricted public access at the site. Public access restrictions must be put in place
immediately following the approval of this action memorandum, The public access restrictions
should involve placement of security fences and signs to prevent trespassing onto the property.
The security fencing will prevent access of unauthorized persons into the entire area containing
the waste impoundments. :

Currently, there is not sufficient data available to fully characterize the nature and extent
of contamination from waste ponds 1 and 2 (Attachment 2). Additional sediment and surface
water samples need to be taken immediately for the design and construction of the protective
barrier. A sampling plan will be prepared and implemented immediately following the approval
of this action memorandum from which environmental sampling will occur along the perimeter
of the referenced 1966 dike alignment shown in Attachment 7. Any concentrations greater than
or equal to 330 ng / kg of 2,3,7,8-tetrachlorodibenzo-p-dioxin (TCDD) organic carbon
normalized (or 4.5 ng / kg TCDD non-organic carbon normalized) in the sediment will be
- considered part of the source area of contamination within the original 1966 berm placement as
shown in Attachment 7 that must be addressed with the protective barrier. Any concentrations of
less than 330 ng / kg of TCDD organic carbon normalized {(or 4.5 ng / kg TCDD non-organic
carbon normatized} found in the sediment will be addressed in future non-time critical or
remedial actions at the site.

The barrier design and construction must be structurally sufficient to withstand forces
-sustained by the river including any future erosion and be structurally sound for a number of
years until a final remedy is designed and implemerited. Also, the Houston area is visited by
seasonal severe weather events (i.e. strong force winds or flooding) and the physical protective
- barrier must be structurally secure to withstand any potential future extreme weather events (i.e.
Hurricane Ike of 2008).

All requirements under the OSHA of 1970, 29 U.S.C. § 651 et seq., and under the laws of
a State with an approved equivalent worker safety program, as well as other applicable safety and
health requirements, will be followed. Federal OSHA requirements include, among other things,
Hazardous Materials Operation, 20 CFR § 1910, as amended by 54 Fed. Reg. 9317 (March
1989), all OSHA General Industry (29 CFR § 1910) and Construction (29 CFR § 1926) standards
wherever they are relevant, as well as OSHA record keeping and reporting regulations, and the -
EPA regulations set forth in 40 CFR § 300 relating to the conduct of work at Superfund sites.

2. Contribution to Remedial Performance

Because this action constitutes source control, these actions are consistent with any long
term remediation strategies that may be developed for the site.
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3. Description of Alternative Technologies

Alternative technologies will be evaluated at a future date after the site stabilization and
source control have been achieved.

4. Applicable or Relevant and Appropriéte Requirements (ARARs)

* This removal action will be conducted to abate the actual or potential release of a
hazardous substance, pollutant, or contaminant to the environment, in accordance with
CERCLA, 42 U.8.C. § 9601 et seq., and in a manner consistent with the National Contingency
Plan, 40 CFR § 300, as required in 33 U.S.C. § 1321(c)(3) and 42 U.S.C. § 9604 (a)(1). As
stated in 40 CFR § 300.415(), fund-financed removal actions under CERCLA Section 104 and
removal actions under CERCLA Section 106 shall, to the extent practicable considering the
exigencies of the situation, attain the ARARs under Federal environmental law. ARARs are set

forth in the TSCA codified in 40 CFR § 700 for the disposal, cleanup and verification sampling

of PCBs spills,

The RCRA waste analysis requirements found in 40 CFR § 261.20 and 261.30, RCRA’s
manifesting requirements found in 40 CFR § 262.20, and RCRA packaging and labeling
-requirements found in 40 CFR § 262.30 are ARARs for this removal action. Because onsite
storage of hazardous wastes will not exceed ninety days, specific storage requirements found in
40 CFR § 265 are not ARARs. See 40 CFR § 262.34.

5. Project Schedule
After the Action Memorandum is signed, it is anticipated that the additional sampling for
design along with the construction will commence within 60 days. Onsite construction will take

approximately 90 to 120 days to complete. Total project length will be approximately 180 days.

VL.  EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE DELAYED
OR NOT TAKEN '

The proposed actions for the San Jacinto River Waste Pits site should be taken
immediately. Should these actions be delayed, the potential threats to human health and the
environment will increase. A substantial amount of the dibenzo-p-dioxins and polychlorinated
dibenzofurans waste will continue to release and spread into the San Jacinto River and
unrestricted access to the area will continue to threaten nearby human populations.

VII. OUTSTANDING POLICY ISSUES
None.

VIII. ENFORCEMENT

See attached confidential Enforcement Attachment (See Attachment 5).
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IX. RECOMMENDATION

‘ This decision document represents the selected removal action for the San Jacinto River
Waste Pits site near Houston, Harris County, Texas, is developed in accordance with CERCLA,
42 U.S.C.§ 9601 gt seq., and consistent with the NCP 40 CFR § 300. This decision is based on

the administrative record for the site.

Conditions at the site meet the NCP section 300.41 5(b)(2) criteria for a removal and 1
recommend your approval of the proposed removal action. No funding wﬂl come from the
Regional removal allowance for this proposed action.

Approvedi

Date: ZA(\D(([ ZO[O

Samuel ColemanPE Dlrector '
Superfund Division

Attachments
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Attachment 2
Site Map with Waste Pits 1 and 2
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Site photos of waste entering San Jacinto River dated 03/01/2010
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ATSDR

AGENCY FOR TOXIC SUBSTANCES
AND DISEASE REGISTHY

CHLORINATED DIBENZO-p-DIOXINS

(CDDs)

February 1999

Division of Toxicology and Environmental Medicine ToxFAQs™

] This fact sheet answers the most frequently asked health questions (FAQs) about dibenzo-p-dioxins.
For more information, call the ATSDR Information Center at 1-800-232-4636. This fact sheet is one in

a series of summaries about hazardous substances and their health effects.

It is important you

understand this information because these substances may harm you. The effects of exposure to any
hazardous substance depend on the dose, the duration, how you are exposed, personal traits and

habits, and whether other chemicals are present.

_-I-IIGHLIGHTS Exposure to chlormated dlbenzo-p leXll‘lS (CDDS) (75 chemlcals)_'-
occurs malnly from eatmg food that contalns the chemlcal ' | '

~ group, 2,3,7,8- tetrachlorodlbenzo-p dloxm or 2,37, 8-TCDD ::
very toxic in animal studies. It causes effects on"'_fhe Sklll and may cause cahcer in -
people. This: chemleal has been found in at. least 91 of the 1, 467 Natlonal Prlorltles.'
List sites 1dent1fied by the Envnronmental Protectlon Agency (EPA) o

'{f'i'One chemlcal in this -
as been shown-to be_ :

What are CDDs?

(CDDs are a family of 75 chemically related compounds
commonly known as chlorinated dioxins. One of these
compounds is called 2,3,7,8-TCDD. 1t is one of the most
toxic of the CDDs and is the one most studied.

In the pure form, CDDs are crystals or colorless solids.
CDDs enter the environment as mixtures containing a number
of individual components. 2,3,7,8-TCDD is odorless and the
odors of the other CDDs are not known.

CDDs are net intentionally manufactured by indusiry except
for research purposes. They (mainly 2,3,7,8-TCDD) may
be formed during the chlorine bleaching process at pulp and
paper mills. CDDs are also formed during chlorination by
waste and drinking water treatment plants. They can occur
as contaminants in the manufacture of certain organic
chemicals. CDDs are released into the air in emissions from
municipal solid waste and industrial incinerators

What happens to CDDs when they enter the
environment?

[ When released into the air, some CDDs may be
transported long distances, even around the globe.

I When released in waste waters, some CDDs are
broken down by sunlight, some evaporate to air, but
most attach to 5011 and settle to the bottom sediment in
water,

0 CDD concentrations may build up in the food chain,
resulting in measurable levels in animals.

How might I be exposed to CDDs?

0 Fating food, primarily meat, dairy products, and fish,
makes up more than 90% of the intake of CDDs for the
general population.

O Breathing low levels in air and drinking low levels in
water.

i1 Skin contact with certain pesticides and herbicides.

O Living near an uncontrolled hazardous waste site
containing CDDs or incinerators releasing CDDs.

O Working in industries involved in producing certain
pesticides containing CDDs as impurities, working at
paper and pulp mills, or operating incinerators.

How can CDDs affect my health?

The most noted health effect in people exposed to large
amounts of 2,3,7,8-TCDD is chloracne. Chloracne is a
severe skin disease with acne-like lesions that occur
mainly on the face and upper body, Other skin effects
noted in people exposed to high doses of 2,3,7.8-TCDD
include skin rashes, discoloration, and excessive body
hair. Changes in blood and urine that may indicate liver
damage also are seen in people. Exposure to high
concenfrations of CDDs may induce longterm alterations
in glucose metabolism and subtle.changes in hormonal
levels. ]

In certain animal species, 2,3,7,8-TCDD is especially
harmful and can cause death after a single exposure.
Exposure to lower levels can cause a variety of effects in

U.S. DEPARTMENT OF HEALTH AND HUMAN SERVICES, Public Health Service

Agency for Toxic Substances and Disease Registry
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animals, such as weight loss, liver damage, and disruption
of the endocrine system. In many species of animals,
2,3,7,8-TCDD weakens the immune system and causes a
decrease in the system's ability to fight bacteria and
viruses. In other animal studies, exposure to
2,3,7,8-TCDD has caused reproductive damage and birth
defects.  Some animal species exposed to CDDs during
pregnancy had miscarriages and the offspring of animals
exposed to 2,3,7,8-TCDD during pregnancy often had
gevere birth defects including skeletal deformities, kidney
defects, and weakened immune responses:

How likely are CDDs to cause cancer?

Several studies suggest that exposure to 2,3,7,8-TCDD
increases the risk of several types of cancer in people.
Animal studies have also shown an increased risk of”
cancer from exposure to 2,3,7.8-TCDD.

The World Health Organization (WHO}) has determined
that 2,3,7.8-TCDD is a human carcinogen.

The Department of Health and Human Services {(DHHS)
has determined that 2,3,7,8-TCDD may reasonably be
anticipated to cause cancer.

How can CDDs affect children? _
Very few studies have looked at the effects of CDDs on
children. Chloracne has been seen in children exposed to
high levels of CDDs. We don't know if CDDs affect the
ability of people to have children or if it causes birth
defects, but given the effects observed in animal studies,
this cannot be ruled out.

How can families reduce the risk of exposure to
CDDs?

O Children should avoid playing in soils near uncontrolled
hazardous waste sites.

[d Discourage children from eating dirt or putting toys or
other objects in their mouths.

(1 Everyone should wash hands frequently if playing or
working near uncontrolled hazardous waste sites.

O For new mothers and young children, restrict eating
foods from the proximity of uncontrolled sites with
known CDDs.

[ Children and adults should eat a balanced diet
preferably containing low to moderate amounts of animal
fats including meat and dairy products, and fish that
contain lower amounts of CDDs and eat larger amounts
of fruits, vegetables and grains.

Is there a medical test to determine whether I’ve

been exposed to CDDs?
Tests are available to measure CDD levels in body fat,
bleod, and breast milk, but theése tests are not routinely

available. Most people have low levels of CDDs in their

body fat and blood, and levels considerably above these
levels indicate past exposure to above-normal levels of
2,3,7,8-TCDD. Although CDDs stay in body fat for a
long time, tests cannot be used to determine when
exposure occurred. ' -

Has the federal government made recommendations

to protect human health?

The EPA has set a limit of 0.00003 micrograms of
2,3,7,8-TCDD per liter of drinking water (0.00003 pg/L).
Discharges, spills, or accidental releases of 1 pound or
more of 2,3,7,8-TCDD must be reported to EPA. The
Food and Drug Administration (FDA) recommends

against eating fish and shellfish with levels of :
2,3,7,8-TCDD greater than 50 parts per trillion (50 ppt). .

References .
Agency for Toxic Substances and Disease Registry (ATSDR).
1998. Toxicological Prefile for Chlorinated Dibenzo-p-
Dioxins. Atlanta, GA: U.S. Department of Health and Human
Services, Pu_blic Health Service.

quality department if you have any more questions or concerns,

Where can I get more mformatlon" For more information, contact the Agency for Toxic Substances and Disease
Reg1stry, Division of Toxicology and: Environmental Medicine, 1600 Clifton Road NE, Mailstop F-62, Atlanta, GA 30333. Phone:
1-800-232-4636, FAX: 770-488-4178. ToxFAQs Internet address via WWW is _hitp://www.atsdr.cde.gov/toxfaq.html.  ATSDR
can tell you where to find occupational and environmental health clinics. Their specialists can recognize, evaluate, and treat
illnesses resulting from exposure to hazardous substances. “You can also contact your community or state health or environmental
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Historical Aerial photos of site
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Attachment 7 : | |
1966 Datum Map with original impoundments line superimposed
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Introduction

1 INTRODUCTION
1.1 Project Background

The San Jacinto River Waste Pits Superfund Site (Site) is located on the San Jacinto River,
east of Houston, in Harris County, Texas (Figure 1). On March 19, 2008, the United States
Environmental Protection Agency (USEPA) listed the Site on the National Priorities List
(NPL) and USEPA issued a Unilateral Administrative Order (UAQ), Docket No. 06-03-10, to
International Paper Company (IPC) and McGinnes Industrial Maintenance Corporation
(MIMC) (collectively, the Respondents) on November 20, 2009, (USEPA 2009). The 2009
UAOQ directs IPC and MIMC to conduct a Remedial Investigation and Feasibility Study
(RI/FS) for the Site.

In addition, MIMC and IPC entered into an Administrative Order on Consent (AOC),
Docket No. 06-03-10, to conduct a Time Critical Removal Action (TCRA) in April 2010
(USEPA 2010). The TCRA is to stabilize the Site, temporarily abating any release of
polychlorinated dibenzo-p-dioxins and polychlorinated dibenzofurans into the waterway,
until the Site is fully characterized and a remedy is selected (USEPA 2010).

After the TCRA has been completed, USEPA will make a determination about the need for
future actions at the Site. This report was prepared pursuant to the requirements of the
AOC, which calls for a comparative evaluation of various alternatives for the TCRA. A brief
description and history of the Site are provided in Section 1.2, a summary of existing physical
conditions relevant to the TCRA is provided in Section 1.3, and a summary of extent and
major elements of the TCRA is provided in Section 1.4, to provide a basis for the analyses

presented in subsequent sections.

1.2 Site Description and History

The Site consists of a set of impoundments approximately 15.7 acres in size, built in the mid-
1960s for disposal of paper mill wastes. The Site also includes the surrounding areas
containing sediments and soils potentially contaminated with the waste materials that had
been disposed of in the impoundments. The set of impoundments is located on a 20-acre
parcel on the western bank of the San Jacinto River, in Harris County, Texas, immediately

north of the Interstate Highway 10 (I-10) Bridge over the San Jacinto River (Figure 1).
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In 1965, the impoundments were constructed by forming berms within the estuarine marsh,
just north of what was then Texas State Highway 73 (now [-10), to the west of the main river
channel. The two primary impoundments at the Site were divided by a central berm
running lengthwise (north to south) through the middle, and were connected with a drain
line to allow flow of excess water (including rain water) from the impoundment located to
the west of the central berm, into the impoundment located to the east of the central berm

(Figure 1).

In 1965 and 1966, pulp and paper mill wastes (both solid and liquid) were reportedly
transported by barge and unloaded at the Site into the impoundments. The wastes deposited
in the impoundments have recently been found to be contaminated with polychlorinated
dibenzo-p-dioxins, polychlorinated furans (dioxins and furans), and some metals (TCEQ and
USEPA 2006). Physical changes at the Site in the 1970s, 1980s, and 1990s, including regional
subsidence of land in the area, due to large-scale groundwater extraction and sand mining
within the river and marsh to the west of the impoundments, have resulted in partial
submergence of the berms and exposure of the contents of the impoundments to surface
waters. Based on permit reviews, aerial photograph interpretation, recent bathymetric
survey results, and an evaluation of the distribution of dioxin in surface sediments
surrounding the Site, it appears that sand mining-related dredging occurred in the vicinity of
the perimeter berm at the northwest corner of the impoundments in 1997 or 1998. These
dredging activities appear to have impacted the berms on the northwestern portion of the

impoundment.

1.3  Existing Conditions

The impoundments are currently occupied by late-successional stage estuarine riparian
vegetation to the west of the central berm, and are consistently submerged even at low tide
to the east of the central berm. Estuarine riparian vegetation also lines the upland area that
runs parallel to I-10. A sandy intertidal zone is present along the shoreline throughout much

of the Site.
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1.3.1 Bathymetry

The bathymetry and geometry of the San Jacinto River in the vicinity of the Site may be
separated into three regions: 1) vicinity of waste impoundments (i.e., within about 0.5 mile
of the waste impoundments); 2) upstream of the waste impoundments (i.e., extending about
4 miles upstream of the waste impoundments); and 3) downstream of I-10 Bridge to the
confluence with the Houston Ship Channel. In the vicinity of the waste impoundments, a
large portion of the area is relatively shallow, with water depths of about 2 to 6 feet. The
shallow areas contain some intertidal zones that may have an exposed sediment bed during
low tide conditions. The area located to the west and northwest of the waste impoundments
has been affected by past sand mining operations, with the dredged areas having typical
water depths of 16 to 18 feet. The main channel of the river (upstream of the I-10 Bridge) is
located to the north and east of the waste impoundments, with typical depths of 20 to 30 feet

in the channel.

In the region upstream of the waste impoundments, the San Jacinto River winds northward
through an unconfined channel (10 to 20 feet deep) that is surrounded by a relatively wide
area of shallower water (typically 3 to 4 feet, or less). The river becomes confined to a single
channel about 4 miles upstream of the waste impoundments, with this single channel

continuing upstream to the Lake Houston dam.

Downstream of the I-10 Bridge, the main channel of the river extends for about 2 miles until
the confluence with the Houston Ship Channel. The main channel is navigable with depths
ranging from 15 to 30 feet. Shallower areas exist along the eastern shore of the main
channel, with depths of 6 feet or less. The old river channel branches off from the main
channel about 0.5 miles downstream of the I-10 Bridge. Water depths in the old river

channel are typically 6 feet or less.

1.3.2 Hydrography

Flow rates in the San Jacinto River in the vicinity of the Site are partially controlled by the
Lake Houston dam, which is located about 28 miles upstream of the waste impoundments.
The average flow in the river is 2,200 cubic feet per second (cfs). Floods in the river

primarily occur during tropical storms (e.g., hurricanes) or intense thunderstorms. Extreme
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flood events have flow rates of 200,000 cfs or greater. The October 1994 flood had a peak
discharge of 360,000 cfs, which has a return period of greater than 100 years. River stage

height during the October 1994 flood had a maximum value of 27 feet above mean sea level
(MSL).

The river in the vicinity of the waste impoundments is affected by diurnal tides, with a
typical tidal range of 1 to 2 feet. Tidal range varies over a 14-day cycle, with neap and spring

tide conditions corresponding to minimum and maximum tidal ranges, respectively.

Tropical storms and wind storms from the north can have significant effects on water levels
at the Site. Tropical storms can cause storm surges with water levels that are significantly
higher than typical tidal elevations. Storms with strong winds from the north can cause
water to be transported out of the Galveston Bay system, which can result in water levels

that are much lower than low tide elevations.

Salinity in the vicinity of the waste impoundments generally ranges between 10 and 20 parts
per thousand during low to moderate flow conditions in the river. During floods, salinity

values will approach freshwater conditions.

1.4 Streamlined Risk Evaluation
USEPA directed MIMC and IPC to collect additional soil and sediment data along the

perimeter of the Site in a request received by email on Friday, March 26, 2010, to determine
the potential area requiring stabilization as part of the TCRA. The sampling was conducted
April 13 to April 15, 2010, and included surface sediment and soil sampling and analysis of
dioxin and furan congeners and total organic carbon (TOC) at 25 locations in and near the

impoundments located along five transects, with five stations located along each transect.

The results of the TCRA sediment and soil sampling are provided in Figure 2. This figure
shows that surface sediments and soils within the footprint of the former waste
impoundments exceed relevant criteria (330 nanograms per kilogram [ng/kg] 2,3,7,8-

tetrachlorodibenzo-p-dioxin [TCDD] organic carbon normalized, or 4.5 ng/kg TCDD non-
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organic carbon normalized) established by USEPA as requiring immediate action within the

original bermed perimeter.

As described in the Action Memorandum (USEPA 2010, Appendix A), the TCRA involves

the following major elements:

1.5

Public access restrictions must be put in place.

Immediate design and construction of a physical protective barrier surrounding
Waste Ponds 1 and 2 that addresses the release, or threat of release of dioxins and

furans into the San Jacinto River.

- Any concentrations greater than 330 ng/kg of TCDD organic carbon normalized
(or 4.5 ng/kg TCCD non-organic carbon normalized) in the sediment will be
considered part of the source area of contamination within the original 1966 berm

placement, and must be addressed with the protective barrier.

Design and construction of the barrier must be structurally sufficient to withstand
forces sustained by the river, including any future erosion, and be structurally sound
for a number of years until a final remedy is designed and implemented. This

includes accounting for seasonal severe weather events.

Purpose of Document

This document presents an engineering evaluation and cost analysis to compare several

conceptual design alternatives for the TCRA. The following major topics are discussed:

Evaluation criteria used

Technology screening for removal action strategies

Design criteria used to develop removal action alternatives
Description of the removal action alternatives considered
Comparative evaluation of the removal action alternatives
Recommended removal action alternative

References and appendices to provide additional details as appropriate
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This document is an updated version of the May 2010 draft alternatives analysis and has been
revised at the request of USEPA to include additional technology screening discussion

regarding potential treatment options.
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2 EVALUATION CRITERIA

Five removal action alternatives were selected in consultation with USEPA and evaluated
following Comprehensive Environmental Response, Compensation, and Liability Act

(CERCLA) guidance against the following three criteria:
o Effectiveness
e Implementability

e Cost

The evaluation of each of these criteria is described below.

2.1 Effectiveness Evaluation

Based on the Action Memorandum (USEPA 2010, Appendix A), the following removal
action objectives for the TCRA were identified:

e Control erosion of waste materials

- Source materials are considered sediments located within the original 1966 berm
footprint and with concentrations greater than or equal to 330 ng/kg TCDD
organic carbon normalized or 4.5 ng/kg TCDD non-organic carbon normalized.
(USEPA 2010, Appendix A, IV.A.1; Page 9; 2nd paragraph)

- Erosion can occur from upland runoff, river and tidal currents, waves, and
propeller wash. (USEPA 2010, Appendix A, II1.A.4)

- Technologies used to control erosion “must be structurally sufficient to withstand
forces sustained by the river including any future erosion and be structurally
sound for a number of years until a final remedy is designed and implemented.”
(USEPA 2010, Appendix A, IV.A.1; Page 9; 3rd paragraph)

e Prevent direct human contact with the waste materials. (USEPA 2010, Appendix A,
IV.A.1; Page 9; 1st paragraph). Humans come into contact with the material

accessing the Site by land and water.

e Prevent benthic contact with the waste materials. (USEPA 2010, Appendix A, III.B)
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Evaluation Criteria

Ensure that the “actions are consistent with any long term remediation strategies that
may be developed for the Site.” (USEPA 2010, Appendix A, V.A.2). The TCRA
should not constrain the future non-Time Critical Removal Action (NTCRA) remedy.

Based on these objectives, the effectiveness evaluation will focus on the following:

2.2

The effectiveness of the remedy to isolate waste or sediments with concentrations of
2,3,7,8 TCDD above the action levels described above from exposure or transport off-
site to addresses the release, or threat of release, of dioxins and furans into the San

Jacinto River from the Site

The potential ability of the remedy to withstand and remain in place and effective
during and after extreme weather events (see Appendices A and B for more detail on

design storm event and hydrodynamic model description)

The potential effectiveness of the technology to prevent benthic contact with the

waste materials

The potential effectiveness of the technology to prevent direct human contact with

the waste materials
The potential impacts to human health and the environment during construction

The potential effectiveness and consistency of the technologies with any long-term

remediation strategies for the Site

Implementability Evaluation

The implementability criterion focuses on:

Availability of the materials and equipment to implement the technologies
Availability of skilled labor to implement the technologies
Expected construction challenges or constraints for a specific technology

Potential impacts of the remedy on navigation and/or flood control
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Evaluation Criteria

In addition to evaluating technical issues associated with implementability, the evaluation
also includes the expected construction duration for each alternative. There is a preference

for actions that require a shorter duration to implement.

2.3 Cost Evaluation

Costs for the different alternatives will be developed to an accuracy of +/-30 percent for
comparative purposes. The focus of the cost evaluation is to make comparative estimates for
alternatives with relative accuracy. As described in Appendix C, the costs include capital
and operations, maintenance, and monitoring (OM&M) costs. As recommended by the
USEPA, OM&M costs are assumed for a period of 7 years before future actions are

implemented at the Site.

Revised Draft TCRA Alternatives Analysis June 2010
San Jacinto River Waste Pits Superfund Site 10 090557-01



3 INITIAL TECHNOLOGY SCREENING

There are three general categories of technologies that are applicable to removal actions at
sediments sites. This section provides a technical screening and discusses potential project-
specific considerations as they apply to these technologies. The three categories of

technologies are:
e Removal
e Containment

e Treatment

These strategies were initially screened from the wide range of technologies available by

considering their successful implementation under similar conditions at other NPL sites.

3.1 Removal

Removal entails the excavation of soils or sediments that exceed specified criteria. Once
excavated, the material would be managed in an engineered containment facility, either on-
site or off-site. Removal would also be required for any ex situ treatment options that may
be implemented as discussed in Section 3.3. For the Site, the scope of removal could entail

excavation both above and below the existing water surface.

3.1.1 Upland Removal

Excavation above the water surface (upland removal) could be accomplished with
conventional earthwork equipment (e.g., backhoes, excavators, or dozers), and would be
applicable to the Western Cell area of the Site. Upland removal would require a suitable
staging area to manage stockpiles of excavated material. Stockpiles would need to be
protected from erosion and surface water runoff, and would need to be contained to prevent

the uncontrolled release of excavated material.

Track-mounted excavators would remove target material until the design grade is achieved.
Side slopes would need to be flat enough to provide safe working conditions. Water would

need to be managed during excavation to prevent uncontrolled release of contaminated
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Initial Technology Screening

water from the Site. This could be achieved using sumps and pumps to transfer water from

the excavation to a containment tank.

Once excavated, material would need to be managed on-site or prepared for off-site
management. To prepare for off-site management, some dewatering might be necessary.
This could be achieved through adding a drying amendment, or by allowing gravity

dewatering (provided sufficient space exists for the excavated volume).

For material being managed off-site, a loading area would be required. Trucks entering the
Site would be loaded with material using a trackhoe or front-end loader. Trucks would need
to be lined and covered to prevent spillage of material during transportation, and the
material would need to be suitably dewatered to comply with shipping regulations and for

acceptance at the receiving facility.

It is expected that significant Site access constraints would cause upland excavation and

associated materials handling to be an inefficient process.

3.1.2 In Water Removal

Within the northwest area of the Site and in the Eastern Cell, removal would need to be
performed using a water-based operation (i.e., dredging). Because of the shallow-water
nature of most of the Site, the appropriate dredging technology would need to be carefully
considered. The material barge required by a conventional clamshell derrick (mechanical
dredging) would likely require more water depth than is present on the Site. Thus, dredging

would need to be performed with a hydraulic dredge or marsh-buggy excavator.

A marsh-buggy excavator would have limited application at the Site, due to the deeper water
present in the northwestern area. At the depths of water present in this area, the marsh
buggy chassis would float, which would prevent excavation. Thus, water-based removals

would most likely be performed using a hydraulic dredge in this portion of the Site.

A small (8 to 10-inch diameter) hydraulic dredge would be compatible with the size of the

Site, expected dredge volumes, size of the upland material management area, and depth of
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water available. The dredge may use a shrouded cutterhead, or may employ suction only
depending on the characteristics of the dredge material. Appropriate best management

practices would be employed to protect water quality and the environment during dredging.

Once dredging has been completed, the dredged materials need to be managed. For on-site
management, appropriate controls would be required to contain the material. The Site does
not have enough surface area to create a settling basin to manage the dredge material;

therefore, to manage material from a hydraulic dredging operation, geotubes would be used

to contain the dredge material and to facilitate controlled dewatering of the sediment.

For off-site disposal, an appropriate and approved receiving facility must be identified. In
this case, excavated material would need to be properly dewatered, loaded onto trucks and
transferred to the off-site location for disposal in a fashion similar to that described for
upland removal. As with upland excavation, it is expected that these operations would be

significantly hindered by Site access constraints and would consequently be inefficient.

Hydraulic dredging with on-site management using geotubes is a common strategy that has
been used on other cleanup projects. The technology is well understood, and is readily
available. Thus, it has been retained for further evaluation as a component of the

alternatives considered in this report.

3.2 Containment

Containment entails physically separating the contaminants of concern from environmental
receptors. For the TCRA, isolation would be necessary for all sediments that are actively

eroding, or could potentially erode within the historic footprint of the impoundments.

There are several strategies for containment. Commonly, containment for sediments entails
placement of a cover of clean sediment and/or aggregate on top of target materials (Palermo
et. al. 1998; USEPA 2005), or a man-made cover of geotextile and/or cast-in-place concrete.

Containment can also be achieved by constructing a physical barrier (e.g., sheet pile wall or

geotube berm) around the area of interest.
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As noted under the discussion for removal, the Site has limited water depth. Based on
conversations with a local marine contractor (Orion 2010), measures to construct granular or
sheet pile containment from the water (e.g., through the use of a flexi-float barge setup)
could pose a risk for barge grounding and/or catastrophic equipment loss. As a result of these
discussions, the construction of containment for the conceptual alternatives has been

assumed to be performed from the land where the water is shallow.

3.2.1 Granular Containment Cover

Granular containment cover entails the placement of a layer of aggregate with a gradation
that has been sized to withstand a design-level erosion event. This placement could be done
from the land, or from the water. Depending on the required gradation of the granular
material, it could be sourced from a local quarry, from a remote quarry, or from a local
concrete recycling operation. Granular containment covers are commonly used for sediment
cleanup projects (USEPA 2005).

3.2.2 Articulated Concrete Block Mat Containment Cover

The articulated concrete block mat (ACBM) containment cover entails placement of a multi-
layer, cable-reinforced geotextile fabric over the cover area, and pumping the interstitial
pockets of the fabric with a lean concrete grout. Once the grout hardens an interconnected
pillow-like structure of concrete remains in place to act as a protective cover. The hardened
structure prevents penetration of the surface by human or benthic organisms, and prevents

further erosion of the covered sediment.

Past project experience has identified potential scour and undermining of ACBM materials
when the installed edge is submerged within a flowing water body. To address this potential
concern, the ACBM cover includes a perimeter scour apron constructed of rock material for

all submerged edges of the mattress.

The ACBM containment cover strategy has been used on other remedial projects, although it

is not as commonly used as granular covers have been.
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3.2.3 Sheet Pile Containment Wall

Sheet pile containment can be used to physically separate soils and sediments from the
surrounding environment with a vertical wall. The sheet pile would be installed using
conventional pile-driving equipment staged from a land-based operation or from a barge,
depending on Site access constraints. Sheet pile walls can be designed to have very low
permeability if the specific goal of containment is to prevent migration of dissolved phase

contamination.

Two materials are commonly used for sheet pile containment: steel and composite (i.e.,

vinyl). Each material has advantages and disadvantages compared to the other.

Steel sheet piles are readily available in a variety of cross sections and strengths. Steel is
relatively expensive and heavy to handle on-site, requiring larger installation equipment.
However, steel is very strong and can resist higher lateral loads before significant deflections
occur. Also, steel can withstand high forces and bending moments produced during driving
and vibrating through fill and adverse soil conditions. Steel can also be field-welded to make
repairs or lengthen sheets. Finally, steel may have a salvage value that can reduce the overall

cost of its use, depending on the condition of the sheets.

Composite sheet piles are also available in a variety of cross sections and strengths.
Compared to steel, composite sheet piles are less expensive and lighter to handle. Composite
sheets are typically very flexible compared to steel and can be subject to significant
deflections under lateral loads. They are also less resistant to impact loads compared to steel
sheets. Composite sheets must be installed with a specialized mandrel that allows the sheet
to be driven or vibrated in to its tip elevation without damaging the sheet. Once the
composite sheet is driven to depth, the mandrel is detached from the sheet and pulled back
up from below the ground surface for reuse in the next sheet installation. Composite sheets
are expected to have zero salvage value when used in a remedial environment. Based on
feedback from USEPA during alternatives development, and after conversations with a
composite material supplier, composites may still be appropriate for use in the TCRA and
could present the opportunity for reduced costs compared to the use of steel. Thus,
composite sheets were selected for the conceptual alternatives that involve a sheet pile

containment structure. The potential limitations of composite materials would be further
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evaluated during detailed design. The costs to switch to steel sheet piles from composite are

presented in the cost evaluation section.

Sheet piles are sensitive to unbalanced, or cantilevered, loading. In typical shoreline
applications, lateral support against wave and water forces is provided by the soil behind the
sheet pile. However, in the application considered for this TCRA, the sheet pile would be
surrounded by water on both sides, and a provision would need to be made to balance the

hydraulic forces on both sides of the sheet pile.

There are several strategies to provide additional lateral support against hydraulic forces.
First, a rock or gabion buttress could be constructed on both sides of the wall to reduce the
cantilever height. In addition, weep holes can be installed through the sheets to allow water
to pass through the sheets and prevent unbalanced water loads from developing on one side

of the sheet.

The use of gabion walls for a sheet pile buttress was not considered in detail for this
evaluation. Gabion walls are considered potentially difficult to install under water compared
to a rock revetment. However, if the TCRA contractor were to determine that gabion walls
would be a preferred strategy for constructing a sheet pile buttress; their use would be

further considered during detailed design.

In addition to considering lateral support for cantilevered sheet piles, scour potential at the
base of the sheet pile must be considered. The hydrodynamic modeling described in
Section 4.3 can be used to help identify areas where the presence of a vertical wall could
increase the potential for localized scour. To prevent undermining, a scour apron would

need to be constructed using aggregate placed at the base of the wall.

3.2.4 Geotube Containment Berm

In addition to their use to contain dredged sediment, geotubes can be used to construct the
core of a barrier berm around a site. In this application, geotubes would be filled with a
granular material that would provide some structural integrity to the core of the berm in the

event that the geotube deteriorated. The outside edges and top of the berm would be
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constructed of traditional aggregate material around the geotube to provide protection to the

berm core.

While the use of a geotube to create the core of an isolation berm has not been expressly
included in the alternatives development, this option could be suggested as a value

engineering opportunity by the TCRA contractor.

As with removal, isolation is a common strategy that has been used on many cleanup
projects. The technology is readily available and multiple strategies for effective isolation
have been demonstrated at other sites. Thus, it has been retained for further evaluation as a

component of the alternatives considered in this report.

3.3 Treatment

A variety of information sources, including the EPA CLU-IN database and published reports
(Office of Technology Assessment [OTA] 1991, USEPA 2005b, USDOE 2003, USEPA 2009b),
were reviewed to identify potential treatment technologies for the TCRA. Applicable
treatments are those that are demonstrated and commercially available to reduce the toxicity
and mobility of dioxin in the sediment and sludge. Based on this review, the following
technologies were identified as potentially applicable for treating dioxins in sludge and

sediment:
e Incineration
e Solidification/stabilization (S/S)

e Chemical dehalogenation

3.3.1 Incineration

Incineration is a demonstrated ex situ technology for treating organic contaminants.
Impacted sediment would be excavated using upland equipment and/or dredged
hydraulically and dewatered as described in Section 3.1. The dewatered sediment would be
transported by truck to a permitted commercial incinerator with the appropriate destruction

and removal efficiency for handling dioxin-bearing materials.
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The Clean Harbors incinerator in Deer Park, Texas, may have the appropriate technology
and authorization to treat material from the Site. The ability of the Clean Harbors facility to
handle Site materials is dependent on the results of a waste profile, which would be required
to further evaluate this treatment option. The travel distance from the Site to the incinerator
in Deer Park is approximately 20 miles. Incineration will be much more expensive on a per
unit basis than the other options discussed in this section. The cost to incinerate sediment
from the Site is expected to exceed $400 per ton (not including require removal, dewatering,
and transportation of materials). In order to perform incineration, sediment removal,
dewatering, loading and transportation to the incinerator would add approximately $75 to
$100 per ton. Incineration would increase the cost of TCRA significantly, without

enhancing the stabilization of the Site compared to the other options.

3.3.2  Solidification/Stabilization

S/S is a demonstrated in situ and ex situ technology for increasing the bearing strength and
reducing the mobility and permeability of soil, sediment, and sludge. For many constituents,
S/S has also been shown to chemically bind the contaminants to the solidified matrix. Due to
the nature of dioxins to adsorb strongly to solid particles, leaching of dioxin into the aqueous
phase is expected to be insignificant, and the reduction of leaching would thus not be an
objective of treatment for the TCRA. Rather, dispersal of sediment and sludge with high
concentrations of dioxin is the exposure pathway of concern, and the objective of S/S would
be to bind the solid particles to prevent their resuspension and movement from a confined

darea.

In situ S/S could potentially be used as an alternative to capping to reduce the potential
mobility of the sediment. Excess water significantly interferes with the ability of pozzolonic
materials to cure, precluding the in situ use of S/S entirely, or reducing the strength and
durability of the material stabilized in situ. To effectively perform in situ S/S, containment
structures would likely need to be erected and the overlying water removed from the
affected area before the surficial material could be stabilized. Stabilization of deeper material

is expected to be possible by using specialized equipment.
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Ex situ S/S could be used to dewater and stabilize dredged sediment and sludge. The
stabilized sediment could be managed on-site or at an industrial waste landfill. For disposal
of the sediment and sludge at an industrial landfill, stabilization might not be required, but
dewatering is expected to be necessary. This form of treatment would require establishing a
temporary processing facility where dredged material would be partially dewatered, mixed
with solidification reagents, and conveyed to disposal cells on-site or loaded onto trucks for

disposal at a commercial landfill.

Solidification may be performed with pozzolonic materials (e.g., Portland cement, fly ash), a
mixture of asphalt and lime (OTA 1991), or other reagents. S/S tends to be the most cost-
effective treatment technology available, with historic treatment costs estimated to be in the
range of $5 - $20 per ton (1991 dollars) based on the OTA report (OTA, 1991) and $50 to
$310 per ton based on more recent data (USEPA 1997).

3.3.3 Dehalogenation

Chemical dehalogenation of dioxins has been demonstrated in bench-scale studies and
limited pilot studies (USEPA 2005b). Limited full-scale treatment has been used with
persistent chlorinated compounds (pesticides and polychlorinated biphenyls) that are similar

to dioxins (Rogers, et al. 1991).

One process uses heat and a combination of alkali metal (sodium or potassium) hydroxide
and polyethylene glycol chlorine atoms from the base dibenzodioxin molecule (Rogers, et al.
1991 and USDOE 2003). This process is commonly identified as APEG or KPEG (specific to
the use of potassium hydroxide and polyethylene glycol). The treatment reduces the
chemical risk associated with polychlorinated dibenzodioxins, but the reagents are

deactivated by water, making it inappropriate for use in situ or with wet sediment or sludge
(OTA 1991).

USEPA developed an improved process, base catalyzed decomposition (BCD), which uses less
costly reagents that are not deactivated by water (Rogers, et al. 1991 and OTA 1991). In the
first stage of BCD, heat is applied to the waste or environmental medium to vaporize the

organic contaminants, which are then condensed into an oil solution. In the second stage of
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the process, sodium hydroxide and a catalyst are used to dechlorinate the dioxin (USEPA
2005b). BCD has been demonstrated at the bench-scale, but widespread use of the
technology at commercial scale is not documented. USEPA estimated that full-scale
treatment costs using BCD would be approximately $245 per ton in 1991 dollars (OTA 1991),
and more recent data suggests the cost range could be $225 to $580 per ton (USEPA 1997) —
however, due to limited demonstrated experience on full-scale treatment of dioxin-
contaminated sediments, bench-scale studies would likely be required to determine the

effectiveness of BCD at the Site.

BCD is sensitive to the high moisture content of soils (USEPA 1997), which would be an
issue for Site sediments. It also produces residuals and off-gasses that must be treated and

managed, and is sensitive to soil grain size (USEPA 1997).

Chemical dehalogenation is considered inappropriate for the TCRA for several reasons, with
the primary disadvantage being the time required to design and assemble a treatment system.
Unlike the other potential treatment technologies evaluated, there are no known operating
facilities to perform this treatment in the United States and no precedent for setting up a
temporary treatment facility. In addition, the effectiveness of this technology has not been

demonstrated in full-scale operation for dioxin-containing sediments.

3.4 Summary of Retained Technologies

Based on this initial screening, the following technologies were retained for detailed

evaluation:
o Isolating the Site from land access using fencing (implemented and in place)
e Removing the waste and sediments by dredging
¢ Confining removed waste and sediments in the upland portion of the waste pit
e Covering the waste and sediments with granular materials
e Covering the waste and sediments with man-made materials

e Isolating the waste and sediments on-site from the river using sheet piling
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Five removal action alternatives were developed in consultation with USEPA based on
combinations of these technologies, and considering the design criteria discussed in

Section 4.
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4 DESIGN CRITERIA AND GUIDANCE USED TO DEVELOP ALTERNATIVES

This section describes the design assumptions that were used in assembling and evaluating
the TCRA alternatives.

4,1 TCRA Time Frame

The TCRA is the initial action that will occur at the Site, and is expected to be followed by
future actions, including a NTCRA associated with the RI/FS being conducted at the Site. As
such, the TCRA is an interim remedy that will serve its primary function for an expected 5-
to 7-year timeframe before future actions are implemented at the Site. As described in

Appendix C, OM & M costs are computed based on an expected 7-year TCRA duration.

4.2 \Water Levels

The primary forces that the TCRA must resist are the hydrodynamic loads from the river
system. The magnitude of these forces is related to runoff in the San Jacinto drainage basin
north of the Site. The predominant forces develop from increased velocities and bed shear
stress that result from a flood event. To a lesser extent, the Site is affected by daily tidal

cycles, wind, and passing vessel wakes.

Appendix A presents a discussion of the design storm event. Table 1 presents a summary of
water levels for a variety of conditions based on the hydrodynamic modeling summarized
below and described in detail in Appendices A and B. All water levels and elevations
discussed in this report are presented in the project vertical datum, which is the North
American Vertical Datum of 1988 (NAVD 88).

4.3 Hydrodynamic Modeling

To understand the Site-specific hydrodynamic loading that can be expected under a variety
of flow conditions, a detailed model was developed for the Site. The details of this model are
described in Appendix B. The results of the model are used in conjunction with USEPA and
United States Army Corps of Engineers (USACE) guidance (USEPA 2005; USACE 1998) to
predict river bed shear stresses, which, in turn, are used to predict scour potential and to

select appropriate-sized aggregates for granular covers described in Section 3. The
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hydrodynamic model also provides predicted water surface elevations under a variety of

conditions. Water levels for selected model scenarios are summarized in Table 1.

4.4 Reference Guidance

There are several relevant guidance documents published by USEPA and USACE for the
selection and design of appropriate remedial strategies for sediment sites. The following

documents were considered when assembling alternatives for the TCRA:

e (Contaminated Sediment Remediation Guidance for Hazardous Waste Sites, USEPA,
December 2005

o USEPA Guidance for In-Situ Subaqueous Capping of Contaminated Sediments (ARCS
Program), Palermo et al., 1998

e Guidance for Subaqueous Dredge Material Capping, USACE, June 1998

o Technical Guidelines for Environmental Dredging of Contaminated Sediments,

USACE, September 2008
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5 DESCRIPTION OF ALTERNATIVES CONSIDERED
5.1 Alternative 1 - Sheet Pile and Granular Cover

Alternative 1 entails the following major elements (Figure 3):

e Construction of a security fence on the uplands to prevent unauthorized access to the
Site (completed April 29, 2010).

e Construct an access road and laydown pad.

o Construction of a sheet pile isolation wall around the impoundment alignment.

e Installation of granular cover within the contained area.

e Protection of the shoreline of the Western Cell with geotextile and granular cover.

e Repair areas of damaged vegetation in the Western Cell with geotextile and granular

cover.

o Use of appropriate health and safety and environmental control measures during

construction.

Figures 4 and 5 present representative cross sections for Alternative 1. Due to the shallow
water in the Eastern Cell, the sheet pile cannot be installed using a conventional barge and
pile-driving setup. To construct the sheet pile in this area, an access road or rock platform
would be built along the centerline of the sheet pile alignment by end-dumping aggregate
from shoreline, and progressively working into the water. The access road would be of
sufficient elevation and width to allow the pile-driving equipment to safely work. Based on
conversations with local contractors about this approach, the road would have a crest width
of 18 feet at an elevation of 2 feet NAVDS8S.

In the deep-water area of the sheet pile alignment, the sheet pile would be installed from a
barge. The sheet pile would have significant unsupported height above the mudline, and
thus would be buttressed on both sides by a rock revetment mound to provide lateral

support.

The sheet pile would have a top elevation of 4 feet NAVD88. Weep holes would be installed

in the sheet pile to allow the river elevation to equalize on both sides of the sheet pile,
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preventing the development of an unbalanced hydrostatic pressure that could compromise

the integrity of the wall.

As described in Section 3.2.3, the sheet pile material assumed for the conceptual alternative
is composite. There is some concern about the ability to drive this material through the rock
platform, and any potential effects this activity might have on the durability of the composite
material. As discussed subsequently, it could be determined during detailed design that a

steel material would be required.

Because the wall would be overtopped in the design storm event, granular cover would be
placed within the contained perimeter of the sheet pile. The granular cover gradation would
be specified to prevent loss of cover during the design storm event, and corresponds with a
coarse gravel material. The granular cover design thickness is based on at least two times the
median diameter (Dso) of the cover material, and for costing purposes has an assumed
thickness of 6 inches, with a 6-inch overplacement allowance. It would be placed from the
shore by building a road out into the water using the granular material, and progressively
working from the end of the road back to shore with an excavator. The excavator would
work by cutting the road down and side casting the road material to the required cover
thickness on each side of the road. In the deeper water areas, the granular cover would be

placed from a barge.

The high ground in the Western Cell is currently vegetated. The presence of this vegetation
acts to stabilize Site soils. Research on the effect of vegetation indicates that the presence of
grasses and trees provides significant resistance against shear stress (Fishchenich 2001). The
presence of vegetation is expected to stabilize Site soils under the full range of storm
conditions considered for the Site. Where vegetation is disturbed during TCRA
construction, the area will be repaired by covering the disturbed area with a geotextile and

granular cover.

5.1.1 Data Gaps for Alternative 1

Existing bathymetry data was not collected at sufficient density to completely understand the

contours of the western shoreline or the nature of the deep channel in the submerged
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northwestern portion of the Site. To develop this alternative beyond conceptual design,

additional bathymetry data is required.

In addition, the hydrodynamic model described in Appendix B would be improved if Site-
specific data were available to calibrate the model. To collect this data, an acoustic Doppler

current profiler (ADCP) would be deployed at the Site to measure currents.

5.2 Alternative 2 - Sheet Pile, Granular Cover, Dredge, and Revetment

Alternative 2 entails the following major elements (Figure 6):

e Construction of a security fence on the uplands to prevent unauthorized access to the
Site (completed April 29, 2010).

e Construct an access road and laydown pad.

e Construction of a sheet pile isolation wall around the Eastern Cell.
e Installation of granular cover within the contained area.

e Dredging of the deep water in the northwestern corner of the Site.

e Consolidation of dredge material in geotubes staged on the high ground in the
Western Cell.

e DProtection of the shoreline of the Western Cell with a rock revetment and an

aggregate berm.

e Repair areas of damaged vegetation in the Western Cell with geotextile and granular

cover.

o Use of appropriate health and safety and environmental control measures during

construction.

Figures 7 and 8 present cross sections for Alternative 2. As with Alternative 1, a rock
platform would be built in the shallow water to facilitate sheet pile installation, and in the
deeper water the sheet pile would be installed from a barge. Where the unsupported height
of the sheet pile wall is significant, a rock buttress would be used to provide additional lateral
support. Other details, such as top elevation and the use of weep holes to equalize water

pressure are the same as for Alternative 1.
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Granular cover would be used in Alternative 2 in the same fashion as Alternative 1.

Alternative 2 includes dredging of the deeper water area in the northwest corner of the Site.
A small hydraulic dredge would be used to remove the surface material. Dredge material
would be pumped into geotubes located on the high ground in the Western Cell where it
would dewater and consolidate. A dredge cut thickness of 18 inches has been assumed in

this alternative, with an overdredge allowance of 6 inches.

The north slope of the Western Cell would be protected with a rock revetment. Rock would
be appropriately sized to withstand hydrodynamic loads from the design-level event. At the
top of the slope in this area, an aggregate berm would be constructed to prevent water from
entering the Western Cell during normal tidal cycles. This berm would be constructed to
elevation 4 NAVDSS.

5.2.1 Data Gaps for Alternative 2

As with Alternative 1, bathymetry would need to be updated to develop the design for this
alternative, and the hydrodynamic model could be improved by collecting Site-specific

current data with an ADCP.

This alternative includes dredging of the deep-water area in the northwestern corner of the
Site. Another data gap is the depth profile of contamination. The decision to include this
area in the TCRA is based on a review of chemistry results from surface grab samples. In
order to design the dredge prism and to set the appropriate required dredge depth, additional
data would need to be collected to determine the vertical extent of contamination in this

area.

In addition to sediment chemistry, the dewatering behavior of the proposed dredge sediment
is unknown. To evaluate the use of geotubes for dewatering, a hanging bag test would be

required.

5.3 Alternative 3 — Granular Cover and Revetment

Alternative 3 entails the following major elements (Figure 9):
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e Construction of a security fence on the uplands to prevent unauthorized access to the
Site (completed April 29, 2010).

e Construct an access road and laydown pad.

e Construction of a rock cover perimeter around the Eastern Cell.

o Installation of granular cover within the rock perimeter of the Eastern Cell.
o Installation of granular cover over the northwestern corner of the Site.

e Protection of the shoreline of the Western Cell with a rock revetment and an

aggregate berm.

e Repair areas of damaged vegetation in the Western Cell with geotextile and granular

cover.

o Use of appropriate health and safety and environmental control measures during

construction.

Figures 10 and 11 provide representative cross sections showing the detail of Alternative 3.
The rock perimeter berm would be at least 2 feet thick. However, in the deep channel along
the north side of the Site, additional rock would be placed to provide a hydraulic cutoff of
this channel. The additional rock fill would be placed to a top elevation of -2 feet NAVDS8,

consistent with the majority of the rock perimeter fill.

Granular cover, 6 inches thick (with an overplacement allowance of 6 inches), would be
placed within the limits of the rock perimeter, and in the deep water in the northwestern
corner of the Site. A rock revetment and aggregate berm would be constructed to protect the

slope of the Western Cell, as described in Alternative 2.

5.3.1 Data Gaps for Alternative 3

Alternative 3 would require updated bathymetry, as described for Alternative 1. The
hydrodynamic model could be improved by collecting Site-specific data using ADCP.

5.4 Alternative 4 — Rock Berm, Granular Cover, and Revetment

Alternative 4 entails the following major elements (Figure 12):
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e Construction of a security fence on the uplands to prevent unauthorized access to the
Site (Completed April 29, 2010).

e Construction of an access road and laydown pad.

e Construction of a rock berm perimeter around the Eastern Cell.

e Installation of granular cover within the rock berm.

o Installation of granular cover over the northwestern corner of the Site.

e Protection of the shoreline of the Western Cell with a rock revetment and an

aggregate berm.

e Repair areas of damaged vegetation in the Western Cell with geotextile and granular

cover.

o Use of appropriate health and safety and environmental control measures during

construction.

Figures 13 and 14 provide representative cross sections showing the details of Alternative 4.
The major elements of Alternative 4 are similar to Alternative 3, with the exception of the
perimeter berm around the Eastern Cell. This berm, constructed of rock, would be
constructed to elevation 1 foot NAVD88 and would serve to minimize hydrodynamic forces
on the cover during normal tides. In addition, the berm would impede access to the Site by

boats.

5.4.1 Data Gaps for Alternative 4

Alternative 4 would require updated bathymetry, as described for Alternative 1. The
hydrodynamic model could be improved by collecting Site-specific data using ADCP.

5.5 Alternative 5- ACBM and Dredge

Alternative 5 entails the following major elements (Figure 15):

e Construction of a security fence on the uplands to prevent unauthorized access to the
Site (completed April 29, 2010)

e Construction of an access road and laydown pad
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e Installation of ACBM over the Eastern Cell.
e Dredging of the deep water area in the northwestern corner of the Site.

e Consolidation of dredge material within geotubes staged on the high ground of the
Western Cell.

e Protection of the shoreline of the Western Cell with an aggregate berm at the top of
the slope, and either ACBM or rock on the slope.

e Repair areas of damaged vegetation in the Western Cell with geotextile and granular

cover.
e Protection of the submerged outer edge of the ACBM with a rock scour apron.

o Use of appropriate health and safety and environmental control measures during

construction.

Figures 16 and 17 provide representative cross sections showing the details of Alternative 5.
Following completion of dredging in the northwestern area, ACBM would be installed to
stabilize sediments in the Eastern Cell. The ACBM would be underlain by a geotextile fabric
to facilitate installation and provide another layer of containment for the covered sediments.
The installation process would require a skilled crew to pull the geotextile fabric form into
its desired configuration using boats, cables, and winches above or at the water surface.
Once in position, the fabric form would be sunken below the water surface and pumped full

with lean grout to form the concrete pillow structure.

Each panel of the ACBM would be overlapped appropriately to ensure complete coverage of
the surface. Panels would be lapped in a shingle-like fashion so that river currents would not
undermine the panel overlap. Once all of the ACBM panels are in position, the submerged
outer edge of the ACBM would be protected by covering it with a rock scour apron to

prevent undermining of the ACBM system.

5.5.1 Data Gaps for Alternative 5

Data gaps for Alternative 5 are the same as for Alternative 2. Updated bathymetry would be

required, and information on the vertical extent of contamination, as well as geotube
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dewatering, would need to be collected. In addition, the hydrodynamic model would benefit

from Site-specific data collected using ADCP.
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6 COMPARATIVE EVALUATION OF ALTERNATIVES

This section presents a comparative evaluation of the five alternatives described in Section 5,
considering the criteria described in Section 2. Table 2 presents a summary matrix of this

comparative evaluation, with detailed considerations discussed below.

6.1 Effectiveness
6.1.1 Effectiveness at Isolating Target Sediments

Each alternative can be designed with appropriately-engineered materials to resist the
hydrodynamic forces acting on the Site for the design-level weather event. The initial
technology screening presented in Section 3 did not consider any alternatives that would be
ineffective in achieving one of the primary goals of the TCRA. Thus, all of the alternatives

are considered as being equally effective at isolating the target sediments.

6.1.2 Effectiveness at Withstanding Extreme Weather Events

As described above, each alternative would be designed to withstand the design-level
weather event according to USEPA and USACE guidance. Thus each alternative ranks

equally in effectiveness for this criterion.

6.1.3 Effectiveness at Preventing Benthic and Human Contact

Each alternative uses a proven technology and can be designed to meet the TCRA
requirement for preventing both benthic and human contact. Thus, each alternative ranks

equally in effectiveness for these criteria.

6.1.4 Potential Impacts to Human Health and the Environment during
Construction

Alternatives 1 and 2 include the use of a composite sheet pile material. In order to drive or
vibrate a composite sheet pile, a steel mandrel is used to advance the sheets below the
mudline. Once the sheet has reached tip elevation, the mandrel is released from the sheet
and it is withdrawn from below the ground surface and re-used for the next sheet

installation.
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Depending on the length of the sheet pile wall, the mandrel would be driven and withdrawn
between 500 and 750 times to install the sheet pile. Each time the mandrel is withdrawn;
there is some risk of resuspension of contaminated sediments. The construction of the rock
platform for the sheet piles will help control the resuspension of contaminated sediments on
the mandrel. Compared to Alternatives 3, 4, and 5, Alternatives 1 and 2 have a higher risk of

construction-related environmental impacts.

The sheet pile installation also requires heavy equipment and overhead loads. Compared to
Alternatives 3, 4, and 5, Alternatives 1 and 2 pose a higher risk to worker health and safety

during construction.

Alternatives 2 and 5 include dredging and consolidation of dredge material within the
Western Cell. Dredging has an inherent risk for sediment resuspension and residuals
generation (USEPA 2005; USACE 2008a). Compared to Alternatives 1, 3, and 4, Alternatives
2 and 5 have a moderately higher risk for environmental impacts related to construction.
Water quality impacts would need to be minimized by employing appropriate best
management practices (BMPs) for dredging, and by monitoring water quality during

construction.

6.1.5 Compatibility with Future Actions at the Site

Analogous to the discussion in Section 3, there are three general categories of future actions
that could be taken to address environmental risks at the Site once the TCRA has been
completed. These categories are: 1) removal; 2) containment; and 3) treatment. Each
alternative has been evaluated to consider its potential compatibility with these three future
categories of actions. Table 3 summarizes the results of this evaluation and provides a
relative ranking of the alternative for both the Eastern and Western Cells, according to the

following system:
e Lowest compatibility
e Low to moderate compatibility
e Moderate to high compatibility

e Highest compatibility
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6.1.5.1 Future Removal Activities

All alternatives entail placing granular material or concrete mat across the Eastern Cell.
Alternatives 1 and 2 also entail construction of a sheet pile wall in this area. Because the
granular cover would need to be excavated for a future removal activity, Alternatives 3 and 4
rank “low to moderate” compatibility for the Eastern Cell. In addition to the granular
material, Alternatives 1 and 2 would require removal of the sheet pile wall and access road.
The sheet pile removal would cause significant disturbance to existing sediments. Thus,
these alternatives rank “lowest” compatibility for future removal activities in the Eastern
Cell. Finally, the ACBM would present a substantial challenge to a future removal activity
because the concrete would need to be demolished, a construction challenge that would
likely cause substantial disturbance to sediments beneath the ACBM cover. Alternative 5

thus ranks “lowest” for compatibility with a future removal activity in the Eastern Cell.

In the Western Cell, all alternatives entail repair of damaged vegetation with a geotextile and
granular cover. In addition, Alternatives 2 and 5 include dredging with dredge material
consolidation in the Western Cell. Because of the expected moderate amount of filling that
might be necessary in Alternatives 3 and 4, these alternatives rank “moderate to high” for
compatibility with a future removal action in the Western Cell. Alternatives 2 and 5,
because they would contain a rock revetment or ACBM and dredge material after the TCRA
was completed, rank “lowest” for compatibility with a future removal activity. Alternative 1,
because of the sheet pile wall and granular fill that would need to be removed, ranks “lowest”

for compatibility with future removal.

6.1.5.2 Future Containment Activities

Alternatives 1 and 2 entail construction of a sheet pile wall around the Eastern Cell.
Construction of a future containment action would likely require the sheet piles to be
removed. Thus, these alternatives rank “low to moderate” for compatibility with future
containment actions. Alternatives 3 and 4 include placement of granular cover over the
Eastern Cell. It is expected that a future containment activity in this area would also entail
placement of cover material, which could be built on top of the TCRA surface with little
expected difficulty. Thus, Alternatives 3 and 4 rank “highest” for compatibility with future
containment activities in the Eastern Cell. The ACBM placed in the Eastern Cell under
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Alternative 5 would likely be compatible with a future containment action; however, there
might need to be some detail work and/or selective demolition at transition points to
facilitate construction of a future containment system. Thus, Alternative 5 ranks “moderate

to high” for compatibility with future containment in the Eastern Cell.

Alternative 1, in the Western Cell, would potentially require the sheet pile wall to be
removed to facilitate a future containment activity. Thus, this alternative ranks “low to
moderate” for compatibility. Alternative 2 includes dredging, with consolidation of dredge
material on the high ground of the Western Cell. This area would potentially require
modification and/or selective demolition to facilitate future containment. Thus,
Alternative 2 ranks “low to moderate” for compatibility. As with the Eastern Cell,
Alternatives 3 and 4 include placement of granular cover that could be integrated with a
future containment activity relatively easily. Thus, these alternatives rank “highest” for
compatibility for future containment. Finally, Alternative 5 considerations for ACBM in the
Western Cell are the same as for the Eastern Cell. This factor, as well as the presence of
consolidated dredge material on the high ground of the Western Cell (as in Alternative 2),

leads to a ranking of “low to moderate” for compatibility with future containment activities.

6.1.5.3 Future Treatment Activities

Future treatment activities, if identified as appropriate for the Site, would require demolition
of the sheet piles used for Alternatives 1 and 2 in the Eastern Cell. In addition, the granular
cover is additional fill material that would require treatment. Thus, both alternatives rank
“lowest” for compatibility with future treatment actions in the Eastern Cell. The granular
cover in Alternatives 3 and 4 (as with Alternatives 1 and 2) is additional material requiring
treatment in the Eastern Cell, and thus these alternatives rank “low to moderate” for
compatibility with future treatment actions in this area. The ACBM in Alternative 5 would
prevent most treatment from being performed without significant demolition of the ACBM

being done. This alternative ranks “lowest” for compatibility with future treatment.

In the Western Cell, Alternative 1 includes a sheet pile wall that would need to be removed
to facilitate future treatment activities, and granular cover that would need to be

incorporated into the treatment activity. Alternative 2 includes shoreline armoring and
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consolidation of dredge material on the high ground of the Western Cell. Both of these
alternatives rank “lowest” for compatibility with future treatment activities. Alternatives 3
and 4 entail placement of granular cover which would need to be managed as part of

treatment and thus rank “low to moderate” for compatibility.

6.1.6 Effectiveness Summary

The following is a summary of the effectiveness evaluation:
e Isolating target sediments: All alternatives rank equally.
e Withstanding extreme weather events: All alternatives rank equally.
e Preventing benthic and human contact: All alternatives rank equally.

e Impacts during construction: Alternative 5 ranks highest (the least likely to produce
adverse impacts during construction). Alternatives 3 and 4 rank slightly lower.

Alternatives 1 and 2 rank lowest.

o Compatibility with future actions at the Site: Alternative 3 ranks highest.
Alternative 4 ranks slightly lower.

6.2 Implementability

Implementability considerations are summarized in Tables 4 and 5, and are discussed in

detail in this section.

6.2.1 Availability of Labor, Equipment, and Materials

Implementability considers the availability of labor, equipment, and materials to complete
the work. With regard to labor and equipment, all of the construction activities described in
the alternatives can be completed with locally-available, experienced resources. Alternatives
1 and 2 include composite sheet pile installation. Sheet pile installation will require the use
of specialized labor and equipment to install. Composite sheet piles are available from a
specialized supplier and have a lead time of approximately 2 to 3 weeks. All alternatives
include the use of larger-sized natural stone. This material is not locally available and needs

to be shipped in by barge. Delivery lead times for this material are expected to range from 6
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to 8 weeks. Alternative 5 uses ACBM, which may require a custom template to be developed

to match Site bathymetry and panel layout. This could require a lead time of 4 to 8 weeks.

Because lead times are comparable, all alternatives are considered to rank equally for this

implementability consideration.

6.2.2 Construction Considerations

Table 5 summarizes constructability considerations for each alternative. For Alternatives 1
and 2, the sheet pile installation will require heavy equipment, a specialized contractor, and
construction of a rock platform in the shallow water to facilitate the installation of the wall.
Both alternatives also require shallow water placement of granular cover, which would

require careful sequencing and consideration for placement.

Alternatives 2 and 5 include dredging, which would require a specialized contractor and
make use of the high ground area of the Western Cell for dredge material consolidation with
a geotube dewatering system. While the use of hydraulic dredging and geotube dewatering
is well demonstrated and commonly used, these techniques would not necessarily be familiar

to a typical earthwork contractor.

Alternatives 3 and 4 also include shallow-water placement of granular fill material, and

similar constructability considerations apply for these alternatives as for Alternatives 1 and 2.

Alternative 5 includes the specialized construction of ACBM placement. Accurate ACBM
placement can be a challenge in river currents. If defects occur during construction (e.g.,
incomplete grout fill, geotextile damage, or incomplete overlap) they can be very difficult to
correct. Finally, the ACBM installation process is most efficient with a large upland laydown

area to spread the geotextile prior to placing it into the river.

6.2.3 Navigation and/or Flood Control Impacts

Alternatives 1 and 2 include construction of a rigid structure (sheet pile wall) to elevation 4
feet NAVDS88. At higher river stages, wayward vessels could ground on the wall. At lower

river stages, vessels could collide with the wall, causing damage to the wall and/or the vessel.
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Alternative 4 includes a rock berm to elevation 1 foot NAVD88, which would require
signage to alert vessels to the presence of the berm, and would be a hazard to navigation.
Alternatives 3 and 5 have the least modification to the profile of the river bed and would
have the smallest effect on flood capacity of the river system. Alternatives 1, 2, and 5 result
in a hard surface within the river channel (either vertical or horizontal), while Alternatives 3

and 4 rely on a “softer” material.

Alternatives 1 and 2 would likely have the greatest impact on flood flow in the river because
they are built to the highest elevation. The sheet pile wall in these alternatives also narrows
the channel greater than Alternatives 3, 4, and 5, which would likely; result in an increase in
current speed near the Site for Alternatives 1 and 2. Compared to the other alternatives,
Alternatives 1 and 2 are expected to have the greatest potential impact on downstream
structures near the Site, such as the I-10 Bridge, because the channel cross section is
narrowed the most. These factors would need to be further evaluated in detail during final

design.

6.2.4 Estimated Duration of Project

Table 4 summarizes the estimated duration of the project. The alternatives are expected to
take from 2.6 to 6.1 months to complete, after mobilization has started. There is a preference

for alternatives that can be completed in a shorter timeframe.

6.2.5 Implementability Summary

The following is a summary of the implementability evaluation:

e Availability of labor, equipment, and materials: Alternatives 1, 2, and 5 require
additional specialty trades compared to Alternatives 3 and 4. All alternatives have

similar lead times for aggregates. Alternative 5 has a potential long lead time for the
ACBM material.

e Construction considerations: All alternatives are challenged by the shallow water
environment. Alternative 5 has additional considerations for ACBM installation,
with potential challenges associated with river currents, and the issue that repairs, if

necessary, are difficult
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e Navigation and/or flood control impacts: Alternatives 1 and 2 provide the highest
potential impact for navigation and flood control issues, and the highest potential

impact on downstream structures near the Site, such as the I-10 Bridge.

6.3 Cost
6.3.1 Cost Analysis

Estimated costs were developed for each alternative using information collected by
contacting various suppliers and contractors, and using best professional judgment for items
where prior experience provided a rational basis for the estimate (e.g., design and monitoring
costs). Table 6 presents a summary of the estimated cost for each alternative. Appendix C
presents details of the cost estimates, including backup information for unit cost and quantity

estimates. Costs include the following major elements:
e Construction Costs
- Mobilization, demobilization, and Site preparation
- Construction of stabilization measures
- Environmental controls and survey
e Non-Construction Costs
- Contingency

- Design, construction management, and environmental monitoring during

construction

- Operations, monitoring, and maintenance

The target accuracy for the conceptual-level estimates is to be within +/- 30 percent of actual
cost based on feedback from USEPA. Each alternative was estimated to the same level of
accuracy, thus the relative difference in cost for each alternative would be similar if the

assumptions for the estimates were either more or less accurate.
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6.3.2 Cost Risk

Alternatives 1 and 2 include a sheet pile wall. For these alternatives, it has been assumed
that a lower-cost composite sheet pile section would be used. As previously described, there
is some risk with using a composite sheet pile during installation (uncertainty if the sheet
pile can be driven through the rock platform), and from impact damage due to river vessel
traffic. Ifitis determined during detailed design or construction that these risks are
unacceptable or that the sheet piles cannot be driven through the rock platform, a steel sheet
pile would need to be substituted for composite material, at a significantly higher cost. The
estimated additional cost for using steel sheet piles as a substitute for composite sheet piles is
$1.7 million and $1 million for Alternatives 1 and 2, respectively. In addition to cost risk,
the lead time for steel sheet could be as much as 4 months, depending on the type of sheet

required.

6.3.3 Cost Summary

Alternative 3 is the most cost-effective alternative, at roughly 51 to 88 percent of the cost of

the other alternatives, not considering the cost risks discussed above.
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7 RECOMMENDED ALTERNATIVE

Based on the evaluation criteria established in Section 2, Alternative 3 is the preferred

alternative for the following reasons:

Alternative 3 is equally effective as the other alternatives in preventing erosion of the

sediments, and is equally effective at preventing benthic and human contact

Alternative 3 will be capable of withstanding the design storm event. The
hydrodynamic modeling provides the proper sizing for aggregate that would be used

to resist the design-level storm event.

Alternative 3 has minimal potential for disturbance (resuspension of contaminated
materials) during construction. Any potential for resuspension would be managed

with appropriate environmental controls, BMPs, and monitoring

Alternative 3 also has the least amount of conflicts with any of the range of potential

NTCRA technologies, allowing more flexibility with NTCRA selection and design

Alternative 3 has fewer potential impacts to navigation and flood flow than any of the

other alternatives, excluding ACBM, due to its lower profile in the river
Alternative 3 can be completed in approximately 3 to 4 months

Alternative 3 is approximately 51 to 88 percent of the cost of the other alternatives

As discussed under the description for Alternative 3, two data gaps were identified for design

of the TCRA: 1) Site-specific river current data; and 2) updated bathymetry. Appendix D

presents a Sampling and Analysis Plan as required by the AOC (USEPA 2010, Appendix D) to

address these data gaps through the deployment of an ADCP, and by collecting additional

bathymetric survey data at the Site.

Revised Draft TCRA Alternatives Analysis June 2010
San Jacinto River Waste Pits Superfund Site 41 090557-01



8 REFERENCES

Fischenich, C., 2001. "Stability Thresholds for Stream Restoration Materials," EMRRP
Technical Notes Collection (ERDC TNEMRRP-SR-29), U.S. Army Engineer Research

and Development Center, Vicksburg, MS. www.wes.army.mil/el/emrrp

Orion, 2010. Personal communications between Orion Marine Group and Anchor QEA,
May 2010.

OTA, 1991. Dioxin Treatment Technologies. Congress of the United States, Office of
Technology Assessment. November 1991.

Palermo, M., Maynord, S., Miller, ., and Reible, D., 1998. Guidance for In-Situ Subaqueous
Capping of Contaminated Sediments, EPA 905-B96-004, Great Lakes National
Program Office, Chicago, IL.

Rogers, C.J., A. Kornel, and H. L. Sparks, 1991. “Base Catalyzed Decomposition of Toxic and
Hazardous Chemicals,” HAZPAC '91: Hazardous Waste Management in the Pacific
Basin. Randol International Ltd. Golden, CO.

TCEQ and USEPA, 2006. Screening Site Assessment Report San Jacinto River Waste Pits,
Channelview, Harris County, Texas. TXN000606611. Texas Commission on

Environmental Quality and U.S. Environmental Protection Agency.

USACE, 1998. Guidance for Subaqueous Dredged Material Capping. Technical Report
DOER-1. U.S. Army Corps of Engineers, Waterways Experiment Station, Dredging

Operations and Environmental Research Program. June 1998.

USACE, 2008a. The Four Rs of Environmental Dredging: Resuspension, Release, Residual,
and Risk. ERDC/EL TR-08-4. U.S. Army Corps of Engineers, Engineer Research and
Development Center (ERDC), Dredging Operations and Environmental Research
Program (DOER). January 2008.

USACE, 2008b. 7echnical Guidelines for Environmental Dredging of Contaminated
Sediments. ERDC/TL TR-08-29. U.S. Army Corps of Engineers, Engineer Research
and Development Center (ERDC), Environmental Laboratory. September 2008.

Revised Draft TCRA Alternatives Analysis June 2010
San Jacinto River Waste Pits Superfund Site 42 090557-01



References

USDOE, 2003. Polychlorodibenzo-p-dioxin and Polychlorodibenzo-furan Removal and
Destruction. ANL-CMT-03/4. U.S. Department of Energy, Argonne National
Laboratory, Argonne, IL. August 2003.

USEPA, 1997. Management of Polychlorinated Biphenyls in the United States. Office of
Pollution Prevention and Toxics, U.S. Environmental Protection Agency. January 30,

1997. http://www.chem.unep.ch/pops/indxhtms/cspcb05.html

USEPA, 2000. Exposure and Human Health Reassessment of 2,3,7,8-tetrachlorodibenzo-
pdioxin (TCDD) and Related Compounds. EPA/600/P-00/001Bc. Draft Final Report.
U.S. Environmental Protection Agency, National Center for Environmental

Assessment, Washington, DC.

USEPA, 2005. Contaminated Sediment Remediation Guidance for Hazardous Waste Sites.
EPA-540-R-05-012. December 2005.

USEPA, 2005b. Reference Guide to Non-combustion Technologies for Remediation of
Persistent Organic Pollutants in Stockpiles and Soil. EPA/542/R-05/006. U.S.
Environmental Protection Agency, Office of Solid Waste and Emergency Response,
Washington, DC. December 2005.

USEPA, 2009. Unilateral Administrative Order for Remedial Investigation/Feasibility Study.
U.S. EPA Region 6 CERCLA Docket No. 06-03-10. In the matter of: San Jacinto River
Waste Pits Superfund Site Pasadena, Texas. International Paper Company, Inc. &

McGinnes Industrial Management Corporation, respondents.

USEPA, 2009b. Technology Performance Review: Selecting and Using
Solidification/Stabilization Treatment for Site Remediation. EPA/600/R-09/148. U.S.
Environmental Protection Agency, National Risk Management Research Laboratory,

Office of Research and Development, Cincinnati, OH. November 2009.

USEPA, 2010. Administrative Settlement Agreement and Order on Consent for Removal
Action. U.S. EPA Region 6 CERCLA Docket No. 06-03-10. In the matter of: San
Jacinto River Waste Pits Superfund Site Pasadena, Harris County, Texas.
International Paper Company, Inc. & McGinnes Industrial Management Corporation,

respondents.

Revised Draft TCRA Alternatives Analysis June 2010
San Jacinto River Waste Pits Superfund Site 43 090557-01



TABLES




Table 1
Water Levels Expected at the Site

Condition™’ Elevation®

Mean Higher High Water 1.5
Mean High Water 14
Mean Tide Level 0.83
Mean Low Water 0.22
Mean Lower Low Water 0.05
5-year storm 6.3
10-year storm 8.1
25-year storm 10.3
Hurricane lke 11.0

1 —Tidal elevations based on Battleship Texas State Park gage
2 —Storm and hurricane elevations based on hydrodynamic modeling (see Appendix B)

3 — All elevations presented in feet, NAVD 88 vertical datum
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Table 2
Effectiveness Evaluation of Alternatives

Criteria Alternative 1 | Alternative2 | Alternative 3 | Alternative 4 | Alternative 5
Isolation of . .
) All alternatives considered to rank equally. See text.
sediments
Ability to withstand
extreme weather All alternatives considered to rank equally. See text.
events
Isolation of
sediments from All alternatives considered to rank equally. See text.

benthic contact

Isolation of
sediments from All alternatives considered to rank equally. See text.
human contact
Impacts during - Moderate - Moderate ~ Minimal ~ Minimal - Least
construction disturbance disturbance disturbance disturbance disturbance
from sheet from sheet during cover during cover during
pile pile installation installation ACBM
installation installation installation
- Potential for - Potential
dredging- for
related water dredging-
quality related
impacts water
quality
impacts
Compatibility with
future actions at See Table 3
Site
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Table 3

Compatibility of Alternatives with Future Actions

Future Action Alternative 1 | Alternative 2 | Alternative 3 | Alternatived4 | Alternative 5
Eastern Cell
Removal o o o
Containment N N D
Treatment o o o
Western Cell
Removal o o O O o
Containment [ | [ |
Treatment o o ®
[ Lowest compatibility
Low to moderate compatibility
D Moderate to high compatibility
n Highest compatibility
Table 4

Implementability Evaluation of Alternatives

Criteria

Alternative 1

Alternative 2

Alternative 3

Alternative 4

Alternative 5

Availability of labor and

All alternatives considered to rank equally. See text.

equipment
Availability of
) y All alternatives considered to rank equally. See text.
materials
Construction
. . See Table 5.
considerations
- Sheet pile hazard to _ Hard
Navigation and/or flood navigation _ Lowest - Berm substrate
; hazard to
control impacts _ i icti i
p Sheet pile flow constriction profile navigation _ LOW(.ESt
- Hard structure profile
Estimated duration of
. 6.1 months 4.9 months 2.7 months 2.6 months 2.6 months
construction
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Table 5

Constructability Considerations for Alternatives

Alternative Description Construction Considerations
- Specialized contractor and heavy equipment for sheet piling
1 Sheet Pile
- Rock platform necessary for sheet pile installation
Granular Cover P ¥ P
- Shallow water for granular cover placement
- Specialized contractor and heavy equipment for sheet piling
Sheet Pile
- Specialized contractor for dredging
2 Granular Cover
Dredging - Rock platform necessary for sheet pile installation
- Shallow water for granular cover placement
Granular Cover
3 - Shallow water for granular cover placement
Rock Revetment
Rock Berm
4 Granular Cover - Shallow water for granular cover placement
Rock Revetment
- Specialized contractor for ACBM
- Specialized contractor for dredging
ACBM Cover
5 . - ACBM installation defects hard to correct
Dredging
- Large laydown area may be needed for ACBM staging
- River currents can affect accurate placement of ACBM
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Table 6

Estimated Costs for Alternatives

Alternative Estimated Cost
1 $5.84M
2 $5.08M
3 $3.56M
4 $4.02M
5 $6.94M

1 —See Appendix C for cost details.

2 — Alternatives 1 and 2 were estimated assuming a composite sheet pile material would be used. If a steel sheet
pile were determined to be required during detailed design or construction, the estimated cost would increase by

approximately 15 to 30 percent for Alternatives 1 and 2.
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hasttd Phone 228.818.9626
Fax 228.818.9631

www.anchorgea.com

MEMORANDUM

To: Valmichael Leos, USEPA Date: May 27, 2010
Mike Hasen, HV] Associates
Ed Barth, USEPA
Steve Tzhone, USEPA

From: John Verduin, P.E., Anchor QEA Project: (090557-01
John Laplante, P.E., Anchor QEA
Matt Henderson, P.E., Anchor QEA
Wendell Mears, Anchor QEA

Cc: David Keith, Anchor QEA
Phil Slowiak, International Paper
Drew Shafer, March Smith, MIMC

Re: Design Storm Event: San Jacinto Superfund Site Time Critical Removal Action

The purpose of this Design Storm Event Memorandum is to define the storm event to be used
to design the Time Critical Removal Action (TCRA) for the San Jacinto Superfund Site (Site).
The TCRA will be implemented within the next year. Concurrent to the TCRA,
International Paper and MIMC (Respondents) are completing a Non-Time Critical Removal
Action (NTCRA) Engineering Evaluation/Cost Assessment (EE/CA) to select the appropriate
long-term removal action for the Site. The NTCRA is anticipated to be completed within the

next two to seven years.

The United States Environmental Protection Agency (USEPA) April 2, 2010, memorandum
titled, “Request for a Time Critical Removal Action at the San Jacinto Waste Pits Site, Harris
County, Texas” states that the technologies used to control erosion “must be structurally
sufficient to withstand forces sustained by the river including any future erosion and be
structurally sound for a number of years until a final remedy is designed and implemented.
Also, the Houston area is visited by seasonal severe weather events (i.e. strong force winds or
flooding) and the physical protective barrier must be structurally secure to withstand any

potential future extreme weather events” (USEPA 2010; IV.A.1; Page 9; 3rd paragraph).
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This memorandum presents the recommended design storm for the TCRA based on a review
of guidance documents related to storm events and an analysis of various return-interval

storm events in the San Jacinto River.

GUIDANCE FOR RESISTANCE TO DESIGN LEVEL STORM EVENTS
The USEPA and U.S. Army Corps of Engineers (USACE) have developed storm event

performance criteria for contaminated sediments sites. For example, USEPA’s and USACE’s
“Guidance for In-Situ Subaqueous Capping of Contaminated Sediments” (Palermo et al. 1998)
and USEPA’s “Contaminated Sediment Remediation Guidance for Hazardous Waste Sites”
(2005) provide guidance for design of technologies to resist design storm events.
“Contaminated Sediment Remediation Guidance for Hazardous Waste Sites” also states that
erosion protection features should be “based on the magnitude and probability of occurrence
of relatively extreme erosive forces estimated at the capping site. Generally, in-situ caps
should be designed to withstand forces with a probability of 0.01 per year, for example, the

100-year storm.”

Following USEPA guidance, a permanent remedy would be designed to resist a flow event
with a return-period of 100 years. However, the risk of a 100-year storm occurring in the 2-
to 7-year time period is only 2 to 6.8 percent. Given the low probability of this occurring,
sizing materials to resist this event would be impractical for the short timeframe that the
TCRA is expected to be in place. In addition, if a rare, extreme event did occur in the short
timeframe, the disruption to the cover system could be easily observed and repaired as
necessary. Therefore, an evaluation was performed to determine an equivalent storm event

for a shorter design life span shorter than the typical 100-year design.

ANALYSIS OF STORM DATA RETURN PERIODS

As previously discussed, the anticipated design and construction period for the NTCRA is
two to seven years, which is the anticipated range of wait time between the completion of
TCRA construction and the implementation of the final NTCRA. This period could be
shorter or longer depending on uncontrollable events. The purpose of this analysis is to
determine the likelihood that the TCRA remedy would experience a flow event greater than

the intended design life.




Valmichael Leos; Mike Hasen
May 27, 2010
Page 3

Table 1 presents the probability of occurrence of 2-, 5-, 10-, and 25-year storm events to
occur within the two and seven year period). As an example from Table 1, a 5-year flow
event has an annual probability of occurring in any given year of 20 percent. The 5-year
event would have a 36 percent chance of occurring during a 2-year wait period and a 79

percent chance during a 7-year wait period.

Table 1
Percent Chance of Occurrence
Return Period Annual Percent Chance of | Period of Concern (years)
(years) Occurrence (percent) 2 7
2 50 75 99
5 20 36 79
10 10 19 52
25 4 8 25

As previously discussed, USEPA guidance recommends designing permanent engineered caps
for a 100-year flow event. Over a 100-year design life, the percent chance of a 100-year flow

event occurring is approximately 63 percent.

As described in the USEPA guidance, the design life for most civil works projects such as
bridges or dams is approximately 50 years (Palermo et al. 1998). The probability of a 100-
year event occurring in 50-year design life is approximately 40 percent. In addition, in the
USACE’s “Hydraulic Design for Local Flood Protection Projects”, the USACE recommends
that “...all channel elements will perform satisfactorily for flows up to and including the
annual flood frequency which has a 50 percent probability of being exceeded during the
project economic life.” A 2-year event has a 50 percent probability of occurrence on an
annual basis. For a 7-year design life, the flood event that has a 50 percent probability of

occurring is the 10-year event.

For a temporary two- to seven- year TCRA, a flow event with an equivalent chance of
occurring during a two to seven year period of approximately 63 percent would correspond
to a 2- to 10-year storm event. Therefore, the TCRA will be designed to resist 10-year
return-interval flow events in the San Jacinto River consistent with the USEPA and USACE

guidance.




Valmichael Leos; Mike Hasen
May 27, 2010
Page 4

REFERENCES

Maynord, S., 1998. Appendix A: Armor Layer Design for the Guidance for In-Situ
Subaqueous Capping of Contaminated Sediment. EPA 905-B96-004, Great Lakes
National Program Office, Chicago, IL.

Palermo, M., S. Maynord, J. Miller, and D. Reible. 1998. "Guidance for In-Situ Subaqueous
Capping of Contaminated Sediments." EPA 905-B96-004, Great Lakes National
Program Office, Chicago, IL.

U.S. Army Corps of Engineers (USACE). 1982. “Hydraulic Design for Local Flood Control
Projects.” ER 1110-2-1405, Washington, D.C.

U.S. Environmental Protection Agency (USEPA). 2005. “Contaminated Sediment
Remediation Guidance for Hazardous Waste Sites.” EPA-540-R-05-012, Office of
Solid Waste and Emergency Response

USEPA. 2010. Memorandum titled, “Request for a Time Critical Removal Action at the San
Jacinto Waste Pits Site, Harris County, Texas.” From V. Leos to S. Coleman, P.E.
April 2, 2010.




APPENDIX B
HYDRODYNAMIC MODELING
MEMORANDUM




ANCHOR 614 Magnolia Avenue

QEA s Ocean Springs, Mississippi
e Phone 228.818.9626
Fax 228.818.9631

www.anchorgea.com

MEMORANDUM

To: Valmichael Leos, USEPA Date: May 27, 2010
Mike Hasen, HV] Associates
Ed Barth, USEPA
Steve Tzhone, USEPA
From: Matt Henderson, PE, Anchor QEA Project: (090557-01
John Verduin, PE, Anchor QEA
Wendell Mears, Anchor QEA
John Laplante, PE, Anchor QEA
Cc: David Keith, Anchor QEA
Phil Slowiak, International Paper
Drew Shafer, March Smith, MIMC
Re: San Jacinto Superfund Site Time Critical Removal Action

Methodology for Evaluating Cover Material Sizes

At the May 12, 2010, San Jacinto Superfund Site (Site) Time Critical Removal Action (TCRA)
alternatives evaluation meeting between the Respondents and the U.S. Environmental
Protection Agency (USEPA) in Houston, Texas, USEPA requested information on the
methodology used to evaluate the required size of armor materials needed to resist erosion.
This memorandum summarizes the methodology that is being used to assess the size of the

TCRA cover materials for the Site.

The USEPA April 2, 2010, memorandum titled, “Request for a Time Critical Removal Action
at the San Jacinto Waste Pits Site, Harris County, Texas” states that the technologies used to
control erosion “must be structurally sufficient to withstand forces sustained by the river
including any future erosion and be structurally sound for a number of years until a final
remedy is designed and implemented. Also, the Houston area is visited by seasonal severe
weather events (i.e. strong force winds or flooding) and the physical protective barrier must

be structurally secure to withstand any potential future extreme weather events” (USEPA
2010; IV.A.1; Page 9; 3rd paragraph).
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Below, we discussed the methodology followed for evaluating the cover material, describe
the hydrodynamic model, discuss the process used to determine the stable grain size given

the hydrodynamic forces, and conclude with what will be done as part of final design.

METHODOLOGY FOR EVALUATING COVER MATERIAL

The primary objective of the cover material is to prevent exposure and erosion of the
materials located on the Site while the non-TCRA is being designed and implemented. The
cover material is being designed using methods developed by the USEPA and the U.S. Army
Corps of Engineers (USACE) and presented in “Armor Layer Design of Guidance for In-Situ
Subaqueous Capping of Contaminated Sediments” (Maynord 1998).

As described above, high flows resulting from rainfall runoff and storm surges can occur in
the San Jacinto River. These high flows can result in elevated velocities (and associated bed
shear stress) at the Site and have the potential to erode and/or resuspend the materials at the
Site. To evaluate the velocities and shear stresses at the Site for various return-interval flow
events, a hydrodynamic model was developed. This model was used to compute velocities,
water depths, and bed shear stresses at the Site under various flow conditions. Results were
used to compute representative particle sizes (diameters) that will resist erosion associated

with current velocities using the methods presented in Maynord (1998).

HYDRODYNAMIC MODEL DESCRIPTION

As described above, a hydrodynamic model was developed to simulate flow in the lower San
Jacinto River at the Site and nearby regions. The model being used is the Environmental
Fluid Dynamics Code (EFDC), which is supported by the USEPA. EFDC is a general purpose
hydrodynamic model capable of simulating flow in rivers, lakes, reservoirs, estuaries, and
coastal oceans. The EFDC hydrodynamic model of the lower San Jacinto River basin is a
two-dimensional, depth-averaged model and predicts flow velocity, water depth, and shear
stress. The EFDC model for the lower San Jacinto River was initially developed to evaluate
flow and sediment transport patterns in the San Jacinto River to support the sampling plan
design for the non-TCRA chemical fate and transport modeling study. The model was
subsequently refined for use in evaluating flow velocities at the Site. Details of the model

development are briefly summarized below.
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The following information is needed to develop the hydrodynamic model:
1. Bathymetry of the San Jacinto River and topography of the floodplain in the vicinity
of the Site
2. Flow at the upstream model boundary

3. Tidal elevations at the downstream boundary

The model domain consists of orthogonal grid cells, extending from the confluence of the
San Jacinto River and the Houston Ship Channel to approximately 7 river miles upstream.
The model grid cell size is 100-foot by 100-foot in the areas farthest from the Site and is
refined to 50-foot by 50-foot at the Site. The model consists of 32,361 elements. The model
bathymetry was estimated by interpolating National Oceanic and Atmospheric
Administration (NOAA) point bathymetry measurements, supplemented by the bathymetry
collected in the immediate area of the Site in February 2009. Floodplain topography in the
vicinity of the Site was estimated from the U.S. Geological Survey (USGS) Digital Elevation
Model (DEM).

Fifteen-day simulations were conducted at constant flow rates equal to the 5-, 10-, and 25-
year flow. Inflow at the upstream boundary was estimated using daily average flows
measured at six upstream USGS gauging stations. The daily flows were summed and prorated
by the ratio of the drainage area at the Lake Houston Dam to the combined drainage area of
the six upstream stations. The Lake Houston is a water supply reservoir. Water supply
reservoirs attempt to maintain water levels as high as possible to assure the largest water
supply in times of drought. These reservoirs do not provide significant storage during flood
events (Harris County Flood Control District 2010). A flood frequency analysis was
performed on the adjusted flows to estimate the 5-, 10-, and 25-year flow rates. Stage height
measured at the NOAA tidal station at Battleship Texas State Park, Texas from September 1
to 15, 2005, was used as the downstream boundary condition. Upper and lower-bound
sensitivity analyses were performed by increasing the stage height by the difference between
mean sea level and mean higher high water, and decreasing the stage height by the
difference between mean sea level and mean lower low water. In addition, Hurricane Ike
(which impacted the area in September 2008) was also simulated with the hydrodynamic
model. Measurements of flow at the Lake Houston Dam during the event were used as the

inflow boundary condition for the model simulation. The nearest NOAA tidal station with
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continuous stage height data during the event is Eagle Point, Texas. A relationship was

found between long-term (1993 to 2009) data collected at the Eagle Point, Texas station and

the Morgans Point, Texas station. This relationship was used to predict the storm surge at

the downstream boundary during the event.

STABLE PARTICLE SIZE TO RESIST CURRENT VELOCITIES

The method presented in Maynord (1998) is based on the USACE’s “Hydraulic Design of Flood
Control Channels” (USACE 1994). This method uses velocity and flow depth computed by the

depth-averaged hydrodynamic model to determine the size of the cover material.

Equation 2 from Maynord (1998) is

where:
Dso

St

Cs

Cv

Cr

Co
Dss/Dis
d

YS

1 25
Py
D,, =S,C.C,C,C,d| | 2w
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median particle size in feet
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Stable particle sizes were computed for the Site for each alternative using the equation above.
The need for filter layer between the stable particles sizes and the materials at the Site

considering Site conditions and design life will be evaluated as part of the design.

CONCLUSION

A hydrodynamic model has been developed to assess the flow velocities and water depths at
the Site under various flow events in the lower San Jacinto River. Stable particles sizes to
cover the Site and resist the forces from various flow events for the different alternatives
were computed using the hydrodynamic model results and USEPA design guidance. As part
of final design the hydrodynamic model and stable particle size for the selected alternative
will be refined. The final gradation and filter requirements will be submitted as part of the
TCRA Work Plan that includes the final design package.
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SAN JACINTO RIVER WASTE PIT - TIME CRITICAL REMEDIAL ACTION

COST ESTIMATE SUMMARY TABLE

TCRA ALTERNATIVE

COST (SM)

Alternative 1: Rock Platform to Support Land-Based Installation Operations, Vinyl Sheet Pile Wall with Scour

Protection to Historic Impound Limits along entire Site, Granular Cover to Elevation -1 Inside Wall $5.84
Alternative 2: Rock Platform to Support Land-Based Installation Operations, Eastern Cell Vinyl Sheet Pile Wall

with Scour Protection to Historic Impound Limits, Granular Cover to Elevation -1 Inside Wall, Western Cell

Control Berm and Shoreline Armoring, Dredging to Geobags in Northwestern Area $5.08
Alternative 3: Granular Cover over Eastern Cell, Eastern Cell Clay Cover and Rock Cover Layers, Western Cell

Control Berm, Granular Cover in Northwestern Area $3.56
Alternative 4: Granular Cover over Eastern Cell, Eastern Cell Earth Berm and Rock Berm to Elevation +1,

Western Cell Control Berm and Shoreline Armoring, Granular Cover in Northwestern Area $4.02
Alternative 5: Western Cell Control Berm, ACBM Cover over entire Eastern Cell and Shoreline of Western

Cell, Dredging to Geobags in Northwestern Area $6.94
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Alternative 1 Alternative 2 Alternative 3 Alternative 4 Alternative 5
ITEM Full Sheet Pile East Sheet Pile - 2 Cover +1Berm ACBM
Mobilization and Site Preparation
Mobilization/Demobilization S 325,000 | $ 390,000 | $ 250,000 | S 280,000 | S 575,000
Health and Safety S 69,000 | S 56,000 | S 32,000 | S 31,000 | S 31,000
Quality Control S 69,000 | S 56,000 | S 32,000 | S 31,000 | S 31,000
Access Road Construction S 80,000 | S 80,000 | S 80,000 | S 80,000 | S 80,000
Environmental Controls S 172,000 | S 172,000 | $ 172,000 | S 172,000 | S 172,000
Survey
Survey Control and Material Placement Surveys $ 12,000 | $ 8,000 | $ 12,000 | $ 12,000 | $ 12,000
Sheet Pile
Rock Platform $ 446,000 | $ 409,000 | $ - | - | -
Steel Sheetpile Wall Construction S 1,380,000 | $ 822,000 | $ - S - S -
Sheet Pile Buttress and Scour Protection S 495,000 | $ 199,000 | $ - S - S -
Cover and Shoreline Protection
Eastern Cell
Eastern Cell Granular Cover S 783,000 | $ 630,000 | $ 725,000 | $ 656,000 | $ -
Eastern Cell Rock Cover/Berm S - 1S - S 490,000 | $ 857,000 | S -
Eastern Cell Geotextile - Rock S - S - 1S 29,000 | $ 32,000 | $ -
Eastern Cell ACBM Cover S - 1S - S - S - S 2,956,000
Western Cell
Western Cell Geotextile - Granular Cover $ 27,000 | $ - S - S - $ -
Western Cell Granular Cover S 34,000 | $ - S - S - S -
Western Cell Geotextile - Shoreline Armoring S - S 20,000 | $ 20,000 | S 20,000 | S -
Western Cell Rock Shoreline Armoring S - S 320,000 | $ 320,000 | $§ 320,000 | $ -
Western Cell ACBM Shoreline Armoring S - S - S - S - S 252,000
Western Cell Rock Protection S 28,000 | $ - S - S - S -
Western Cell Berm S - S 51,000 | $ 51,000 | $ 51,000 | S 51,000
Western Cell Vegetation Repair - Geotextile S 11,000 | $§ 11,000 | $ 11,000 | $§ 11,000 | $§ 11,000
Western Cell Vegetation Repair - Granular Cover S 23,000 | $ 23,000 | $ 23,000 | S 23,000 | S 23,000
Northwestern Area
Northwestern Area Granular Cover S - S - S 96,000 | $ 96,000 | $ -
ACBM Perimeter Protection S - S - S - S - S 357,000
Dredging and Dewatering
Northwestern Area Hydraulic Dredging S - |s 33,000 | $ - |s - |s 33,000
Geobag Dewatering
Geotextile Layer S - S 25,000 | $ - S - S 25,000
Bedding Layer S - S 10,000 | $ - S - S 10,000
Purchase and Setup Bags S - S 99,000 | $ - S - S 99,000
Maintenance S - S 12,000 | $ - S - S 12,000
Total Construction Cost S 3,954,000 | $ 3,426,000 | $ 2,343,000 | S 2,672,000 | S 4,730,000
Contingency S 1,187,000 | $ 1,028,000 | $ 703,000 | $ 802,000 | $ 1,419,000
Non-Construction Costs
Engineering Design S 100,000 | $ 100,000 | $ 100,000 | $ 100,000 | $ 100,000
Construction Management S 317,000 | $§ 274,000 | $ 188,000 | S 214,000 | $ 379,000
Close Out & Documentation S 20,000 | $ 17,000 | $ 12,000 | $§ 14,000 | $ 24,000
Regulatory Compliance Documentation S 45,000 | $ 45,000 | $ 45,000 | $ 45,000 | $ 45,000
Environmental Monitoring during Construction S 152,000 | $ 123,000 | $ 68,000 | $ 66,000 | S 65,000
OM & M S 61,000 | S 68,000 | S 97,000 | S 110,000 | $ 181,000
Total Non-Construction Cost $ 1,882,000 | $ 1,655,000 | $ 1,213,000 | $ 1,351,000 | $ 2,213,000
TOTAL COST $ 5,836,000 | $ 5,081,000 | $ 3,556,000 | $ 4,023,000 | $ 6,943,000
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SAN JACINTO RIVER WASTE PIT - TIME CRITICAL REMEDIAL ACTION
COST ESTIMATE TABLE
Alternative 1: Rock Platform Construction, Composite Sheet Pile Wall at Historic Impound Limits along entire Site, Targeted Scour Protection, Granular Cover over Eastern and Western Cells

Item No. |Description Estimated Quantity Unit Unit Price Estimated Amount Notes
Project Set Up
1 Mobilization/Demobilization 1 LS S 325,000 | $ 325,000 |Includes sheet pile mob/demob costs
‘Health & Safety 1 LS S 69,000 | $ 69,000 | Planning, staffing and implementation
‘Quality Control 1 LS S 69,000 | $ 69,000 | Planning, staffing and implementation
) Environmental Controls 1 s s 172,000 | $ 172,000 Mariltime sigr\alge/fishir?g advisory markers, reinforced wire fencing, access gates, silt
fencing, turbidity curtain
3 Access Road Construction 1 LS S 80,000 | $ 80,000
4 Survey Control and Material Placement Surveys 3 EA. S 4,000 | $ 12,000
Site Protection
5 Rock Platform 15,900 TONS S 28.00 S 446,000 |18-foot wide rock platform for land-based sheetpile wall installation
6 Sheetpile Wall Construction 86,250 SF $ 1600 | $ 1,380,000 ::Z::;i;p'f':e‘:'z!ttz :Te'\:'::izlr']ef fth:‘VeDHé:m'c Impoundment Limits with water depths
7 Rock Buttress and Scour Protection
Inner Wall Protection 5,100 TONS S 29.00 | S 148,000 |Assumes bull rock 12-ft high inside wall at 1.5H:1V slope
Outer Wall Protection 4,950 TONS S 70.00 | $ 347,000 Assumes large limestone rock 12-ft high inside wall at 1.5H:1V slope
Eastern Cell Protection
8 ‘Eastern Cell Granular Cover 27,000 TONS ‘ S 29.00 ‘ S 783,000 |10.44 acres, 0.5-ft cover and 0.5-ft overplacement
Western Cell Protection
9 Western Cell Cover
Rock Protection 990 TONS S 28.00 S 28,000 |40-Foot wide rock protection at top-of-slope
Granular Cover 1,300 TONS S 26.00 | $ 34,000 | 6-Inch layer of granular cover over slope
Geotextile 5,350 SQYD S 5.00 | $ 27,000 |Placed beneath granular cover on slope
Vegetated Area Repair - Geotextile 2,670 sQYD S 4.00 | $ 11,000 |Geotextile and granular cover over vegetated areas disturbed by operations
Vegetated Area Repair - Granular Cover 790 TONS S 29.00 S 23,000 |Geotextile and granular cover over vegetated areas disturbed by operations
Direct Construction Costs Subtotal $ 3,954,000
Non-Construction Costs
10 Contingency 30% $ 1,187,000
11 Engineering Design 1 LS S 100,000 | S 100,000
12 Construction Management 8% $ 317,000
13 Close Out & Documentation 0.50%| $ 20,000
14 Regulatory Compliance Documentation 1 LS S 45,000 | $ 45,000
15 Environmental Monitoring 6.1 MO S 25,000 S 152,000
16 OM &M 1 LS S 61,000 | $ 61,000
In-Direct Construction Costs Subtotal § 1,882,000
Total Option Costs $ 5,836,000
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SAN JACINTO RIVER WASTE PIT - TIME CRITICAL REMEDIAL ACTION
COST ESTIMATE TABLE
Alternative 1: Rock Platform Construction, Composite Sheet Pile Wall at Historic Impound Limits along entire Site, Targeted Scour Protection, Granular Cover over Eastern and Western Cells

General Comments:

This alternative includes the operations to complete the recommended Time Critical Remedial Action (TCRA). A vinyl sheetpile wall will be constructed around the perimeter of the cell. The wall will be driven through a rock platform constructed in the shallow water areas of

. the site to elevation +2-feet NAVD 88 to support land-based installation operations. Rock will be installed at the toe of the sheetpile wall in the deep water area of the site for scour protection. The eastern cell of the waste pit will be protected with a 2-foot layer of granular
cover.

. Costs and quantities have been rounded off as appropriate.
All costs have been provided in 2010 dollars and include material and labor unless otherwise noted. Unit costs are estimated using standard estimating guides (e.g., Means Site Work and Landscape Cost Data), vendors, professional judgment, and experience from similar

° projects.

. Costs do not include property costs (where applicable), access costs, legal fees, Agency oversight, or public relations efforts.

These estimates are developed using current and generally accepted engineering cost estimation methods. Note that these estimates are based on assumptions concerning future events and actual costs may be affected by known and unknown risks including, but not limited
to, changes in general economic and business conditions, site conditions that were unknown to Anchor QEA at the time the estimates were performed, future changes in site conditions, regulatory or enforcement policy changes, and delays in performance. Actual costs may
vary from these estimates and such variations may be material. Anchor QEA is not licensed as accountants or securities attorneys and, therefore, make no representations that these costs form an appropriate basis for complying with financial reporting requirements for such
costs.

Notes and Assumptions:

AW NP

. Mobilization and demobilization costs include all equipment mob/demob related costs. Includes construction of the site laydown/staging area.

. Assumes repairing/improving approximately 1,600-feet of roadway at the site. Roadway will be 20-feet wide and will consist of 9-inches of processed concrete rubble. A geotextile layer will be placed beneath the constructed roadway.
. Environmental control include floating access restriction and reinforced wire fencing construction to limit access to the site.

. The contractor shall perform a minimum of 3 progress surveys throughout material placement operations. Survey specifications and requirements shall be in accordance with the contract documents.

5.

An 18-foot wide rock platform will be constructed along the shallow water areas of the historic berm alignment. This platform will be used to provide access for the sheetpiling equipment and the steel sheeting will be driven through the center of the platform. The platform will be

constructed to a minimum elevation of +2-feet NAVD 88 and will have 2H:1V side-slopes on the interior and exterior of the platform.

6.

Assumes that a vinyl sheetpile wall will be constructed around the perimeter of the waste pit along the historic berm alignment. The sheetpile wall will be driven through the rock platform in the shallow water areas of the site and will be installed from a barge at water depths reaching

up to 16-feet in the deep water area of the site. The sheetpile wall will be installed up to elevation +4-feet NAVD 88.

7.
8.
9.

Assumes 12-foot high rock layer on both sides of the sheet pile wall at a 1.5H:1V slope; use bull rock on inside of wall and limestone/granite rock on outside of wall.
Granular cover for the eastern cell assumes 0.5 feet of material placed over the specified placement area of the eastern cell and extending into the northern area of the cell. Includes a 0.5 foot overplacement allowance.
The outer area of the western cell will be protected by placing a layer of rock along the top-of-slope and by placing a 0.5-foot cover layer over the slope. A geotextile will be placed beneath the cover layer. Assumes construction will disturb 0.5-acre of vegetation on the west cell; areas

with disturbed vegetation will receive geotextile and 6-inch granular cover.
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SAN JACINTO RIVER WASTE PIT - TIME CRITICAL REMEDIAL ACTION
COST ESTIMATE TABLE
Alternative 2: Rock Platform Construction, Eastern Cell Composite Sheet Pile Wall with Scour Protection to Historic Impound Limits, Granular Cover to Elevation -1 Inside Wall, Western Cell Control Berm and Shoreline Armoring, Dredging
to Geobags in Northwestern Area

Item No. | Description Estimated Quantity Unit Unit Price Estimated Amount Notes
Project Set Up
1 Mobilization/Demobilization 1 LS S 390,000 | $ 390,000 |Includes dredging and sheet pile mob/demob costs
Health & Safety 1 LS S 56,000 | $ 56,000 | Planning, staffing and implementation
Quality Control 1 LS S 56,000 | $ 56,000 | Planning, staffing and implementation
2 Environmental Controls 1 s s 172,000 ' $ 172,000 Mari.time sigr.1a.ge/fishir_1g advisory markers, reinforced wire fencing, access gates, silt
fencing, turbidity curtain
3 Access Road Construction 1 LS S 80,000 | $ 80,000
4 Survey Control and Material Placement Surveys 2 EA. S 4,000 S 8,000
Eastern Cell Protection
5 Rock Platform 14,600 TONS S 28.00 S 409,000 |18-foot wide rock platform for land-based sheetpile wall installation
6 Sheetpile Wall Construction 48,300 S s 17.00 | $ 822,000 V.inYl sheetpile Yvall to be installed around the Eastern Cell along the Historic Impoundment
Limits to elevation +4 NAVD 88
7 Rock Buttress and Scour Protection
Inner Wall Protection 2,040 TONS S 29.00 | S 60,000 |Assumes bull rock 12-ft high inside wall at 1.5H:1V slope
Outer Wall Protection 1,980 TONS S 70.00 | $ 139,000 |Assumes large limestone rock 12-ft high inside wall at 1.5H:1V slope
Eastern Cell Protection
8 ‘Granular Cover 21,700 TONS ‘ S 29.00 ‘ S 630,000 8.4 acres, 0.5-ft cover and 0.5-ft overplacement
Western Cell Protection
9 West Cell Berm 1,800 TONS S 28.00 S 51,000 Rock berm from elevation 0 to +4 along existing western cell shoreline
10 Shoreline Armoring 4,700 TONS S 68.00 S 320,000 |0.72 acres. Assume 2.0-foot thick armor layer.
‘Geotextile 3,840 SQYD S 5.00 | S 20,000 |Placed beneath shoreline armoring
11 Vegetated Area Repair - Geotextile 2,670 sSQYD S 4.00 | $ 11,000 |Geotextile and granular cover over vegetated areas disturbed by operations
12 Vegetated Area Repair - Granular Cover 790 TONS S 29.00 | S 23,000 |Geotextile and granular cover over vegetated areas disturbed by operations
Dredging
13 |Hydraulic Dredging 4,700 [ cy ['s 7.00 | $ 33,000 |1.2 acres
14 Geobag Dewatering
Geotextile 6,210 SQYD S 4.00 | S 25,000 |Placed beneath bedding layer
Bedding Layer 700 cY S 14.00 | $ 10,000 |4-inch bedding layer to protect geobag
Purchase and Setup Bags 6 EA. S 16,500 | S 99,000
Maintenance 6 EA. S 2,000 S 12,000
Direct Construction Costs Subtotal $ 3,426,000
Non-Construction Costs
15 Contingency 30%| $ 1,028,000
16 Engineering Design 1 LS S 100,000 | $ 100,000
17 Construction Management 8% S 274,000
18 Close Out & Documentation 0.50%| $ 17,000
19 Regulatory Compliance Documentation 1 LS S 45,000 | S 45,000
20 Environmental Monitoring 4.9 MO S 25,000 | $ 123,000
21 OM &M 1 LS S 68,000 | $ 68,000
In-Direct Construction Costs Subtotal ¢ 1,655,000
Total Option Costs $ 5,081,000
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SAN JACINTO RIVER WASTE PIT - TIME CRITICAL REMEDIAL ACTION
COST ESTIMATE TABLE
Alternative 2: Rock Platform Construction, Eastern Cell Composite Sheet Pile Wall with Scour Protection to Historic Impound Limits, Granular Cover to Elevation -1 Inside Wall, Western Cell Control Berm and Shoreline Armoring, Dredging
to Geobags in Northwestern Area

General Comments:

This alternative includes the operations to complete the recommended Time Critical Remedial Action (TCRA). A vinyl sheetpile wall will be constructed around the perimeter of the eastern cell to the Historical Impoundment Limits. The sheetpile wall will be driven through a
rock platform constructed in the shallow water areas of the site to elevation +2-feet NAVD 88 to support land-based installation operations. Rock will be installed at the toe of the sheetpile wall in the deep water area of the site for scour protection. The control berm will be
constructed to protect the existing shoreline of the western cell. Additional rock slope protection will be placed in the northwestern area of the site.

. Costs and quantities have been rounded off as appropriate.

All costs have been provided in 2010 dollars and include material and labor unless otherwise noted. Unit costs are estimated using standard estimating guides (e.g., Means Site Work and Landscape Cost Data), vendors, professional judgment, and experience from similar
.

projects.
. Costs do not include property costs (where applicable), access costs, legal fees, Agency oversight, or public relations efforts.

These estimates are developed using current and generally accepted engineering cost estimation methods. Note that these estimates are based on assumptions concerning future events and actual costs may be affected by known and unknown risks including, but not limited
to, changes in general economic and business conditions, site conditions that were unknown to Anchor QEA at the time the estimates were performed, future changes in site conditions, regulatory or enforcement policy changes, and delays in performance. Actual costs may
vary from these estimates and such variations may be material. Anchor QEA is not licensed as accountants or securities attorneys and, therefore, make no representations that these costs form an appropriate basis for complying with financial reporting requirements for such
costs.

Notes and Assumptions:

. Mobilization and demobilization costs include all equipment mob/demob related costs. Includes construction of the site laydown/staging area.
. Assumes repairing/improving approximately 1,600-feet of roadway at the site. Roadway will be 20-feet wide and will consist of 9-inches of processed concrete rubble. A geotextile layer will be placed beneath the constructed roadway.
. Environmental control include floating access restriction and reinforced wire fencing construction to limit access to the site.

AW NP

. The contractor shall perform a minimum of 2 progress surveys throughout material placement operations. Survey specifications and requirements shall be in accordance with the contract documents.

5. An 18-foot wide rock platform will be constructed along the shallow water areas of the historic berm alignment around the eastern cell. This platform will be used to provide access for the sheetpiling equipment and the vinyl sheeting will be driven through the center of the platform.

The platform will be constructed to a minimum elevation of +2-feet NAVD 88 and will have 2H:1V side-slopes on the interior and exterior of the platform.
6. Assumes that a vinyl sheetpile wall will be constructed around the perimeter of the waste pit along the historic berm alignment around the eastern cell. The sheetpile wall will be installed at water depths reaching up to 12-feet. The sheetpile wall will be installed up to elevation +4-
feet NAVD 88.

7. Assumes 12-foot high rock layer on both sides of the sheet pile wall at a 1.5H:1V slope; use bull rock on inside of wall and limestone/granite rock on outside of wall.
8. Granular cover for the eastern cell assumes 0.5 feet of material placed over the specified placement area of the eastern cell and extending into the northern area of the cell. Includes a 0.5 foot overplacement allowance.

9. Western cell berm assumes a 8-foot crest width, 3 Horizontal:1 Vertical (3H:1V) slopes on the outer face and 2H:1V slopes on the inner face. The rock berm will be constructed so that the top-of-berm is at a minimum elevation of +4 NAVD 88. Assumes the rock berm will be
constructed of 3- to 5-inch rock.

10. Additional rock protection will be installed on the slopes at the northwestern corner of the cell. The rock protection will be placed in a 2.5-foot thick layer over the area. A geotextile layer will be placed beneath the rock.
11, 12. Assumes construction will disturb 0.5-acre of vegetation on the west cell; areas with disturbed vegetation will receive geotextile and 6-inch granular cover.
13. Hydraulic dredging is anticipated to be conducted using a 6- to 8-inch diameter dredge. Dredging will be conducted 24 hours per day, 6 days per week and is estimated to operate at a 150 cy/hour production rate. Assumes 75% uptime.

14. Dredged material will be pumped directly in to geobags staged on the western cell of the waste pit. The dewatering area wil be covered with a geotextile layer, topped by a 4-inch bedding layer. It is anticipated that six 900-cubic yard geobags will be required to accommodate the
total estimated dredge volume.
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SAN JACINTO RIVER WASTE PIT - TIME CRITICAL REMEDIAL ACTION

COST ESTIMATE TABLE

Alternative 3: Granular Cover over Eastern Cell, Eastern Cell Clay Cover and Rock Cover Layers, Western Cell Control Berm, Granular Cover in Northwestern Area

Item No. |Description Estimated Quantity Unit Unit Price Estimated Amount Notes
1 Mobilization/Demobilization 1 LS S 250,000 | $ 250,000
‘Health & Safety 1 LS S 32,000 | $ 32,000 |Planning, staffing and implementation
‘Quality Control 1 LS S 32,000 | $ 32,000 |Planning, staffing and implementation
2 Access Road Construction 1 LS S 80,000 | $ 80,000
3 Environmental Controls 1 s s 172,000 | $ 172,000 Mariltime sigr\alge/fishir?g advisory markers, reinforced wire fencing, access gates, silt
fencing, turbidity curtain
4 Perform 3 Material Placement Surveys 3 EA. S 4,000 | S 12,000
Eastern Cell Protection
5 Granular Cover 25,000 TONS S 29.00 ' $ 725,000 |7.34 acres; includes area of thickened fill to Ele. -2 for Hydraulic Cutoff
6 Rock Cover 7,200 TONS S 68.00 | S 490,000 |1.08 acres; includes area of thickened fill to Ele. -2 for Hydraulic Cutoff
‘Geotextile 5,750 SQ YD S 5.00 S 29,000 |Placed beneath rock cover layer
Western Cell Protection
7 West Cell Berm 1,800 TONS S 28.00 | $ 51,000 Rock berm from elevation 0 to +4 along existing western cell shoreline
8 Shoreline Armoring 4,700 TONS S 68.00 | S 320,000 |0.72 acres
‘Geotextile 3,840 SQYD S 5.00 'S 20,000 |Placed beneath shoreline armoring
9 Vegetated Area Repair - Geotextile 2,670 SQYD S 4.00 | $ 11,000 |Geotextile and granular cover over vegetated areas disturbed by operations
10 Vegetated Area Repair - Granular Cover 790 TONS S 29.00 S 23,000 |Geotextile and granular cover over vegetated areas disturbed by operations
Northwestern Area
11 |Granular Cover 3,300 TONs | $ 29.00 | $ 96,000 |1.2 acres
Direct Construction Costs Subtotal $ 2,343,000
Non-Construction Costs
12 Contingency 30%| $ 703,000
13 Engineering Design 1 LS S 100,000 | S 100,000
14 Construction Management 8% $ 188,000
15 Close Out & Documentation 0.50%| $ 12,000
16 Regulatory Compliance Documentation 1 LS S 45,000 | $ 45,000
17 Environmental Monitoring 2.7 MO S 25,000 S 68,000
18 OM &M 1 LS S 97,000 | $ 97,000
In-Direct Construction Costs Subtotal § 1,213,000
Total Option Costs $ 3,556,000
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SAN JACINTO RIVER WASTE PIT - TIME CRITICAL REMEDIAL ACTION
COST ESTIMATE TABLE
Alternative 3: Granular Cover over Eastern Cell, Eastern Cell Clay Cover and Rock Cover Layers, Western Cell Control Berm, Granular Cover in Northwestern Area

General Comments:

This alternative includes the operations to complete the recommended Time Critical Remedial Action (TCRA). The eastern cell of the waste pit will be covered with a granular layer designed to resist the anticipated erosional forces that will act upon the cell during the
governing storm event flow. Along the perimeter of the sand/gravel layer placement, a 2-foot thick rock layer will be placed. At the northern extents of the site where water depths reach up to -18-ft, additional granular fill and rock protection will be placed to achieve an
elevation of -2-ft for hydraulic cutoff of the deep channel. Additional rock slope protection will be placed in the northwestern corner of the cell.

Costs and quantities have been rounded off as appropriate.

All costs have been provided in 2010 dollars and include material and labor unless otherwise noted. Unit costs are estimated using standard estimating guides (e.g., Means Site Work and Landscape Cost Data), vendors, professional judgment, and experience from similar
projects.

Costs do not include property costs (where applicable), access costs, legal fees, Agency oversight, or public relations efforts.

These estimates are developed using current and generally accepted engineering cost estimation methods. Note that these estimates are based on assumptions concerning future events and actual costs may be affected by known and unknown risks including, but not limited
to, changes in general economic and business conditions, site conditions that were unknown to Anchor QEA at the time the estimates were performed, future changes in site conditions, regulatory or enforcement policy changes, and delays in performance. Actual costs may
vary from these estimates and such variations may be material. Anchor QEA is not licensed as accountants or securities attorneys and, therefore, make no representations that these costs form an appropriate basis for complying with financial reporting requirements for such
costs.

Notes and Assumptions:

N oOu s W R

. Mobilization and demobilization costs include all equipment mob/demob related costs. Includes construction of the site laydown/staging area.

. Assumes repairing/improving approximately 1,600-feet of roadway at the site. Roadway will be 20-feet wide and will consist of 9-inches of processed concrete rubble. A geotextile layer will be placed beneath the constructed roadway.

. Environmental control include floating access restriction and reinforced wire fencing construction to limit access to the site.

The contractor shall perform a minimum of 3 progress surveys throughout material placement operations. Survey specifications and requirements shall be in accordance with the contract documents.

. Granular cover for the eastern cell assumes 0.5 feet of material placed over the specified placement area. Includes a 0.5 foot overplacement allowance.

. Assumes a 2-foot thick rock cover placed over a 1.08-acre on the outer-most region of the eastern cell. A geotextile layer will be placed beneath the rock cover.

. Western cell berm assumes a 8-foot crest width, 3 Horizontal:1 Vertical (3H:1V) slopes on the outer face and 2H:1V slopes on the inner face. The rock berm will be constructed so that the top-of-berm is at a minimum elevation of +4 NAVD 88. Assumes the rock berm will be

constructed of 3- to 5-inch rock. Assumes a conversion factor of 1.9 tons/cubic yard.

8. Assumes placement of a 2.5-foot thick rock armor layer over the entire 0.72-acre shoreline armoring area adjacent to the western cell. A geotextile layer will be placed beneath the rock.

9, 10. Assumes construction will disturb 0.5-acre of vegetation on the west cell; areas with disturbed vegetation will receive geotextile and 6-inch granular cover.

11. Additional cover will be installed on the slopes at the northwestern corner of the cell. The granular cover layer will cover from +1 NAVD 88 to -14 NAVD 88. The granular cover will be 0.5-feet thick with a 0.5-foot allowable overplacement.
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SAN JACINTO RIVER WASTE PIT - TIME CRITICAL REMEDIAL ACTION
COST ESTIMATE TABLE
Alternative 4: Granular Cover over Eastern Cell, Eastern Cell Earth Berm and Rock Berm to Elevation +1, Western Cell Control Berm and Shoreline Armoring, Granular Cover in Northwestern Area

Item No. |Description Estimated Quantity Unit Unit Price Estimated Amount Notes
1 Mobilization/Demobilization 1 LS S 280,000 | $ 280,000
‘Health & Safety 1 LS S 31,000 | $ 31,000 |Planning, staffing and implementation
‘Quality Control 1 LS S 31,000 | $ 31,000 |Planning, staffing and implementation
2 Access Road Construction 1 LS S 80,000 | $ 80,000
3 Environmental Controls 1 s s 172,000 | $ 172,000 Mariltime sigr\alge/fishir?g advisory markers, reinforced wire fencing, access gates, silt
fencing, turbidity curtain
4 Survey Control and Material Placement Surveys 3 EA. S 4,000 | S 12,000
Eastern Cell Protection
5 Granular Cover 22,600 TONS S 29.00 ' $ 656,000 |7.34 acres; 0.5-ft cover and 0.5-ft overplacement
6 TCRA Rock Berm 12,600 TONS S 68.00 | S 857,000 |1.08 acres; rock berm to be constructed to elevation +1 NAVD 88
‘Geotextile 6,260 SQYD S 5.00 | $ 32,000 |Placed beneath TCRA rock berm
Western Cell Protection
7 West Cell Berm 1,800 TONS S 28.00 | $ 51,000 Rock berm from elevation 0 to +4 along existing western cell shoreline
8 Shoreline Armoring 4,700 TONS S 68.00 | S 320,000 |0.72 acres
‘Geotextile 3,840 sQ YD S 5.00 | $ 20,000 |Placed beneath shoreline armoring
9 Vegetated Area Repair - Geotextile 2,670 SQYD S 4.00 | $ 11,000 |Geotextile and granular cover over vegetated areas disturbed by operations
10 Vegetated Area Repair - Granular Cover 790 TONS S 29.00 S 23,000 |Geotextile and granular cover over vegetated areas disturbed by operations
Northwestern Area
11 |Granular Cover 3,300 TONs | $ 29.00 | $ 96,000 |1.2 acres
Direct Construction Costs Subtotal $ 2,672,000
Non-Construction Costs
12 Contingency 30%| $ 802,000
13 Engineering Design 1 LS S 100,000 | S 100,000
14 Construction Management 8% $ 214,000
15 Close Out & Documentation 0.50%| $ 14,000
16 Regulatory Compliance Documentation 1 LS S 45,000 | $ 45,000
17 Environmental Monitoring 2.6 MO S 25,000 S 66,000
18 OM &M 1 LS S 110,000 | $ 110,000
In-Direct Construction Costs Subtotal § 1,351,000
Total Option Costs $ 4,023,000
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SAN JACINTO RIVER WASTE PIT - TIME CRITICAL REMEDIAL ACTION
COST ESTIMATE TABLE
Alternative 4: Granular Cover over Eastern Cell, Eastern Cell Earth Berm and Rock Berm to Elevation +1, Western Cell Control Berm and Shoreline Armoring, Granular Cover in Northwestern Area

General Comments:

This alternative includes the operations to complete the recommended Time Critical Remedial Action (TCRA). A rock berm will be constructed around the perimeter of the eastern cell. Additional rock slope protection will be placed in the northwestern corner of the cell. The
eastern cell of the waste pit will be covered with a granular layer designed to resist the anticipated erosional forces that will act upon the cell during the governing storm event flow.

. Costs and quantities have been rounded off as appropriate.

All costs have been provided in 2010 dollars and include material and labor unless otherwise noted. Unit costs are estimated using standard estimating guides (e.g., Means Site Work and Landscape Cost Data), vendors, professional judgment, and experience from similar
.

projects.
. Costs do not include property costs (where applicable), access costs, legal fees, Agency oversight, or public relations efforts.

These estimates are developed using current and generally accepted engineering cost estimation methods. Note that these estimates are based on assumptions concerning future events and actual costs may be affected by known and unknown risks including, but not limited
to, changes in general economic and business conditions, site conditions that were unknown to Anchor QEA at the time the estimates were performed, future changes in site conditions, regulatory or enforcement policy changes, and delays in performance. Actual costs may
vary from these estimates and such variations may be material. Anchor QEA is not licensed as accountants or securities attorneys and, therefore, make no representations that these costs form an appropriate basis for complying with financial reporting requirements for such
costs.

Notes and Assumptions:

. Mobilization and demobilization costs include all equipment mob/demob related costs. Includes construction of the site laydown/staging area.

. Assumes repairing/improving approximately 1,600-feet of roadway at the site. Roadway will be 20-feet wide and will consist of 9-inches of processed concrete rubble. A geotextile layer will be placed beneath the constructed roadway.
. Environmental control include floating access restriction and reinforced wire fencing construction to limit access to the site.

. The contractor shall perform a minimum of 3 progress surveys throughout material placement operations. Survey specifications and requirements shall be in accordance with the contract documents.

. Granular cover for the eastern cell assumes 0.5 feet of material placed over the specified placement area. Includes a 0.5 foot overplacement allowance.

O A W NP

. TCRA rock berms assumes a 10-foot crest width, 3 Horizontal:1 Vertical (3H:1V) slopes on the outer face and 2H:1V slopes on the inner face. The rock berm will be constructed so that the top-of-berm is at a minimum elevation of +1 NAVD 88. Assumes the rock berm will be
constructed of 3- to 5-inch rock. Assumes a conversion factor of 1.9 tons/cubic yard. A geotextile layer will be placed beneath the rock berm.

7. Western cell berm assumes a 8-foot crest width, 3 Horizontal:1 Vertical (3H:1V) slopes on the outer face and 2H:1V slopes on the inner face. The rock berm will be constructed so that the top-of-berm is at a minimum elevation of +4 NAVD 88. Assumes the rock berm will be
constructed of 3- to 5-inch rock. Assumes a conversion factor of 1.9 tons/cubic yard.

8. Assumes placement of a 2.5-foot thick rock armor layer over the entire 0.72-acre shoreline armoring area adjacent to the western cell. A geotextile layer will be placed beneath the rock.

9, 10. Assumes construction will disturb 0.5-acre of vegetation on the west cell; areas with disturbed vegetation will receive geotextile and 6-inch granular cover.

11. Additional cover will be installed on the slopes at the northwestern corner of the cell. The granular cover layer will cover from +1 NAVD 88 to -14 NAVD 88. The granular cover will be 0.5-feet thick with a 0.5-foot allowable overplacement.
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SAN JACINTO RIVER WASTE PIT - TIME CRITICAL REMEDIAL ACTION
COST ESTIMATE TABLE
Alternative 5: Western Cell Control Berm, ACBM Cover over entire Eastern Cell and Shoreline of Western Cell, Dredging to Geobags in Northwestern Area

Item No. |Description Estimated Quantity Unit Unit Price Estimated Amount Notes
1 Mobilization/Demobilization 1 LS S 575,000 | $ 575,000 |Includes dredging mob/demob costs
‘Health & Safety 1 LS S 31,000 | $ 31,000 |Planning, staffing and implementation
‘Quality Control 1 LS S 31,000 | $ 31,000 |Planning, staffing and implementation
2 Access Road Construction 1 LS S 80,000 | $ 80,000
3 Environmental Controls 1 s s 172,000 | $ 172,000 Mariltime sigr\alge/fishir?g advisory markers, reinforced wire fencing, access gates, silt
fencing, turbidity curtain
4 Perform 3 Material Placement Surveys 3 EA. S 4,000 | S 12,000
Eastern Cell Protection
5 ACBM Placement over Eastern Cell 369,400 SF ‘ S 8.00 ‘ S 2,956,000 |8.48 acres
Western Cell Protection
6 West Cell Berm 1,800 TONS S 28.00 | $ 51,000 Rock berm from elevation 0 to +4 along existing western cell shoreline
7 ACBM Shoreline Armoring 31,400 SF S 8.00 | $ 252,000 |0.72 acres
8 Vegetated Area Repair - Geotextile 2,670 SQYD S 4.00 | $ 11,000 |Geotextile and granular cover over vegetated areas disturbed by operations
9 Vegetated Area Repair - Granular Cover 790 TONS S 29.00 S 23,000 |Geotextile and granular cover over vegetated areas disturbed by operations
Scour Protection Apron
10 Scour Protection 5,100 ‘ TONS ‘ S 70.00 ‘ S 357,000 ‘Assumes 15-foot wide scour protection apron at toe of ACBM
Dredging
11 |Hydraulic Dredging 4,700 [ cy ['s 7.00 | $ 33,000 |1.2 acres
12 Geobag Dewatering
Geotextile 6,210 sQ YD S 41S 25,000 |Placed beneath the bedding layer
Bedding Layer 700 cY S 14 | S 10,000 | 4-inch bedding layer to protect geobag
Purchase and Setup Bags 6 EA. S 16,500 | $ 99,000
Maintenance 6 EA. S 2,000 S 12,000
Direct Construction Costs Subtotal $ 4,730,000
Non-Construction Costs
13 Contingency 30% $ 1,419,000
14 Engineering Design 1 LS S 100,000 | S 100,000
15 Construction Management 8% $ 379,000
16 Close Out & Documentation 0.50%| $ 24,000
17 Regulatory Compliance Documentation 1 LS S 45,000 | $ 45,000
18 Environmental Monitoring 2.6 MO S 25,000 S 65,000
19 OM &M 1 LS S 181,000 S 181,000
In-Direct Construction Costs Subtotal § 2,213,000
Total Option Costs $ 6,943,000
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SAN JACINTO RIVER WASTE PIT - TIME CRITICAL REMEDIAL ACTION
COST ESTIMATE TABLE
Alternative 5: Western Cell Control Berm, ACBM Cover over entire Eastern Cell and Shoreline of Western Cell, Dredging to Geobags in Northwestern Area

General Comments:

This alternative includes the operations to complete the recommended Time Critical Remedial Action (TCRA). ACBM will be placed over the entirety of the eastern cell to the Historical Impoundment Limits and along the shoreline of the western cell to protect the western cell
control berm. The control berm will be constructed to protect the existing shoreline of the western cell. Additional rock slope protection will be placed in the northwestern area of the site.

. Costs and quantities have been rounded off as appropriate.

All costs have been provided in 2010 dollars and include material and labor unless otherwise noted. Unit costs are estimated using standard estimating guides (e.g., Means Site Work and Landscape Cost Data), vendors, professional judgment, and experience from similar
.

projects.
. Costs do not include property costs (where applicable), access costs, legal fees, Agency oversight, or public relations efforts.

These estimates are developed using current and generally accepted engineering cost estimation methods. Note that these estimates are based on assumptions concerning future events and actual costs may be affected by known and unknown risks including, but not limited
to, changes in general economic and business conditions, site conditions that were unknown to Anchor QEA at the time the estimates were performed, future changes in site conditions, regulatory or enforcement policy changes, and delays in performance. Actual costs may
vary from these estimates and such variations may be material. Anchor QEA is not licensed as accountants or securities attorneys and, therefore, make no representations that these costs form an appropriate basis for complying with financial reporting requirements for such
costs.

Notes and Assumptions:

. Mobilization and demobilization costs include all equipment mob/demob related costs. Includes construction of the site laydown/staging area.

. Assumes repairing/improving approximately 1,600-feet of roadway at the site. Roadway will be 20-feet wide and will consist of 9-inches of processed concrete rubble. A geotextile layer will be placed beneath the constructed roadway.
. Environmental control include floating access restriction and reinforced wire fencing construction to limit access to the site.

. Assumes ACBM placement over a 8.48-acrea area of the eastern cell and northern portion of the site.

UuoR W N e

. Western cell berm assumes a 8-foot crest width, 3 Horizontal:1 Vertical (3H:1V) slopes on the outer face and 2H:1V slopes on the inner face. The rock berm will be constructed so that the top-of-berm is at a minimum elevation of +4 NAVD 88. Assumes the rock berm will be
constructed of 3- to 5-inch rock. Assumes a conversion factor of 1.9 tons/cubic yard.

6. Assumes placement of ACBM over the entire 0.72-acre shoreline armoring area adjacent to the western cell.

7, 8. Assumes construction will disturb 0.5-acre of vegetation on the west cell; areas with disturbed vegetation will receive geotextile and 6-inch granular cover.

9. Assumes a 15-foot wide scour protection apron placed at the toe of slope of the ACBM placement .

10. The contractor shall perform a minimum of 3 progress surveys throughout material placement operations. Survey specifications and requirements shall be in accordance with the contract documents.

11. Hydraulic dredging is anticipated to be conducted using a 6- to 8-inch diameter dredge. Dredging will be conducted 24 hours per day, 6 days per week and is estimated to operate at a 150 cy/hour production rate. Assumes 75% uptime.

12. Dredged material will be pumped directly in to geobags staged on the western cell of the waste pit. The dewatering area wil be covered with a geotextile layer, topped by a 4-inch bedding layer. It is anticipated that six 900-cubic yard geobags will be required to accommodate the
total estimated dredge volume.
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QUANTITITES COMMON TO ALL ALTERNATIVES

Item 2 Access Road Construction
Key Assumptions:
Construct an all weather Access Road from the Big Star Property to the site.
Consists of three items:
1. 9-inch thick surface course (processed concrete rubble)
2. geotextile fabric underlayment
3. equipment and labor costs to install geotextile and surface course

Surface Course Volume: Dimension Unit
length of improved area for road 1600 FT
width of improved area for road 20 FT
width of laydown area 20 FT
length of laydown area 20 FT
thickness of surface course (processed concrete rubble) 0.75 FT
volume of surface course material 900 cYy

Surface Course Weight:
conversion to tons from Southern Crushed Conc. 2 Ton/CY
surface course 1800 Tons

Geotextile:
length of improved area for road 1600 FT
width of improved area for road 20 FT
width of laydown area 20 FT
length of laydown area 20 FT
geotextile fabric underlayment 3600 SY

Equipment and Labor:

Labor Hours Rate
Superintendent 40 S30
Equipment Operators 100 $32
Laborers 40 S15
Fringes 55%
Home OH 2%
Labor Subtotal:
Equipment
Truck 40 S50
Dozer 50 S80
Excavator 50 $120
Mob via truck to site 2 $1,500
Equipment Subtotal:
Labor and Equipment Subtotal:
Labor and Equipment Overhead: 12%
Labor and Equipment Total:

Access Road Profit Margin:
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Total

$1,200
$3,200

$600
$5,000
$2,750

$200
$7,950

$2,000
$4,000
$6,000
$3,000
$15,000

$22,950
$2,800
$25,750
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ALTERNATIVE 1 QUANTITIES

Item 4 Perform Material Placement Surveys
Material placement surveys to verify material quantities 3

Item 5 Rock Platform
Key Assumptions:
18 foot wide berm at crest
Top elevation +2 feet
2H:1V side slopes
Assumed 6 inches of consolidation during construction
Berm needed in shallow waters only (2,000 feet total berm length, of
which 1,250 feet are in shallow water at southern portion of sheet

pile wall)
Volume:
Length of Rock Platform 1,250 FT
Width of Rock Platform at Crest 18 FT
Bottom of Platform Elev. (NAVD 88) -4 FT
Top of Platform Elev. (NAVD 88) 2 FT
Side Slopes (XH:1V) 2
Volume of Rock 225,000 CUFT
Volume of Rock 8,333 cYy
Weight:
Assumed unit weight of rock 1.9 TON/CY
Weight of Rock 15,900 TON

Item 6 Sheetpile Wall
Key Assumptions:

Shallow water sheet pile top elevation: 4 FT
Shallow water sheet pile tip elevation: -20 FT
Shallow water sheet pile length : 24 FT
Shallow water length of piling: 1,250 FT
Shallow water sheet pile area: 30,000 SQFT
Deep water sheet pile top elevation: 4 FT
Deep water sheet pile tip elevation: -56 FT
Deep water sheet pile length: 60 FT
Deep water length of piling: 750 FT
Deep water sheet pile area: 45,000 SQFT
Contingency for sheet pile length pending design: 15%

Sheet pile area 86,250 SQFT
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ALTERNATIVE 1 QUANTITIES

Item 7 Rock Buttress and Scour Protection

Key Assumptions:
Use 3" x 5" bull rock (crushed concrete) as scour protection on inside of sheet pile wall
Use large rock (limestone/granite rock) on outside of sheet pile wall

Length of scour protection area 750 FT

Height of scour protection area 12 FT

Width of scour proection area (assume 1.5H:1V) 18 FT
Volume:

Volume on each side of wall 3,000 cYy
Weight:

Assumed Unit Weight, inside of wall 1.7 TONS/CY

Total Weight, inside of wall 5,100 TONS

Assumed Unit Weight, outside of wall 1.65 TONS/CY

Total Weight, outside of wall 4,950 TONS

Item 8 Eastern Cell Granular Cover
Key Assumptions:

Layer thickness of granular material 0.5 FT

Overplacement allowance 0.5 FT

Area of granular material placement 10.44  ACRE
Volume:

Area of granular material placement 454,766 SQFT

Volume of granular material (not including overplacement) 8,430 cYy

Volume of granular material (including overplacement) 16,850 CY
Weight:

Assumed unit weight of granular protection material 1.6 TONS/CY

Tons of granular material 27,000 TONS
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ALTERNATIVE 1 QUANTITIES

Item 9 Western Cell Cover
Rock Protection

Key Assumptions:

Layer Thickness 1.0
Width 40
Length 350
Volume:
Rock Protection 519
Weight:
Assumed Unit Weight 1.9
Total Weight 990
Granular Cover
Key Assumptions:
Layer Thickness 0.5
Width 125
Length 350
Geotextile (Includes 10% overlapping factor) 5,350
Volume:
Rock Protection 810
Weight:
Assumed Unit Weight 1.6
Total Weight 1,300
Vegetated Area Repair
Key Assumptions:
Disturbed areas will receive geotextile placement and granular cover.
Area disturbed by operations requiring repair 0.5
Thickness of granular cover 0.5
Geotextile Area:
Disturbed area 21,780
Overplacement 10%
Geotextile 23,958
Geotextile 2,670
Granular Cover
Volume:
Granular Cover 403
Overplacement and loss of materials 20%
Granular Cover 490
Weight:
Assumed Unit Weight 1.6
Total Weight 790
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ALTERNATIVE 2 QUANTITIES

Item 4 Perform Material Placement Surveys
Material placement surveys to verify material quantities 2

Item 5 Rock Platform

Key Assumptions:
18 foot wide berm at crest
Top elevation +2 feet
2H:1V side slopes

Assumed 6 inches of consolidation during construction
Berm needed in shallow waters only (2,000 feet total berm

length, of which 1,250 feet are in shallow water at southern
portion of sheet pile wall)

Volume:
Length of Rock Platform 1,150 FT
Width of Rock Platform at Crest 18 FT
Bottom of Platform Elev. (NAVD 88) -4 FT
Top of Platform Elev. (NAVD 88) 2 FT
Side Slopes (XH:1V) 2
Volume of Rock 207,000 CUFT
Volume of Rock 7,667 CY
Weight:
Assumed unit weight of rock 1.9 TON/CY
Weight of Rock 14,600 TON

Item 6 Sheetpile Wall
Key Assumptions:

Shallow water sheet pile top elevation: 4 FT
Shallow water sheet pile tip elevation: -20 FT
Shallow water sheet pile length : 24 FT
Shallow water length of piling: 1,150 FT
Shallow water sheet pile area: 27,600 SQFT
Deep water sheet pile top elevation: 4 FT
Deep water sheet pile tip elevation: -44 FT
Deep water sheet pile length: 48 FT
Deep water length of piling: 300 FT
Deep water sheet pile area: 14,400 SQFT
Contingency for sheet pile length pending design: 15%

Sheet pile area 48,300 SQFT
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ALTERNATIVE 2 QUANTITIES

Item 7 Rock Buttress and Scour Protection

Key Assumptions:
Use 3" x 5" bull rock (crushed concrete) as scour protection on inside of sheet pile wall
Use large rock (limestone/granite rock) on outside of sheet pile wall

Length of scour protection area 300 FT

Height of scour protection area 12 FT

Width of scour proection area (assume 1.5H:1V) 18 FT
Volume:

Volume on each side of wall 1,200 cYy
Weight:

Assumed Unit Weight, inside of wall 1.7 TONS/CY

Total Weight, inside of wall 2,040 TONS

Assumed Unit Weight, outside of wall 1.7 TONS/CY

Total Weight, outside of wall 1,980 TONS

Item 8 Eastern Cell Granular Cover
Key Assumptions:

Layer thickness of granular material 0.5 FT

Overplacement Allowance 0.5 FT

Area of granular material placement 8.40 ACRE
Volume:

Area of granular material placement 365,904 SQFT

Volume of granular material (not including overplacement) 6,780 CY

Volume of granular material (including overplacement) 13,560 CY
Weight:

Assumed unit weight of granular protection material 1.6 TONS/CY

Tons of granular material 21,700 TONS

Item 9 Western Cell Berm
Key Assumptions

Exterior Slope (XH:1V) 3
Interior Slope (XH:1V) 2
Bottom of berm elevation 0 FT
Top of berm elevation 4 FT
Width of berm at crest 8 FT
Length of berm 350 FT
Volume:
Berm Volume per linear foot 72 CUFT
Berm Volume 933 cY
Weight:
Assumed unit weight of granular protection material 1.9 TON/CY
Tons of material 1,800
Item 10 Shoreline Armoring
Key Assumptions
Layer thickness 2.0 FT
West cell shoreline armoring area 0.72 ACRE
Geotextile (Includes 10% overlapping factor) 3,840 SQYD
Volume:
Overplacement and loss of armoring materials 20%
West cell shoreline armoring area 31,363 SQFT
West cell volume (not including overplacement) 2,330 CY
West cell volume (including overplacement) 2,800 CY
Weight:
Assumed unit weight of granular protection material 1.65 TON/CY
Tons of granular protection material 4,700 TON
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ALTERNATIVE 2 QUANTITIES

Items 11 and 12 - Vegetated Area Repair

Key Assumptions:
Disturbed areas will receive geotextile placement and granular cover.
Area disturbed by operations requiring repair 0.5
Thickness of granular cover 0.5

Geotextile Area:

Disturbed area 21,780
Overplacement 10%

Geotextile 23,958
Geotextile 2,670

Granular Cover:

Volume:
Granular Cover 403
Overplacement and loss of materials 20%
Granular Cover 490
Weight:
Assumed Unit Weight 1.6
Total Weight 790

Item 13 Hydraulic Dredging
Key Assumptions

Dredge Area 1.2

Dredge cut depth 15

Overdredging allowance 0.5

Dredge bulking factor 20%
Volume:

Dredge volume (not including bulking factor) 3,872

Dredge volume 4,700

Item 14 Geobag Dewatering

Key Assumptions
900-Cubic yard geobag capacity

Dewatering Area (Hand calculation) 50,772

Thickness of Bedding Layer 0.33

Volume of Bedding Layer 700

Geotextile (Includes 10% overlapping factor) 6,210
# of Geotextile Tubes

Geobags required 6
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ALTERNATIVE 3 QUANTITIES

Item 4 Perform Material Placement Surveys
Material placement surveys to verify material quantities

Item 5 Eastern Cell Granular Cover
Key Assumptions:
Layer thickness of granular material
Overplacement Allowance
Area of granular material placement
Overplacement and loss of materials
Additional volume is required for deep water area to bring elevation to -
2 feet to construct remainder of cover
Original bottom of deep water area
Top elev. of deep water area to begin layer
Deep water area requiring additional fill
Volume:
Area of granular material placement
Volume for thickened fill area prior to 0.5-ft cover
Volume of granular material for 0.5-ft cover (no overplacement)
Volume of granular material (no overplacement)
Volume of granular material (including overplacement)
Weight:
Assumed unit weight of granular protection material
Tons of granular material

Item 6 Eastern Cell Rock Cover
Key Assumptions:
Layer thickness of rock cover
Area of rock material placement
Additional volume is required for deep water area to bring elevation to -
2 feet to construct remainder of earth cover
Original bottom of deep water area
Top elev. of deep water area to begin earthen layer
Deep water area requiring additional fill
Geotextile Layer (Includes 10% overlapping factor)
Volume:
2-foot cover volume
additional volume to -2 feet
total cover volume
Weight:
Assumed unit weight of rock cover material
Tons of material:
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ALTERNATIVE 3 QUANTITIES

Item 7 Western Cell Berm
Key Assumptions

Exterior Slope (XH:1V) 3
Interior Slope (XH:1V) 2
Bottom of berm elevation 0 FT
Top of berm elevation 4 FT
Width of berm at crest 8 FT
Length of berm 350 FT
Volume:
Berm Volume per linear foot 72 CUFT
Berm Volume 933 cYy
Weight:
Assumed unit weight of material 1.9 TON/CY
Tons of material 1,800 TON
Item 8 Shoreline Armoring
Key Assumptions
Layer thickness 2.0 FT
West cell shoreline armoring area 0.72 ACRE
Geotextile (Includes 10% overlapping factor) 3,840 SQYD
Volume:
Overplacement and loss of materials 20%
West cell shoreline armoring area 31,363 SQFT
West cell volume (not including overplacement) 2,330 CY
West cell volume (including overplacement) 2,800 CY
Weight:
Assumed unit weight of material 1.65 TON/CY
Tons of material 4,700 TON
Items 9 and 10 - Vegetated Area Repair
Key Assumptions:
Disturbed areas will receive geotextile placement and granular cover.
Area disturbed by operations requiring repair 0.5 ACRE
Thickness of granular cover 0.5 FT
Geotextile Area:
Disturbed area 21,780 SQFT
Overplacement 10%
Geotextile 23,958 SQFT
Geotextile (Includes 10% overlapping factor) 2,670 SQYD
Granular Cover:
Volume:
Granular Cover 403 cYy
Overplacement and loss of materials 20%
Granular Cover 490 cYy
Weight:
Assumed Unit Weight 1.6 TONS/CY
Total Weight 790 TONS
Item 11 Northwestern Area Granular Cover
Key Assumptions:
Layer thickness 0.5 FT
Overplacement Allowance 0.5 FT
Northwestern rock cover area size 1.2 ACRE
Volume:
Northwestern rock cover area 1,936 CY
Weight:
Assumed unit weight of material 1.7 TON/CY
Tons of material: 3,300 TON
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ALTERNATIVE 4 QUANTITIES

Item 4 Perform Material Placement Surveys
Material placement surveys to verify material quantities

Item 5 Eastern Cell Granular Cover
Key Assumptions:
Layer thickness of granular material
Overplacement Allowance
Area of granular material placement
Volume:
Area of granular material placement
Volume of granular material (not including overplacement)
Volume of granular material (including overplacement)
Weight:
Assumed unit weight of granular protection material
Tons of granular material

Item 6A TCRA Rock Berm
Key Assumptions
Exterior Slope (XH:1V)
Interior Slope (XH:1V)
Bottom of berm elevation
Top of berm elevation
Width of berm at crest
Length of berm
Geotextile (Includes 10% overlapping factor)
Volume:
Berm Volume per linear foot
Berm Volume
Weight:
Assumed unit weight of material
Tons of material

Item 6B TCRA Rock Berm
Key Assumptions:
Additional volume is required for deep water area to bring
elevation to -4 feet to construct remainder of rock berm
Exterior Slope (XH:1V)
Interior Slope (XH:1V)
Original bottom of deep water area
Top elev. of deep water area to begin rock berm
Length of deep water portion of berm
Volume:
Width of deep water portion of berm at crest
Deep water berm volume per linear foot
Deep water berm volume
Weight:
Assumed unit weight of material
Tons of material
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ALTERNATIVE 4 QUANTITIES

Item 7 Western Cell Berm
Key Assumptions

Exterior Slope (XH:1V) 3
Interior Slope (XH:1V) 2
Bottom of berm elevation 0 FT
Top of berm elevation 4 FT
Width of berm at crest 8 FT
Length of berm 350 FT
Volume:
Berm Volume per linear foot 72 CUFT
Berm Volume 933 cYy
Weight:
Assumed unit weight of material 1.9 TON/CY
Tons of material 1,800 TON
Item 8 Shoreline Armoring
Key Assumptions
Layer thickness 2.0 FT
West cell shoreline armoring area 0.72 ACRE
Geotextile (Includes 10% overlapping factor) 3,840 SQYD
Volume:
Overplacement and loss of materials 20%
West cell shoreline armoring area 31,363 SQFT
West cell volume (not including overplacement) 2,330 CY
West cell volume (including overplacement) 2,800 CY
Weight:
Assumed unit weight of material 1.65 TON/CY
Tons of material 4,700 TON
Items 9 and 10 - Vegetated Area Repair
Key Assumptions:
Disturbed areas will receive geotextile placement and granular cover.
Area disturbed by operations requiring repair 0.5 ACRE
Thickness of granular cover 0.5 FT
Geotextile Area:
Disturbed area 21,780 SQFT
Overplacement 10%
Geotextile 23,958 SQFT
Geotextile 2,670 SQYD
Granular Cover:
Volume:
Granular Cover 403 cYy
Overplacement and loss of materials 20%
Granular Cover 490 cYy
Weight:
Assumed Unit Weight 1.6 TONS/CY
Total Weight 790 TONS
Item 11 Northwestern Area Granular Cover
Key Assumptions:
Layer thickness 0.5 FT
Overplacement Allowance 0.5 FT
Northwestern rock cover area size 1.2 ACRE
Volume:
Northwestern rock cover area 1,936 CY
Weight:
Assumed unit weight of material 1.7 TON/CY
Tons of material: 3,300 TON
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ALTERNATIVE 5 QUANTITIES

Item 4 Perform Material Placement Surveys
Material placement surveys to verify material quantities 3

Item 5 ACBM Placement over Eastern Cell
Key Assumptions:

Area of ACBMplacement 8.5 ACRE
Volume:
Area of ACBM placement 369,400 SQFT

Item 6 Western Cell Berm
Key Assumptions

Exterior Slope (XH:1V) 3
Interior Slope (XH:1V) 2
Bottom of berm elevation 0 FT
Top of berm elevation 4 FT
Width of berm at crest 8 FT
Length of berm 350 FT
Volume:
Berm Volume per linear foot 72 CUFT
Berm Volume 933 cY
Weight:
Assumed unit weight of material 1.9 TON/CY
Tons of material 1,800 TON
Item 7 ACBM Shoreline Armoring - West Cell
Key Assumptions:
Area of ACBMplacement 0.7 ACRE
Volume:
Area of ACBM placement 31,400 SQFT
Items 8 and 9 - Vegetated Area Repair
Key Assumptions:
Disturbed areas will receive geotextile placement and granular cover.
Area disturbed by operations requiring repair 0.5 ACRE
Thickness of granular cover 0.5 FT
Geotextile Area:
Disturbed area 21,780 SQFT
Overplacement 10%
Geotextile 23,958 SQFT
Geotextile 2,670 SQYD
Granular Cover:
Volume:
Granular Cover 403 cY
Overplacement and loss of materials 20%
Granular Cover 490 cY
Weight:
Assumed Unit Weight 1.6 TONS/CY
Total Weight 790 TONS
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ALTERNATIVE 5 QUANTITIES

Item 10 Scour Protection

Key Assumptions:
Assumes 15-foot wide scour protection apron at toe of ACBM

Layer thickness of scour protection 3.0 FT
Length of affected slope 1,854 FT
Placement width 15 FT
Volume:
Area of scour protection 3,090 cYy
Weight:
Assumed unit weight of scour protection material 1.65 TONS/CY
Tons of scour protection material 5,100 TONS

Item 11 Hydraulic Dredging
Key Assumptions

Dredge Area 1.2 ACRE
Dredge cut depth 1.5 FT
Overdredging allowance 0.5 FT
Dredge bulking factor 20%

Volume:
Dredge volume (not including bulking factor) 3,872
Dredge volume 4,700

Item 12 Geobag Dewatering

Key Assumptions
900-Cubic yard geobag capacity

Dewatering Area (Hand calculation) 50,772 SF

Thickness of Bedding Layer 0.33 FT

Volume of Bedding Layer 700 CcY

Geotextile (Includes 10% overlapping factor) 6,210 SQYD
# of Geotextile Tubes

Geobags required 6

2o0f2



ALL ALTERNATIVES

Item 2 Access Road Construction

Southern Crushed Concrete S 15.46 per ton FOB job site; crushed road base
Cherry Crushed Concrete S 17.60 per ton FOB job site; includes sales tax
Geotextile Fabric $4.00 SQYD Mirafi 160N

Item 3 Environmental Controls

Maritime Signage and Fishing Advisory Markers $15,000 LS

Reinforced Wire Fencing $55,000 LS

Silt Fencing 4,100 LF

Silt Fencing Unit Cost $2 S/LF From locally available materials, installation costs from RS Means Heavy Construction 2008
Silt Fencing Total Cost $8,200

Turbidity Curtain 2,350 LF Hand calculation

Turbidity Curtain Unit Cost $40 S/LF Based on as-built costs on a similar project

Turbidity Curtain Total Cost $94,000

Total $172,000

Non-Construction Items

Contingency 30%
Engineering Design $100,000
Construction Management 8%
Close Out & Documentation 0.50%
Regulatory Compliance Documentation $45,000
Environmental Monitoring - Sampling $25,000
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ALTERNATIVE 1

Item 1 Mobilization/Demobilization
Key Assumptions:

Sheet pile equipment mob/demob costs: $65,000 personal communication, Mark Coyle of Orion Construction, 5-18-2010

Allowance to improve boat slip at SE corner of project site $50,000

Remaining construction mob/demob costs: $210,000 10 percent of construction costs, not including steel pile installation

Mobilization/Demobilization Total: $325,000

Health and Safety $69,000 Assumes one employee working half-time for duration of project, rate of $110/hr, plus initial development costs
Quality Control $69,000 Assumes one employee working half-time for duration of project, rate of $110/hr, plus initial development costs

Item 4 Surveying
Progress Survey $4,000 EA.

Item 5 Rock Platform
Rock Protection in NW Boundary $28.00 TON 3" x 5" Bull Rock quote from Cherry Crushed Concrete, $20.80 per ton, 1.7 tons/cy
Add $2 to back dump in place along road way with trucks or belay using front end loader
Item 6 Sheetpile Wall
Material Cost
Vinyl Sheetpile Unit Cost ($/SF): $8.50 personal communication, Vito Phelan of Crane Materials International, 5-21-2010 (see Material Prices tab)

Installation Cost

Personnel/Eqpmt./Consumables per day: $8,500 personal communication, Mark Coyle of Orion Construction, 5-18-2010
Shallow water (LF/day) 40.0

Deep water (LF/day) 30.0

Installation rate, weighted average (SF/day) 1,280

Installation Cost ($/SF) $6.60

Total Cost ($/SF): $16

Days Required 57
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Item 7 Scour Protection
Inner Wall - Processed concrete bull rock
Outer Wall - Natural Rock

Item 8 Eastern Cell Granular Cover
Granular Cover Cost

Item 9 Western Cell Cover
Processed Concrete Bull Rock
Western Cell Granular Cover
Western Cell Gran Cover Geotextile
Geotextile Fabric

Granular Cover Cost

Item 16 OM&M
Key Assumptions:

$29.00
$70.00

$29.00

$28.00
$26.00
$5.00
$4.00
$29.00

One cap maintenance repair event of 5% of original cap volumes in Year 3

Bathymetric survey annually for 7 years
Interest Rate

Total Cost of Placed Cap ($)
Anticipated Cap Repairs (% of Placed)
LTM for Cap ($ NPV)

Bathymetric Survey (S)
LTM for Survey ($ NPV)

Total OM&M

5%
$845,000
5%
$37,000

$4,000
$24,000

$61,000

TON
TON

TON

TON
TON
sQYD
sQyYD
TON

3" x 5" Bull Rock quote from Cherry Crushed Concrete, $20.80 per ton, 1.7 tons/cy - deep water placement
Large limestone or granite rock barged to site

Sand and gravel mix: 5 parts bank sand, 5 parts processed concrete, and 1 part large limestone rock.

3" x 5" Bull Rock quote from Cherry Crushed Concrete, $20.80 per ton, 1.7 tons/cy
Processed Concrete quote from Cherry Crushed Concrete, $17.60 per ton, 1.9 tons/cy
Mirafi 1120N

Mirafi 160N

includes east cell granular cover, west cell granular cover, and west cell rock protection

Verbal quote from Rob Roman of Hydrographic Technologies
annual survey in years 1-7
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ALTERNATIVE 2

Item 1 - Mobilization/Demobilization
Key Assumptions:

Sheet pile equipment mob/demob costs: $65,000 personal communication, Mark Coyle of Orion Construction, 5-18-2010

Allowance to improve boat slip at SE corner of project site $50,000

Hydraulic dredging $65,000 dredge mobilization/demobilization ($50K) based on locally available dredges (<25 miles) + and appr. 1,500 LF of pipeline ($15K)
Remaining construction mob/demob costs: $210,000 10 percent of construction costs, not including hydraulic dredging and steel pile installation

Mobilization/Demobilization Total: $390,000

Health and Safety $56,000 Assumes one employee working half-time for duration of project, rate of $110/hr, plus initial development costs

Quality Control $56,000 Assumes one employee working half-time for duration of project, rate of $110/hr, plus initial development costs

Item 4 Surveying
Progress Survey $4,000 EA.

Item 5 Rock Platform
Rock Protection in NW Boundary $28.00 TON 3" x 5" Bull Rock quote from Cherry Crushed Concrete, $20.80 per ton, 1.7 tons/cy
Add $2 to back dump in place along road way with trucks or belay using front end loader
Item 6 Sheetpile Wall
Material Cost
Vinyl Sheetpile Unit Cost ($/SF): $8.50 personal communication, Vito Phelan of Crane Materials International, 5-21-2010 (see Material Prices tab)

Installation Cost

Personnel/Eqpmt./Consumables per day $8,500 personal communication, Mark Coyle of Orion Construction, 5-18-2010
Shallow water (LF/day) 40.0 personal communication, Mark Coyle of Orion Construction, 5-18-2010
Deep water (LF/day) 30.0 personal communication, Mark Coyle of Orion Construction, 5-18-2010
Installation rate, weighted average (SF/day) 1,070

Installation Cost ($/SF) $7.90

Total Cost ($/SF): $17

Days Required 39

40f10



Item 7 Scour Protection
Inner Wall - Processed concrete bull rock
Outer Wall - Large limestone or granite rock

Item 8 Eastern Cell Granular Cover
Granular Cover Cost

Item 9 Western Cell Cover
Processed Concrete Bull Rock

Item 10 Shoreline Armoring
Natural Rock
Geotextile

Item 11 Vegetated Area Repair - Geotextile
Geotextile Fabric

Item 12 Vegetated Area Repair - Granular Cover

Granular Cover Cost

$29.00
$70.00

$29.00

$28.00

$68.00
$5.00

$4.00

$29.00

TON
TON

TON

TON

TON
sQYD

sQyYD

TON

3" x 5" Bull Rock quote from Cherry Crushed Concrete, $20.80 per ton, 1.7 tons/cy - deep water placement
Large limestone or granite rock barged to site - deep water placement

Sand and gravel mix: 5 parts bank sand, 5 parts processed concrete, and 1 part large limestone rock.

3" x 5" Bull Rock quote from Cherry Crushed Concrete, $20.80 per ton, 1.7 tons/cy

Large limestone or granite rock barged to site
Mirafi 1120N

Mirafi 160N
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Item 13 Dredging

Information for this item obtained from:
Phone Call with David Guillot

Phone Call with Tony Cazalas

$2500 a day for ownership cost for dredge, pipe and small boat
Run 24/7 to get the job done

3-4 guys on the night crew

5-6 guys on the day crew

400 HP main engine driving pump and hydraulics

Swinging Ladder Dredge

Fuel for dredge, small boats etc $2500 / day

150 cy/hr in material

Make a 3 ft set every 1.2 min/ 50 min per hour

Clean pump 2 hrs for every 24 hours of operation

T.W Laquay Dredging 361-552-2010
C&C Marine 251-232-8587

Operators $20.00
Laborers $15.00
PerDiem $50.00
Fuel Cost $2.25 per gal
Both indicated 24/7 operations, maybe one day a week off.
Ownership Operations
No. Hours/Day Rate Total
Ownership 1 $2,500
Operations:
Fuel 1 $2,916 $2,916
Operators 2 8 $20 $320
Ops OT 2 4 $30 $240
Laborers 6 12 $15 $1,080
Labor OT 6 4 $23 $540
Super 1 8 $30 $240
Clerk 1 8 $10 $80
Per Diem 9 1 $125 $1,125
$3,625
Labor w/ Fringes 42% $5,148
Day Rate w/ OH 22% $12,887
Day Rate w/ Profit ~ 9.40% $14,099
hr/day cy/hr gross % cy/day $/day | unit price
18 150 20% 2,160 $ 5148 |S 238
Hrs Uptime/day 18 HR
Dredge rate 150 CY/HR
Gross % 20%
Dredge rate 2,160 CY/DAY
Day rate $14,099
Unit rate $7 PER CY
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Item 14 Geobag Dewatering

Geobag Capacity (cy): 900

HDPE Pipeline ($/If): $10

HDPE Pipeline (If): 1500

Purchase and Setup: $16,500 per bag
Maintenance: $2,000 per bag
Geotextile Layer ($/sq yd): $4.00 Mirafi 160N
Item 21 OM&M

Key Assumptions:
One cap maintenance repair event of 5% of original cap volumes in Year 3
Bathymetric survey annually for 7 years

Interest Rate 5%
Total Cost of Placed Cap ($) $1,001,000
Anticipated Cap Repairs (% of Placed) 5%
LTM for Cap ($ NPV) $44,000
Bathymetric Survey (S) $4,000
LTM for Survey ($ NPV) $24,000
Total OM&M $68,000

includes east cell granular cover, west cell berm, and west cell armoring

Verbal quote from Rob Roman of Hydrographic Technologies
annual survey in years 1-7
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ALTERNATIVE 3

Item 1 - Mobilization/Demobilization
Key Assumptions:

Allowance to improve boat slip at SE corner of project site $50,000

Remaining construction mob/demob costs: $200,000 10 percent of construction costs

Mobilization/Demobilization Total: $250,000

Health and Safety $32,000 Assumes one employee working half-time for duration of project, rate of $110/hr, plus initial development costs
Quality Control $32,000 Assumes one employee working half-time for duration of project, rate of $110/hr, plus initial development costs

Item 4 Surveying
Progress Survey $4,000 EA.

Item 5 Granular Cover
Granular Cover Cost $29.00 TON Sand and gravel mix: 5 parts bank sand, 5 parts processed concrete, and 1 part large limestone rock.

Item 6 Rock Cover
Natural Rock $68.00 TON Large limestone or granite rock barged to site
Geotextile $5.00 SQYD Mirafi 1120N

Item 7 Western Cell Berm
Processed Concrete Bull Rock $28.00 TON 3" x 5" Bull Rock quote from Cherry Crushed Concrete, $20.80 per ton, 1.7 tons/cy

Item 8 Shoreline Armoring
Natural Rock $68.00 TON Large limestone or granite rock barged to site
Geotextile $5.00 SQ YD Mirafi 1120N

Item 9 Vegetated Area Repair - Geotextile
Geotextile Fabric $4.00 sQYD Mirafi 160N

Item 10 Vegetated Area Repair - Granular Cover
Granular Cover Cost $29.00 TON

Item 11 Northwestern Area
Granular Cover Cost $29.00 TON Sand and gravel mix: 5 parts bank sand, 5 parts processed concrete, and 1 part large limestone rock.

Item 18 OM&M

Key Assumptions:
One cap maintenance repair event of 5% of original cap volumes in Year 3
Bathymetric survey annually for 7 years

Interest Rate 5%
Total Cost of Placed Cap ($) $1,682,000 includes east cell granular cover, east cell rock cover, west cell berm, west cell armoring, and NW area rock cover
Anticipated Cap Repairs (% of Placed) 5%
LTM for Cap ($ NPV) $73,000
Bathymetric Survey ($) $4,000 Verbal quote from Rob Roman of Hydrographic Technologies
LTM for Survey ($ NPV) $24,000 annual survey in years 1-7
Total OM&M $97,000
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ALTERNATIVE 4

Item 1 - Mobilization/Demobilization
Key Assumptions:

Allowance to improve boat slip at SE corner of project site $50,000

Remaining construction mob/demob costs: $230,000 10 percent of construction costs

Mobilization/Demobilization Total: $280,000

Health and Safety $31,000 Assumes one employee working half-time for duration of project, rate of $110/hr, plus initial development costs
Quality Control $31,000 Assumes one employee working half-time for duration of project, rate of $110/hr, plus initial development costs

Item 4 Surveying
Progress Survey $4,000 EA.

Item 5 Granular Cover
Granular Cover Cost $29.00 TON Sand and gravel mix: 5 parts bank sand, 5 parts processed concrete, and 1 part large limestone rock.

Item 6 TCRA Rock Berm
Natural Rock $68.00 TON Large limestone or granite rock barged to site
Geotextile $5.00 SQYD Mirafi 1120N

Item 7 Western Cell Berm
Processed Concrete Bull Rock $28.00 TON 3" x 5" Bull Rock quote from Cherry Crushed Concrete, $20.80 per ton, 1.7 tons/cy
Add $2 to back dump in place along road way with trucks or belay using front end loader
Item 8 Shoreline Armoring
Natural Rock $68.00 TON Large limestone or granite rock barged to site
Geotextile $5.00 SQ YD Mirafi 1120N

Item 9 Vegetated Area Repair - Geotextile
Geotextile Fabric $4.00 sQYD Mirafi 160N

Item 10 Vegetated Area Repair - Granular Cover
Granular Cover Cost $29.00 TON

Item 11 Northwestern Area
Granular Cover Cost $29.00 TON Sand and gravel mix: 5 parts bank sand, 5 parts processed concrete, and 1 part large limestone rock.

Item 18 OM&M

Key Assumptions:
One cap maintenance repair event of 5% of original cap volumes in Year 3
Bathymetric survey annually for 7 years

Interest Rate 5%
Total Cost of Placed Cap ($) $1,980,000 includes east cell granular cover, TCRA rock berm, west cell berm, west cell armoring, and NW area rock cover
Anticipated Cap Repairs (% of Placed) 5%
LTM for Cap ($ NPV) $86,000
Bathymetric Survey ($) $4,000 Verbal quote from Rob Roman of Hydrographic Technologies
LTM for Survey ($ NPV) $24,000 annual survey in years 1-7
Total OM&M $110,000
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ALTERNATIVE 5

Item 1 - Mobilization/Demobilization
Key Assumptions:

Allowance to improve boat slip at SE corner of project site $50,000

Hydraulic dredging $65,000 dredge mobilization/demobilization ($50K) based on locally available dredges (<25 miles) + and appr. 1,500 LF of pipeline ($15K)
Remaining construction mob/demob costs: $410,000 10 percent of construction costs, not including hydraulic dredging

Scour protection $50,000 mobilize barge to perform scour protection placement based on locally available equipment

Mobilization/Demobilization Total: $575,000

Health and Safety $31,000 Assumes one employee working half-time for duration of project, rate of $110/hr, plus initial development costs

Quality Control $31,000 Assumes one employee working half-time for duration of project, rate of $110/hr, plus initial development costs

Item 4 Surveying
Progress Survey $4,000 EA.

Item 5 ACBM Placement over Eastern Cell
ACBM Purchase & Placement $8.00 SF From 1/11/2010 AQ estimate by W. Mears

Item 6 Western Cell Berm
Processed Concrete Bull Rock $28.00 TON 3" x 5" Bull Rock quote from Cherry Crushed Concrete, $20.80 per ton, 1.7 tons/cy
Add $2 to back dump in place along road way with trucks or belay using front end loader
Item 7 ACBM Shoreline Armoring - West Cell
ACBM Purchase & Placement $8.00 SF From 1/11/2010 AQ estimate by W. Mears

Item 8 Vegetated Area Repair - Geotextile
Geotextile Fabric $4.00 SQ YD Mirafi 160N

Item 9 Vegetated Area Repair - Granular Cover
Granular Cover Cost $29.00 TON

Item 10 Scour Protection Apron
Natural Rock $70.00 TON Large limestone or granite rock barged to site

Item 11 Hydraulic Dredging
Consult unit pricing for Alternative 2, Item 11

Item 12 Geobag Dewatering
Consult unit pricing for Alternative 2, Item 12
Geotextile $4.00 SQYD Mirafi 160N

Item 19 OM&M

Key Assumptions:
One cap maintenance repair event of 5% of original cap volumes in Year 3
Bathymetric survey annually for 7 years

Interest Rate 5%
Total Cost of Placed Cap ($) $3,616,000 includes ACBM (east and west), west cell berm, and scour apron
Anticipated Cap Repairs (% of Placed) 5%
LTM for Cap ($ NPV) $157,000
Bathymetric Survey ($) $4,000 Verbal quote from Rob Roman of Hydrographic Technologies
LTM for Survey ($ NPV) $24,000 annual survey in years 1-7
Total OM&M $181,000
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Materials

Natural Rock
Gradation:
Source:
Material Cost:

Installation Cost:

Total Cost:
Total Cost:
Unit Weight
Notes:

3" x 5" Bull Rock
Gradation:
Source:
Material Cost:

Installation Cost:
Installation Cost:

Total Cost:
Total Cost:

Unit Weight:
Notes:

Processed Concrete

Gradation:
Source:
Material Cost:

Installation Cost:

Total Cost:
Unit Weight:
Notes:

Sand Cover
Gradation:
Source:
Material Cost:

Installation Cost:

Total Cost:
Unit Weight:
Notes:

Sand/Gravel Mix
Gradation:
Source:
Material Cost:

Installation Cost:

Total Cost:
Unit Weight:
Notes:

Rip Rap
Gradation:
Source:
Material Cost:

Installation Cost:

Total Cost:
Unit Weight:
Notes:
Other:
Mirafi 160N

Mirafi 1120N
ACBM

Vinyl Sheetpile

Steel Sheetpile

600 Ib. mix - Dgs = 600 Ib stone
Phone conversation with Bill Shaw of Luhr Brothers (5-21-2010)

- TON

- TON

$68.00 TON shallow water placement - (Includes delivery, offload and placement costs)

$70.00 TON deep water placement - (Includes delivery, offload and placement costs)
1.65 TON/CY

Large limestone or granite rock barged to site

3"x5"
Quote from Cherry Crushed Concrete, $20.80 per ton, 1.7 tons/cy
$20.80 TON
$6.40 TON shallow water placement - from RS Means Heavy Construction 2008, 1.5 min cycle, 3 cy bucket
$7.90 TON deep water placement - from RS Means Heavy Construction 2008, 3 min cycle, 3 cy bucket
$28.00 TON shallow water placement
$29.00 TON deep water placement - Rock buttress in Alts 1 & 2, NW area of Alt 3 & 4,

1.7 TON/CY
Used for scour protection and rock protection in NW boundary.
For access roads, end dump the access roads from south to north. Use excavator to
side cast material in both east and west directions, digging away the access road as he
returns to shore.
Add $2 to back dump in place along road way with trucks or belay using front end loader

TXDOT Item 247
Quote from Cherry Crushed Concrete, $17.60 per ton, 1.9 tons/cy
$17.60 TON
$6.40 TON
$24.00 TON
1.9 TON/CY
Used for rock cover, processed concrete layer base, or western cell shoreline armor.

ASTM C 136 - 35.3% retained on #50 Sieve, 96.4% retained on #200 Sieve - Gradation from Mega Sand
Quote from Mega Sand, 7.25 per cy delivered to the site.
$7.25 Y
$6.40 CY
$14.00 CY
1.2 TON/CY
Used as a portion of the sand/gravel mix below.

N/A
N/A

$22.00 TON

$6.40 TON
$29.00 TON
1.6 TON/CY

Mix of 5 parts bank sand, 5 parts processed concrete, and 1 part large limestone rock.
Add $2.00/ton end dump cost and $4.53/ton placement cost to arrive at final in-place cost.

Grade | Riprap (12" x 18")
Quote from Cherry Crushed Concrete, $29.30 per ton, 1.4 tons/cy

$29.30 TON
$6.40 TON
$36.00 TON
1.4 TON/CY
N/A
$4.00 SQYD Engineer's estimate from Scott Dull of Tencate (919.740.9989) on 5-25-2010
$5.00 SQYD Engineer's estimate from Scott Dull of Tencate (919.740.9989) on 5-25-2010
$8.00 SQFT From 1/11/2010 AQ estimate by W. Mears
Quotation from Vito Phelan, Crane Materials International, 5-21-2010.
$7.23/sq. ft. for SG625 sheet piling. Added 15% for contractor markup and
$8.50 SQFT rounded to $8.50/sq.ft.
Quotation from Chris Hughes of Skyline Steel (281.992.4000) on 5-25-2010
$23.00 SQFT for AZ19-700 series sheet pile. Added 15% for contractor markup
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OPTION 1 OPTION 2 OPTION 3 OPTION 4 OPTION 5
[moB/DEMOB 8 8 8 8 8
GRANULAR COVER RATE (TONS/DAY) 920 920 920 920 -
GRANULAR COVER QUANT 28,300 21,700 25,000 22,600 -
GRANULAR COVER DAYS 31 24 28 25 0
ROCK COVER RATE (TONS/DAY) 890 - 890 890 -
ROCK COVER QUANT (TONS) 990 - 10,500 3,300 -
ROCK COVER DAYS 2 0 12 4 0
CLAY COVER RATE (CY/DAY) - - 520 - -
CLAY COVER QUANT (CY) - - 7,200 - -
CLAY COVER DAYS 0 0 14 0 0
ROCK BERM RATE (TONS/DAY) - - - 550 -
ROCK BERM QUANT (TONS) - - - 12,600 -
ROCK BERM RATE DAYS 0 0 0 23 0
WEST CELL BERM RATE (TONS/DAY) - 550 550 550 550
WEST CELL BERM QUANT (TONS) - 1,800 1,800 1,300 1,800
WEST CELL BERM RATE DAYS 0 4 4 4 4
HYDRAULIC DREDGING RATE (CY/DAY) - 2,160 - - 2,160
HYDRAULIC DREDGING QUANT (CY) - 4,700 - - 4,700
HYDRAULIC DREDGING DAYS 0 3 0 0 3
GEOBAG SET UP DAYS 0 4 0 0 4
ROCK PLATFORM RATE (TONS/DAY) 550 550 - - -
ROCK PLATFORM QUANT (TONS) 15,900 14,600 - - -
ROCK PLATFORM RATE DAYS 29 27 0 0 0
SHEETPILE INSTALL RATE (LF/DAY) 35 35 - - -
SHEETPILE INSTALL QUANT (LF) 2,000 1,450 - - -
SHEETPILE INSTALL DAYS 58 42 0 0 0
SCOUR PROTECTION RATE (LF/DAY) - B - - 550
SCOUR PROTECTION QUANT (LF) - - - - 5,100
SCOUR PROTECTION DAYS 0 0 0 0 10
ROCK BUTTRESS RATE (TON/DAY) 500 500 0 0 0
ROCK BUTTRESS QUANT (TON) 10,050 4,020 0 0 0
ROCK BUTTRESS DAYS 21 9 0 0 0
ACBM INSTALL RATE (SF/DAY) - - - - 12,000
ACBM INSTALL QUANT (SF) - - - - 400,800
ACBM INSTALL DAYS 0 0 0 0 34
TOTAL DAYS 149 121 66 64 63
[MoNTHS 6.08 4.94 2.69 2.61 2.57
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APPENDIX D
DRAFT — ADCP AND BATHYMETRIC
DATA SAMPLING AND ANALYSIS PLAN
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1 INTRODUCTION

This Sampling and Analysis Plan (SAP) to support site-specific river current and bathymetric
data collection for the San Jacinto River Waste Pits Superfund Site (the Site) was prepared on
behalf of International Paper Company (IPC) and McGinnes Industrial Maintenance
Corporation (MIMC; collectively referred to as the Respondents). Figure 1 presents a

vicinity map of the Site.

This SAP is an appendix to the Time Critical Removal Action (TCRA) Alternatives Analysis
for the Site. This plan is a companion plan to the Remedial Investigation/Feasibility Study
(RI/FS) Work Plan (Anchor QEA and Integral 2010) and references that document where
appropriate. The text in this plan is abstracted from a SAP Addendum submitted to the U.S.
Environmental Protection Agency (USEPA) for a chemical and fate and transport modeling
study (Anchor QEA 2010) at the Site.

1.1 Purpose

The river current and bathymetry data collection will be undertaken to address the following

objectives:

e Collect Site-specific river current data in the vicinity of the Site using an acoustic
Doppler current profiler (ADCP). This data will be used to refine the hydrodynamic
model near the Site. The hydrodynamic model will be used to develop Site-specific
design criteria for the TCRA design.

e Update and improve the data density for the river bottom contours by collecting
additional bathymetric survey information around the Site. This information will be
used to update the hydrodynamic model and to prepare detailed design plans to be
included with the TRCA Removal Action Work Plan (RAWP).

1.2 Work Plan Organization

Section 1 of this SAP presents an introduction and brief overview of the project, while
Section 2 describes the problem addressed by this plan. The modeling framework and
approach is presented in Section 3. Data gaps and data quality objectives (DQOs) for the

modeling study are described in Section 4. Field studies to be conducted in support of the
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Introduction

modeling analyses are presented in Section 5. The schedule for the study is presented in

Section 6.

Draft ADCP and Bathymetric Data SAP May 2010
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2 PROBLEM DEFINITION

2.1 Statement of the Problem

The hydrodynamic model would be improved with Site-specific river current information,
which can be used to verify model calibration at the Site. The model would be further

improved with an updated bathymetry survey.

The bathymetry of the Site has some recognized inaccuracies that were noted during visual
inspections made at low river stages. These inaccuracies occur because the existing Site
bathymetry was collected on widely-spaced transects taken in the early stages of the

reconnaissance investigation and missed key shoreline features at the Site.

2.2 Primary Objectives of Study

The main goal of the work discussed in this SAP is to collect site-specific data to support the
TCRA.

The hydrodynamic model will be used to establish the expected flow-related forces acting on
the submerged Site stabilization features that are constructed for the TCRA. The

hydrodynamic model will provide insight into specific hydrodynamic processes at the Site.

This model will also be used to answer questions related to episodic high-flow events in the

San Jacinto River and storms (e.g., hurricanes):

e What size of material will resist erosion during high-flow events or storms?
e What is the potential depth of scour related to high-flow events, and where would

this scour potentially occur?

The bathymetric data will be used to update the hydrodynamic model, and to provide a more

accurate base map for use in the TCRA design.

Draft ADCP and Bathymetric Data SAP May 2010
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3 MODELING FRAMEWORK AND APPROACH

Conducting a hydrodynamic modeling study will produce information that reliably
represents current and future conditions at the Site and that can be used for decision-making.
The development of a hydrodynamic model will make it possible to understand the river
flow and velocity conditions at the Site under a variety of scenarios. In addition, the models

can be used to quantitatively evaluate the effectiveness of potential removal actions.

The bathymetry data will be used both in the hydrodynamic model, and to provide an
updated base map for the TCRA design.

3.1 Description of Modeling Framework

The hydrodynamic model simulates the movement of water in the San Jacinto River, and
accounts for the effects of the following factors on water movement: freshwater inflow from
upstream of the Study Area; tides; spatially variable bathymetry and geometry; and estuarine
circulation resulting from density differences between seawater and freshwater. The
hydrodynamic model is used to simulate temporal and spatial changes in water depth,

current velocity, and bed shear stress.

The hydrodynamic model that will be applied in this study is the Environmental Fluid
Dynamics Code (EFDC), which is supported by USEPA. EFDC is a three-dimensional
hydrodynamic model capable of simulating time-variable flow in rivers, lakes, reservoirs,
estuaries, and coastal areas. The model solves the conservation of mass, momentum, and salt
equations, which are the fundamental equations governing the movement of water in an
estuary. The effects of density-driven processes on circulation in an estuary, such as the San
Jacinto River, are incorporated into EFDC. In addition, the model includes a sophisticated
turbulence closure algorithm that simulates the effects of vertical turbulence on estuarine
circulation. A characteristic of EFDC that is of importance for this study is the flooding-
drying feature, which makes it possible to realistically simulate the flooding and drying of
inter-tidal areas caused by tidal action in the study area. The model has been applied to a
wide range of environmental studies in large number of rivers, estuaries, and coastal ocean

areas. A complete description of the model is given in Hamrick (1992).
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Modeling Framework and Approach

3.2 Hydrodynamic Modeling

The primary objective of the hydrodynamic data collection is to improve the calibration of

the hydrodynamic model. The main tasks that will be conducted during this phase are:

e Compile and analyze available data related to hydrology and hydrodynamics
e Conduct field studies to support modeling study

e Analyze hydrodynamic data

e Update the hydrodynamic model

e Use the hydrodynamic model to refine TCRA design criteria

Draft ADCP and Bathymetric Data SAP May 2010
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4 DATA GAPS AND DATA QUALITY OBJECTIVES
4.1 Data Gaps and DQOs

Development of the hydrodynamic model, which includes construction of the numerical

grid, will require the following types of Site-specific data:

e Bathymetry and geometry of the San Jacinto River and banks
e Freshwater inflow from the San Jacinto River (upstream boundary) and tributaries

e Water surface elevation and salinity at the downstream boundary

Calibration and validation of the hydrodynamic model will require the following data:

e Current velocities (magnitude and direction)
e Water surface elevation

e Salinity

A review of available data for the Site indicates that the following data gaps exist:

e Bathymetry in the regions located upstream and downstream of the waste
impoundments area

e (Calibration data, including current velocity, water surface elevation, and salinity

Sources of data and information to meet the other needs of the hydrodynamic model are
listed in Table 1.

Table 1
Data Sources for Hydrodynamic Model Development and Calibration

Data Need Data Sources

Bathymetry and geometry National Oceanic and Atmospheric Administration
(NOAA) Nautical Chart bathymetry data; bathymetry
data collected during 2009 in vicinity of waste
impoundments

Freshwater inflow from San Jacinto River Coastal Water Authority discharge at Lake Houston
dam; U.S. Geologic Survey (USGS) gauging stations on
San Jacinto River

Water surface elevation and salinity at the NOAA tidal gauge station at Battleship Texas State
downstream boundary Park
Draft ADCP and Bathymetric Data SAP May 2010

San Jacinto River Waste Pits Superfund Site 6 090557-01.01




Data Gaps and Data Quality Objectives

The DQOs for the hydrodynamic model development and calibration are:

e Obtain water surface elevation, current velocity, and salinity data in general
accordance with U.S. Geologic Survey (USGS) Report 2005-5183 (Quality Assurance
Plan for Discharge Measurements Using Acoustic Doppler Current Profilers) using an
ADCP equipped with a conductivity, temperature, and depth (CTD) sensor.

e Obtain bathymetry data in general accordance with U.S. Army Corps of Engineers
(USACE) Hydrographic Survey Manual EM 1110-2-1003 (January 2002). These data
will be used to realistically represent the geometry of the Site in the model and will

have the following characteristics:

1. Horizontal and vertical data acquisition to sub-meter accuracy

2. Data obtained relative to HGSCD 33 TSARP monument

3. Data reproduced in U.S. feet within Texas South Central NAD 83 (horizontal)
and NAVD 88 (vertical) coordinate systems.

Draft ADCP and Bathymetric Data SAP May 2010
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5 FIELD STUDIES TO SUPPORT TCRA DESIGN

The data gaps described in Section 4 will be fulfilled by conducting various field studies to
collect hydrodynamic and bathymetric data. A summary of the field studies to support the
modeling study is provided in Table 2.

Table 2
Potential Field Studies to Support Modeling Study

Model Data Gap Type of Field Study
Hydrodynamic Current velocity, water surface | Deployment of ADCP with CTD
elevation, salinity sensor
Hydrodynamic Bathymetry at the Site Bed elevation along transects
TCRA Design Bathymetry at the Site Bed elevation along transects

5.1 Sampling Procedures

The field tasks described in the sections below will follow procedures described in the SAP
(Anchor QEA and Integral 2010) that has been previously submitted and approved by
USEPA. Additional field procedures not included in that SAP are provided in this document.

5.2 Data Validation and Usability, Analytical Methods, and Quality Control

As part of the RI/FS, data generation and acquisition procedures were described in the SAP
(Anchor QEA and Integral 2010). Laboratory and analytical methods were described in
Section 2.4 of the SAP; quality control procedures to be followed in the field and by selected
laboratories were described in Section 2.5 of the SAP; and data validation and usability were
discussed in Section 4 of the SAP. Additionally, quality assurance/quality control procedures

are discussed and/or referenced in this SAP as needed.

5.3 Field Studies

The two tasks discussed below were developed to support the design of the TCRA. Data
developed during these tasks will also be used to support future work to answer additional

study questions and in development of remedial alternatives for the Site.

Draft ADCP and Bathymetric Data SAP May 2010
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Field Studies to Support TCRA Design

5.3.1 Current Velocity Study
Anchor QEA will deploy one ADCP equipped with a CTD sensor in the vicinity of the waste

impoundments within the Site in at least 6 feet of water depth and record data continuously
or every 15 minutes. Figure 2 depicts the proposed ADCP deployment location. The ADCP
will be deployed for a 1-month period. It is envisioned that at least two high-flow events
will occur during this period. If two high-flow events do not occur during the 1-month
period, then the sampling will be extended until the desired number of high-flow events has
occurred. The mean flow rate in the San Jacinto River is 2,200 cubic feet per second (cfs),
and high-flow events with return periods of 2, 10, and 100 years correspond to flow rates of
31,600, 107,000, and 329,000 cfs, respectively. For the purposes of the current velocity
study, a high-flow event will be considered to be an event with a peak flow rate of 10,000 cfs
or greater. If the magnitude of high-flow events during the data collection period does not
reflect a suitable range of conditions (as determined by the project technical team) or if
baseline conditions are not re-established between events to sufficiently identify distinct

events, the data collection period may be extended on a bi-weekly basis.

The ADCP uses a type of sonar technology that measures and records water current
velocities over a range of depths. An ADCP transmits sound bursts into the water column
and suspended particles carried by water currents produce echoes (from these sound bursts).
These echoes are “heard” by the ADCP with echoes arriving later, from deeper in the water
column, assigned greater depths in the echo record. This allows the ADCP to form vertical
profiles of current velocity. The ADCP senses water movement in four orthogonal directions
simultaneously, with particles within the current flow moving towards the instrument
exhibiting different frequencies from those moving away. This process is known as the

Doppler shift, which enables the precise measurement of current speed and direction.

ADCP units have been commercially available for over 25 years and are being used in a
variety of industries including oceanography, meteorology (used in weather forecasting),
shipping (to monitor tides/currents for optimizing shipping in busy ports), and monitoring
applications related to sewer and stormwater monitoring. Within the environmental
engineering field, ACDPs have been deployed by the USACE for use as part of model
development and calibration for determining dispersion of dredged materials from plumes
emanating from dredge sites (i.e., USACE SSFATE model). Additionally, the USGS has been

Draft ADCP and Bathymetric Data SAP May 2010
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Field Studies to Support TCRA Design

employing ADCPs since 1985 for measuring stream flow in rivers. A Quality Assurance
Project Plan (QAPP) for using these instruments when deployed from research vessels has
been developed by the USGS (2005) and will be followed during this project where
applicable.

The unit deployed will be a Workhorse ADCP manufactured by Teledyne RDI; a datasheet
for the Workhorse ADCP is included in Attachment A for reference. This unit is capable of
long-term data logging and will be equipped with a CTD. Both the ADCP and CTD data will
be recorded in the internal memory of the ADCP. The location of the ADCP/CTD will be
surveyed by Anchor QEA staff or a subcontractor, and a reference location will be
established to convert changes in water depth measurements to elevations. The location and
elevation information will be given in Texas South Central NAD 83/NAVD 88 coordinate

system.

The ADCP/CTD will be deployed and operated following manufacturer’s instructions and
applicable guidance (USGS 2005). An appropriate interval for downloading data and

performing systems checks will be determined from the operating manual.

5.3.2 Bathymetric Survey

A bathymetric survey of the Site will be completed by a subcontractor to map the
topography and features of the river bed. In addition to the modeling study, the bathymetric
survey data will be used for design of the TCRA and provide information about water-based

access to the site. Figure 3 depicts the area of proposed survey coverage.

The bathymetric survey will be performed using electronic survey techniques for both
horizontal and vertical data acquisition and will be overseen by a hydrographer who is
certified by the American Congress on Surveying and Mapping. At a minimum, the
contractor will use a survey-grade echo sounder, operating at 200 KHz, coupled with a
positioning system capable of providing sub-meter positioning accuracy. Both the echo
sounder and horizontal positioning system data will be collected real-time and use software
designed for hydrographic survey data acquisition (i.e., Hypack, HydroPro). The contractor

will prepare a survey transect plan that will be sufficient to properly represent the Site

Draft ADCP and Bathymetric Data SAP May 2010
San Jacinto River Waste Pits Superfund Site 10 090557-01.01



Field Studies to Support TCRA Design

bathymetry and geometry, and will provide water depths to show an access channel from the

north for the contract documents.

The bathymetric survey will have sufficient areal coverage to produce a 3-foot by 3-foot grid
surface from the bed elevation data obtained during the survey. The contractor will prepare
a survey transect plan that will be sufficient to meet this requirement. Cross-channel
transects will be continuous, with XYZ data provided at 5-foot intervals in the data files. All
survey procedures, data collection equipment, methods, densities and equipment calibration
for this survey will follow the criteria of the Navigation and Dredging Support Surveys for
soft bottom materials as given in the USACE Hydrographic Survey Manual EM 1110-2-1003
(January 2002). The survey will be performed using electronic survey techniques for both
horizontal and vertical data acquisition and results will be mapped relative to HGCSD 33
TSARP monument (published elevation 26.57 NAVD88). The water elevation at the survey
location will be monitored during the duration of the survey and all echo sounder data will

be reduced by the water elevation readings taken during the survey.

The XYZ data gathered will be processed to produce a 3-foot by 3-foot grid surface of the
study area and survey transects data. This will be done via development of a three-
dimensional model of the data using a software package such as Trimble’s “Terramodel” or a
similar software suite. The survey will provide sufficient data density to facilitate model
generation through the use of break lines to link points of similar elevation (e.g., following
contours). This will allow the hydrographer to guide the model development along areas of
similar bed elevation based upon the XYZ data and published NOAA navigation charts.

Once the model has been developed, it will be compared to the collected data to ensure that
the model properly reflects the river topography. After the completion of the quality control
check, the completed model will be used to generate an ASCII XYZ grid file that contains

bed elevation data on a grid with 3-foot by 3-foot resolution.

Figure 3 presents the area for updated bathymetric survey data.

Draft ADCP and Bathymetric Data SAP May 2010
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6 SCHEDULE

It is anticipated that task-specific activities discussed above will require approximately

2 weeks from approval of the TCRA Alternatives Analysis. Following these planning
activities, the various data collection events will be implemented, each lasting approximately
1 month, resulting in a total of 6 weeks to implement the study. This anticipated schedule
does not account for unforeseen events such as weather delays or interim agency

involvement.
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TELEDYNE RD INSTRUMENTS

\Workhorse Sentinel

SELF-CONTAINED 1200, 600, 300 kHz ADCP

The Global Leader &%
In High-accuracy RS
Data Collection

The self-contained Sentinel is Teledyne RD Instruments” most popular and e =

versatile Acoustic Doppler Current Profiler (ADCP) configuration, boasting * Versatility: Direct reading or self con-
’ 3 tained, moored or moving, the Sentinel
provides precision current profiling data

when and where you need it most.

¢ A solid upgrade path: The Sentinel
has been designed to grow with your
needs. Easy upgrades include pressure,
bottom tracking, and directional wave
measurement.

* Precision data: Teledyne RDI's patented
BroadBand signal processing delivers
very low-noise data, resulting in unpar-
alleled data resolution and minimal
power consumption.

¢ A four-beam solution: Teledyne RDI’s
patented 4-beam design improves data
reliability by providing a redundant
data source in the case of a blocked or
damaged beam, improves data quality
by delivering an independent measure
known as error velocity; and improves
data accuracy by reducing variance in
your data.
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\Workhorse Sentinel

SELF-CONTAINED 1200, 600, 300 kHz ADCP

Depth Typical Range? 12m  Typical Range? 50m  Typical Range? 110m
Cell Size' 1200kHz 600kHz 300kHz

Vertical Resolution Range3® Std. Dev* Range® Std. Dev® Range®  Std. Dev!
(m) (m) (cmf/s) (m) (cmf/s) (m) (cm/s)
0.25m 11-14 12.9

0.5m 13-16 6.1 39 12.9 see note'

m 14-18 3.0 43 6.1 92-71 12.8

2m 15-20> 2.0 47 3.0 102-78 6.1

4m see note ' 52? 2.0 113-86 3.0

8m 126-95* 2.0

"User's choice of depth cell size is not limited to the typical values specified.

2Longer ranges available.

3Profiling range based on temperature values at 5°C and 20°C, salinity = 35ppt.

4BroadBand mode single-ping standard deviation (Std. Dev.).

Range Depth Cell Std. Dev.

(m) Size (m)  (cm/s)
1200kHz 24 2 3.8
600kHz 70 4 4.2
300kHz 165 8 4.2

Velocity accuracy:

* 1200, 600: 0.3% of the water
velocity relative to the ADCP +0.3cm/s
* 300: 0.5% of the water velocity
relative to the ADCP +0.5cm/s

Velocity resolution: 0.1cm/s

Velocity range: +5m/s (default)
+20m/s (maximum)

Number of depth cells: 1-128

Ping rate: 2Hz (typical)

Vertical resolution: Depth cell size
Dynamic range: 80dB
Precision: +1.5dB

"“ TELEDYNE
RD INSTRUMENTS

A Teledyne Technologies Company

DN Ay

Beam angle: 20°

Configuration: 4-beam, convex
Internal memory: Two PCMCIA card
slots; one memory card included
Communications: Serial port selectable
by switch for RS-232 or RS-422. ASClI or
binary output at 1200-115,200 baud.

Temperature (mounted on transducer):
Range: -5° to 45°C
Precision: £0.4°C
Resolution: 0.01°

Tilt:  Range: £15°
Accuracy: +0.5°
Precision: £0.5°
Resolution: 0.01°

Compass (fluxgate type, includes built-
in field calibration feature):

Accuracy: £2°°3

Precision: £0.5°°

Resolution: 0.01°

Maximum tilt: £15°

5<+1.0° is commonly achieved after calibration

Teledyne RD Instruments
14020 Stowe Drive, Poway, CA 92064 USA

Tel. +1-858-842-2600 © Fax +1-858-842-2822 ¢ E-mail: rdisales@teledyne.com

Les Nertieres 5 Avenue Hector Pintus 06610 La Gaude France
Tel. +33-49-211-0930 © Fax +33-49-211-0931 ¢ E-mail: rdie@teledyne.com i \'{t_‘__

Free online product training @ Free 24/7 emergency support

-
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External DC input: 20-50VDC

Internal battery voltage: 42V/DC new;
28VDC depleted

Battery capacity: @0°C: 450 watt hours

Standard depth rating:

200m; optional to 6000m
Operating temperature: -5° to 45°C
Storage temperature*: -30° to 60°C
Weight in air: 13.0kg

Weight in water: 4.5kg

* Without batteries

Teledyne RDI's Windows™-based
software included:

* WinSC—Data Acquisition

* WinADCP—Data Display and Export

Memory: 2 PCMCIA slots, total 4GB
Pressure sensor

External battery case

High-resolution water-profiling modes
Bottom tracking

ACUDC power converter, 48VDC output
Pressure cases for depths up to 6000m
Directional Wave Array

229.0mm

396.0mm
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Harris County

HCPHES

Public Health & Environmental Services

Herminia Palacio, M.D., M.P.H. Michael Schaffer M.B.A.

Executive Director Division Director

2223 West Loop South Environmental Public Health Division
Houston, Texas 77027 107 N. Munger

Tele: (713) 439-6000 Pasadena, TX 77506

Fax: (713)439-6080 Tele: (713) 740-8703

Fax: (713)477-8963

July 6,2010

Mr. Valmichael Leos

Remedial Project Manager

U.S. Environmental Protection Agency (EPA) - 6SF-RL
1445 Ross Avenue

Dallas, TX 75202

Subject: San Jacinto River Waste Pits Superfund Site — Comments on Draft Time Critical
Removal Action Alternatives Analysis

Dear Mr. Leos:

Harris County appreciates the opportunity to comment on the Draft Time Critical Removal
Action Alternatives Analysis for the San Jacinto River Waste Pits Superfund Site (SJRWPSS)
located in Harris County, Texas. Harris County’s SJRWPSS Technical Team comprises
members of Harris County Public Health and Environmental Services (HCPHES), Public
Infrastructure Department and the County Attorney’s Office. We received the analysis on June
2, 2010 and submitted initial comments per your deadlines on June 11, 2010. As we stated in
our letter of June 11, our review is ongoing and we may choose to supplement. By this letter, we
are adding to and modifying our comments based on further discussion with you and others since
the time of the prior letter.

As the lead agency, we encourage EPA to choose an alternative that is the safest,
environmentally protective, and will at the same time achieve the time critical removal action
quickly. In that light, we offer the following comments for your consideration:

1. As we stated in our letter to you dated May 17, 2010 on the initial, preliminary Time
Critical Removal Actions (TCRA), we note that standard design practices require
structures whose failure would adversely affect human health or the environment to be
built so as not to be adversely impacted by a 100-year flood event. We urge at this point
that the EPA require the design criteria of the time critical containment be set at a 100-
year flood event (1%) at a minimum or higher. The design should take into consideration
both the water surface elevation and river’s flow velocity for that design event. The 100-
year (1%) floodplain elevation in the area of this Site ranges from under 13 feet to almost
14 feet (NAVD 1988). See attached portions of the current FEMA Flood Insurance Rate
Map (FIRM) for reference. The current draft analysis under review proposes to design to
the 10-year flood event. Please be aware that there have been 3 flood and storm surge

www.hcphes.org



Comments on the San Jacinto River Waste Pits Drafi Time Critical Removal Action Alternatives Analysis ~ Page 2

events in this watershed in the past 30 years that have exceeded or were near the 100-
year flood level (Hurricanes Alicia and Ike, and the flood of October 1994), and the
current hurricane season is projected to be worse than average. When the storm surge
probability is factored into flooding events, the actual flood event probability is greater
(more severe). We again urge, for the sake of human health and the environment, that
this time critical removal action be designed to meet or exceed 100-year flood elevation
and velocity.

. Transport of dioxin contamination on colloid particles and in pore water does not seem to
be a consideration in the design alternative analysis. This is indicated by the proposal of
use of weep holes in the sheet piling and use of geotextiles under aggregate. Through
review of reports and discussions on dioxin transport, we believe that attention to
transport of dioxin in pore water and on colloid particles is an important transport
mechanism to consider in containment alternative considerations. This is observed by
review of the following reports and discussions:

a. Barth, Ed, Environmental Protection Agency, Cincinnati, Ohio. Personal
communication on June 30, 2010, concerning EPA guidance in development
on transport of organics and metals on colloidal particles.

b. Hofmann T., Wendelborn A. (2007): Colloid Facilitated Transport of
Polychlorinated Dibenzo-p-Dioxins and Dibenzofurans (PCDD/Fs) to the
Groundwater at Ma Da Area, Vietnam. Environmental Science and Pollution
Research. DOI: http://dx.doi.org/10.1065/espr2007.02.389 (Abstract at:
http://www.ncbi.nlm.nih.gov/pubmed/17668815. A longer report on this study
appears at: http://www.davifo.dk/userfiles/file/pdf ao/AO_Env-Sci-
Pol.Res_groundwater-Ma-Da.Vietnam.pdf.)

c. Louchouarn, Patrick and Brinkmeyer, Robin (October 2009). Project citation:
Impacts of Dredging Activities on the Fate of Dioxin in the Houston Ship
Channel and Evaluation of Natural Remediation Processes.

Incorporation of a geomembrane into the containment design will assist in containing
chemicals of potential concern (COPCs) on the site by controlling movement in water.

We suggest that the Time Critical Removal Action use an approach primarily of
Alternative 3 (as defined by the Draft Time Critical Removal Action Alternatives
Analysis) with three refinements: a) conduct the dredge removal in the northwest corner
as proposed in Alternative 5; b) substitute a geomembrane for the geotextile under the
granular cover; and c¢) add boat navigation signs of some type posted on the submerged
portions of the 1966 perimeter to warn boat traffic to avoid the area due to grounding;
this incorporates the site protective feature of Alternative 4 in an institutional manner
without impacting the flow of flood water. Alternative 3 has a low flood profile. Finally,
we suggest that this modification of Alternative 3 be subjected to the alternative analysis
for verification.

www.hcphes.org
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Thank you for the opportunity to provide comments on the Draft Time Critical Removal Action
Alternatives Analysis. We look forward to contributing to the Superfund process through future
reviews. Should you have questions about these comments, please contact Steve Hupp,
HCPHES Administrator — Water and Solid Waste Programs at 713-439-6261 or by email at
shupp@hcphes.org.

Sincerely,

%m 2 "%
MPH

Herminia Palacio, MD,
Executive Director

Attachment — FIRM Maps - 2

cc: Ed Emmett, Harris County Judge
Commissioner Sylvia Garcia, Harris County Precinct Two
Vince Ryan, Harris County Attorney
John Blount, P.E., HCPID Architecture and Engineering Division

www.hcphes.org
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June 8, 2010

Valmichael Leos

Remedial Project Manager (RPM)
Remedial Branch LA, NM, Ok Team
1445 Ross Avenue, Suite 1200
Dallas, Texas 75202-2733

Re:

Draft Time Critical Removal Action Alternatives Analysis, dated May 2010
San Jacinto River Waste Pits Federal Superfund Site - Comments
Harris County, Texas

Dear Mr. Leos:

The Texas Commission on Environmental Quality (TCEQ) Remediation Division,
Superfund Section has completed the review of the Draft Time Critical Removal Action
Alternatives Analysis (TCRA) dated May 2010 and received on June 2, 2010. The Draft
TCRA was prepared by Anchor QEA, LLC. The TCEQ comments are provided below.

General Comments:

1. Based on the brief review time period allowed for comments, the alternatives

analysis presented in the proposed Draft TCRA does not appear to meet the
design criteria which the TCEQ typically requires of the state contractors as well
as the regulated community.

Primarily, the intent to use the 10-year storm event as the design storm event for
this site may be unacceptable. The recent 10-year history for major storm events
experienced in this area include Tropical Storm Allison (June 2001), Hurricane
Katrina (Sept. 2005), and Hurricane Ike (Sept. 2008). Each of these storms were
considered a 100-year storm event. The 100-year storm event is routinely used
for design criteria for projects in the Houston region to optimize protection of
human health and the environment. The TCEQ recommends the use of the 100-
year storm event.

Regarding the analysis of the proposed alternatives, it is noted that there were no
alternatives that proposed using more than one technology (e.g., removal,
containment, or treatment). The TCEQ did not see any alternatives that used a
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Re: Draft TCRA

combination of the technologies presented in the Draft TCRA, such as
containment with removal.

If you have any questions, please contact me at (512) 239-6368 or Phillip Winsor at (512)
239-1054.

Sincerely,

Luda Voskov, P.G., Project Manager
Superfund Section

Remediation Division

Texas Commission on Environmental Quality

LV/LV/cw

cc: Stephen Tzhone, Remedial Project Manager, U.S. EPA, Region 6, Superfund
Division (6SF-RA), 1445 Ross Avenue, Suite 1200, Dallas, Texas 75202-2733

Phillip Winsor, Remediation Division, TCEQ
Garry Beyer, Remediation Division, TCEQ
Robert Musick, Remediation Division, TCEQ
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June 30, 2010

Valmichael Leos

Remedial Project Manager (RPM)

US Environmental Protection Agency Region 6
1445 Ross Ave. (6SF-RL)

Dallas, Texas 75202

Re: Engineering Evaluation
Proposal TCRA Alternatives Analysis
San Jacinto River Waste Pits Superfund Site
HV]J Project No. HG10-14220

This report presents our engineering evaluation of the TCRA Alternatives Analysis Report prepared
by Anchor QEA for the San Jacinto River Waste Pits. Our evaluation is intended to provide an
independent assessment of the information provided in the report in order to advise EPA on the
technical issues involved in the TCRA design. A summary of my recommendations is provided
below.

e The general approach as described in Alternative 3 is recommended for the TCRA

e The design should be based on flow velocities and water depths at the site consistent with a
100 year return period flow event in the river.

e Detailed design of the cap should include a filter or geotextile layer.

e The Western Cell should be capped in a similar fashion to the Eastern Cell.

e Detailed design should include the effects of the cap on the flow velocities and river
elevations during the design flood event both at and away from the site.

Alternative Selection

After the TCRA is in place the site needs to be either isolated from the river or covered such that
inundation does not cause spread of additional contaminated material. Hydrodynamic modeling
presented in the Anchor QEA Report Table 1 shows that the flood elevation ranges from about 5 to
9 feet above high water level at the site for return periods of 5 to 25 years. FIRM maps show the
100 year flood at about 12 to 13 feet above normal high water elevations at the site. Complete
isolation of the site from floods at these elevations or higher will require construction that
substantially reduces the river cross section. Such reduction will cause higher river surface elevations
upstream and higher flow velocities near the site. These will potentially increase upstream flooding
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and also increase scour at the I-10 Bridge immediately south of the site. In addition, the structures
needed to isolate the site are so large as to be a substantial obstacle to any NTCRA removal or
treatment options. Therefore, it is not practical for the TCRA to rely on completely isolating the site
from flood stage flow events. None of the proposed alternatives include complete isolation of the
site for these reasons, although several include partial isolation of the site limited to normal flow
conditions.

Since complete isolation is impractical every TCRA alternative includes a cover for the site of some
sort. Alternatives 1, 2, and 4 all have structures along the perimeter of the Eastern Cell which
impinge on the channel cross section during flood stage events. I recommend the alternative that
has the least impact on the overall channel cross section for the TCRA. Alternatives 3 and 5 rely
only on cover of the site and are essentially equivalent from this perspective.

In selecting between Alternatives 3 and 5 the main distinction is impacts to the NCTRA work. The
removal of the Articulated Concrete Mat proposed for Alternate 5 will be much more difficult than
removal the granular cap material proposed for Alternative 3. On this basis I recommend the
general approach in Alternative 3, with the stipulations discussed below.

Design Storm Event

Anchor QEA proposes in their alternatives analysis to use a design return period based on the
estimated maximum life of the TCRA measures themselves. The fundamental question we need to
consider is whether the TCRA design should be based on the life of the TCRA or on broader issues
of channel stability. If the TCRA design flood is exceeded we expect erosion at the site to occur,
erosion will clearly result in migration of contaminated material offsite. The purpose of the TCRA is
to maintain the site stability, and it should be capable of doing so at the same level of effectiveness
as a more permanent solution. Guidance for In Situ Sub Aqueous Capping of Contaminated
Sediments', Ch. 3 — River/Tidal Current Induced Erosion provides the following guidance for
design

The selection of a design interval should be based on reasonable assumptions. The design life of most civil works
projects such as bridges or dams is 50 years. The confidence in ability to predict the forces due to a 50 or 100 year
event is high, because of the available data from bistoric records usually includes events with comparable return
intervals. Consideration of events with return intervals in the range of 100 years is therefore appropriate for these

types of projects.

We recommend that the design basis should be a 100 year return period event. Compared to
Alternative C as currently proposed by Anchor QEA, this will affect the gradation and thickness of
the cover material.

Methodology for Evaluating Cover Material

Anchor QEA’s report provides a generalized cover thickness estimate. The design of the cover has
two components, sizing the surface layer material for stability during the design flow event was
addressed. The ability of a single layer cover material to prevent erosion of site material due to flow

within the cover itself was not addressed. Guidance for In Situ Sub Aqueous Capping of
Contaminated Sediments®, Appendix A Armor Layer Design states the following
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Filters provide an interface between the riprap layer and the protected material and are an essential element for
protecting contaminated sediments, particularly poorly consolidated sediments. Filters prevent turbulence and
groundwater from moving sediments through the revetment. Filters serve as foundations or load distributors for the
riprap for poorly consolidated material which is typical of many contaminated sediments. Filters can be either
geotextile, granular, or a combination of the two.

We recommend that the design should include a filter or geotextile layer as part of the cover design
unless the design can be shown to be adequate for preventing erosion of site materials without such
a layer.

Western Cell Cover

Anchor QEA proposes in all alternatives to provide erosion protection for the Western Cell that is
emergent during normal flow events with existing vegetation, which is to be repaired where
disturbed during construction with geotextile and granular cover. This approach cannot assure that
all contaminated soils within the cell are contained. A properly designed granular cover with filter or
geotextile layer should be installed at the Western Cell.

Affects of the TCRA on Flood Flows

Any material placed at the site will also reduce the river cross section during flood stage increasing at
least the perception of the upstream flood and bridge scour risks. The impacts of the proposed
filling at the site should be determined by hydrodynamic modeling. Anchor QEA has mentioned
this as a data gap in their report in relation to design of the cover material at the site. Guidance for

In Situ Sub Aqueous Capping of Contaminated Sediments’, Ch. 2 — Hydrodynamic Conditions

states the following:

The presence of an in-situ cap can alter existing hydrodynamic conditions. In harbor areas, or estuaries, the
decrease in depth or change in bottom geometry may affect curvent patterns. In a riverine environment, the
Placement of a cap, by reducing depths and restricting flows may significantly alter the flow carrying capacity of the
channel. Changes in channel geometry may also affect flow velocities, increasing shear stresses on a cap or to
opposite or downstream streambanks. Historic flow data may therefore not be adequate to characterige velocities at
the capping site. Modeling studies may be required to assess such changes in site conditions due to placement of an
in-situ cap.

We recommend that the hydraulic analysis extend upstream to determine what if any impact there
will be on flood level elevations. The analysis should also extend downstream to assess current
velocities and any potential increased scour at the I-10 bridge.

If the analysis shows significant impacts to either upstream flood elevations or bridge foundation
scour then removal of some site material along the eastern edge of the site may be required to
restore present water elevation and flow velocity conditions. Given the limited amount of material
to be placed during the recommended TCRA measures we do not expect this to be a problem, but it
should be evaluated and impacts mitigated if necessary.
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We appreciate the opportunity to work with you on this project. Please let me know if you have any

questions or require further information.

HV] ASSOCIATES, INC.
Texas Firm Registraton No. F-000646
Wy
STe OF Ty ™
£ g S,
: * " -------------------- ;
- iGrAEL HASEN...
Michael H PE 9,‘“6 ...... S @c;
ichael Hasen, «;fo,;i-,.é/ceN%?.o.g@%___:
(‘ll“‘\s;slé.& A\'%\.\“-.
IARERRNR

Executive Vice President

MH:pc

Copies submitted: 1 (electronic)

ueous Capping of Contaminated Sediment. EPA-905-B96-004

! USEPA (1998) Guidance for In-Situ Su
Zibid
%ibid



	2010_07_28_16_49_07.pdf
	Attachment 1
	Attachment 2
	Attachment 3
	Introduction
	Project Background
	Site Description and History
	Existing Conditions
	Bathymetry
	Hydrography

	Streamlined Risk Evaluation
	Purpose of Document

	Evaluation Criteria
	Effectiveness Evaluation
	Implementability Evaluation
	Cost Evaluation

	Initial Technology Screening
	Removal
	Upland Removal
	In Water Removal

	Containment
	Granular Containment Cover
	Articulated Concrete Block Mat Containment Cover
	Sheet Pile Containment Wall
	Geotube Containment Berm

	Treatment
	Incineration
	Solidification/Stabilization
	Dehalogenation

	Summary of Retained Technologies

	Design Criteria and Guidance Used to Develop Alternatives
	TCRA Time Frame
	Water Levels
	Hydrodynamic Modeling
	Reference Guidance

	Description of Alternatives Considered
	Alternative 1 – Sheet Pile and Granular Cover
	Data Gaps for Alternative 1

	Alternative 2 – Sheet Pile, Granular Cover, Dredge, and Revetment
	Data Gaps for Alternative 2

	Alternative 3 – Granular Cover and Revetment
	Data Gaps for Alternative 3

	Alternative 4 – Rock Berm, Granular Cover, and Revetment
	Data Gaps for Alternative 4

	Alternative 5 – ACBM and Dredge
	Data Gaps for Alternative 5


	Comparative Evaluation of Alternatives
	Effectiveness
	Effectiveness at Isolating Target Sediments
	Effectiveness at Withstanding Extreme Weather Events
	Effectiveness at Preventing Benthic and Human Contact
	Potential Impacts to Human Health and the Environment during Construction
	Compatibility with Future Actions at the Site
	Future Removal Activities
	Future Containment Activities
	Future Treatment Activities

	Effectiveness Summary

	Implementability
	Availability of Labor, Equipment, and Materials
	Construction Considerations
	Navigation and/or Flood Control Impacts
	Estimated Duration of Project
	Implementability Summary

	Cost
	Cost Analysis
	Cost Risk
	Cost Summary


	Recommended Alternative
	References
	TCRA Figures 1-17_5-27-10.pdf
	FIG 1
	FIG 2
	FIG 3
	FIG 4
	FIG 5
	FIG 6
	FIG 7
	FIG 8
	FIG 9
	FIG 10
	FIG 11
	FIG 12
	FIG 13
	FIG 14
	FIG 15
	FIG 16
	FIG 17

	SanJac Interim Measure 05 25 10_for print.pdf
	1. Summary
	2. Comparison
	3. TCRA - Opt 1
	4. TCRA - Opt 2
	5. TCRA - Opt 3
	6. TCRA - Opt 4
	7. TCRA - Opt 5
	8. Qty-All Alts
	9. Qty-Alt 1
	10. Qty-Alt 2
	11. Qty-Alt 3
	12. Qty-Alt 4
	13. Qty-Alt 5
	14. Unit Pricing
	15. Material Prices
	16. Durations

	Appendix D 060110.pdf
	INTRODUCTION
	Purpose
	Work Plan Organization

	PROBLEM DEFINITION
	Statement of the Problem
	Primary Objectives of Study

	MODELING FRAMEWORK AND APPROACH
	Description of Modeling Framework
	Hydrodynamic Modeling

	DATA GAPS AND DATA QUALITY OBJECTIVES
	Data Gaps and DQOs

	FIELD STUDIES TO SUPPORT TCRA Design
	Sampling Procedures
	Data Validation and Usability, Analytical Methods, and Quality Control
	Field Studies
	Current Velocity Study
	Bathymetric Survey


	SCHEDULE
	References


	Attachment 4
	San Jacinto Waste Pits Comments on Time Critical Removal Action Alternatives 0706
	FM48201C0740L[1]
	FM48201C0745L[1]

	Attachment 5
	Attachment 6

	barcode: *9182247*
	barcodetext: 9182247


